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1. Background 
 
1.1 Chryston High School requires an extension to the existing learning and teaching facility 

due to significant levels of house building in the Chryston area. The existing high school 
is currently operating above capacity which has impacted on both the occupancy and 

Executive Summary 

The purpose of this report is to advise Committee of the status of the contract pricing and 
commercial activities for the Chryston High School Extension and to seek approval to 
progress to Contract Award for the project.  
 

Recommendations 

It is recommended that the Policy and Strategy Committee: 
 
(1) Approve that the Property Manager (Estate Development) will conclude the contract 

activities to finalise the commercial costs necessary for contract award as described 
in Section 2 of this report for the Chryston High School Extension.  

(2) Acknowledge the Design and Build Development Agreements with Hub South West 
for the design and construction of Chryston High School Extension as referred to in 
Section 2 of this report, on terms to be agreed by Chief Officer (Legal and 
Democratic) and subject to terms representing Best Value. 

(3) Approve the contract award in accordance with the contents of this report.  
(4) Acknowledge that regular Town and Community Hub programme updates are 

presented to the Education, Children and Families Committee.  
 

The Plan for North Lanarkshire 

Priority  All priorities 

Ambition statement 
(10) Engage with children, young people, parents, carers, and 
families to help all children and young people reach their full 
potential 

Programme of Work Transforming Places 
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the suitability of the existing school. The school roll will continue to increase through 
further housebuilding. 
 

1.2 Chryston High School Extension will deliver additional learning and teaching facilities 
for the young people and wider community in the Chryston area. The facilities are 
designed for use by the high school pupils during the day and additional community 
space will be provided for access out with the school day. A new Early Years facility 
will also be included to replace the existing facility contained within the site boundary. 

 
1.2 In 2019, the councils Policy and Strategy Committee approved the use of the existing 

Hub South West Scotland partnership agreement as the ‘preferred’ procurement route 
for the then Schools and Centres Investment Programme (now referred to as the Town 
& Community Hub Delivery Programme) where those projects comply with the 
qualifying criteria set out in the Territory Partnering Agreement and subject to a check 
against the prevailing regulations to ensure compliance. 

 
1.3 The Hubco model is seen as a strategic long-term approach to the procurement of 

public sector based infrastructure projects across Scotland. By delivering value for 
money projects through Hub South West, the development timescales would be met 
while value for money could be ensured through a tested procurement route by early 
involvement of a Tier 1 contractor. As signatories to the Territory Partnering Agreement, 
the council contract with Hub South West and Hub South West contract directly with 
the successful tenderer. 

 
1.4 The procurement strategy approved in 2019 was an interim procurement strategy and 

was subsequently reviewed in 2022 following a recommendation from audit. Policy and 
Strategy Committee in 2022, approved a further procurement strategy which 
recommended a Contract Strategy was prepared for the projects which had not yet 
been committed to Hub South West. Chryston High School Extension had its own 
procurement strategy prepared and Hub South West was determined to be the most 
viable procurement route available.   

 
1.5 A New Project Request was issued by the council to Hub South West in December 

2022 to design and deliver the Chryston High School Extension. Following a 
competitive tender process, the project was awarded to a team consisting of BAM (Tier 
1 Contractor) and BDP (lead designer). 

 
1.6 In October 2023, the council received confirmation from the Scottish Government that 

the project would benefit from Learning Estate Investment Programme (LEIP) funding 
to support the construction of this facility. This project is one of ten projects across 
Scotland that has been granted funding.  

 

 
2. Report 
 
2.1 A planning application for the development was submitted and approval granted in 

August 2024. 
  
2.2 The Hub Delivery Team are currently reviewing Stage 2 information from Hub South 

West. This includes design information, market testing analysis and construction 
programme. The design and technical information is currently being checked for 
compliance and ongoing clarifications will be concluded by the end of September 2024. 
There are not anticipated to be any significant derogations or departures from the 
Authority’s Construction Requirements. 

 



 

 

2.3 The tendered work packages were subject to competition. Only minor commercial 
queries remain as part of the overall Hub South West financial close process. A final 
contract price will be concluded by the end of September 2024. 

 
2.4 The project is due to start on site in November 2024. Enabling works were undertaken 

in advance of the main works to re-locate the water voles (which can only be done twice 
a year), delineating the construction site from the operational school site and forming a 
temporary access for construction vehicles. 

 
2.5 The current indicative construction contract value, subject to finalisation, is £37.3m. 
 
2.6 Works will be carried out in multiple phases and include both the construction of an 

extension of the existing facility and works to the existing school to ensure a holistic 
approach to the delivery of education.  

 
2.7 The Chryston High School Extension project has a bespoke suite of community benefits 

proportionate to the scale of the project written into the Design & Build Development 
Agreement (DBDA) contract, placing a duty on Hub South West and their Tier 1 
contractor BAM to deliver on their community benefit commitments. Regular Town & 
Community Hub community benefits progress updates are provided to the Education, 
Children and Families Committee. 

 
 LEIP Funding  
 
2.8 Discussions are ongoing with Scottish Futures Trust regarding the LEIP funding 

available to the council for this project. The exact amount of funding will be confirmed 
following market testing and financial close. 

 
2.9 This funding is conditional subject to meeting specific energy performance and 

maintenance obligations. It will be received in biannual arrears via Revenue Grant 
Funding.  

 
3. Measures of success 
 
3.1  Delivery of projects in line with the guiding principles linked to this programme of work, 

which in turn are designed to deliver against the strategic priorities within the Plan for 
North Lanarkshire.     

 
4. Supporting documentation 
  
4.1 No supporting documents.   
 
 

 
 
James McKinstry 
Chief Officer (Assets and Procurement) 

 
  



 

 

5. Impacts 
 

5.1 Public Sector Equality Duty and Fairer Scotland Duty 
 Does the report contain information that has an impact as a result of the Public 

Sector Equality Duty and/or Fairer Scotland Duty? 
 Yes ☐ No ☒ 

 If Yes, please provide a brief summary of the impact? 
 

 If Yes, has an assessment been carried out and published on the council’s 
website? https://www.northlanarkshire.gov.uk/your-community/equalities/equality-
and-fairer-scotland-duty-impact-assessments 

 Yes ☐ No ☐ 

5.2 Financial impact 
 Does the report contain any financial impacts? 
 Yes ☒ No ☐ 

 If Yes, have all relevant financial impacts been discussed and agreed with 
Finance? 

 Yes ☒ No ☐ 

 If Yes, please provide a brief summary of the impact? 
Budget available within the Town and Community Hub Programme’s capital 
budget. Finance have been advised of the impact of LEIP funding. 
 

5.3 HR policy impact 
 Does the report contain any HR policy or procedure impacts? 

 Yes ☐ No ☒ 

 
If Yes, have all relevant HR impacts been discussed and agreed with People 
Resources? 

 Yes ☐ No ☐ 

 
If Yes, please provide a brief summary of the impact? 
 

5.4 Legal impact 
 Does the report contain any legal impacts (such as general legal matters, statutory 

considerations (including employment law considerations), or new legislation)? 
 Yes ☒ No ☐ 

 If Yes, have all relevant legal impacts been discussed and agreed with Legal and 
Democratic? 

 Yes ☒ No ☐ 

 If Yes, please provide a brief summary of the impact? 
Legal and Democratic have been involved in the contractual negotiations to reach 
Financial Close with Hub South West. 
 

5.5 Data protection impact 
 Does the report / project / practice contain or involve the processing of personal 

data?   
 Yes ☐ No ☒ 

 If Yes, is the processing of this personal data likely to result in a high risk to the 
data subject? 

 Yes ☐ No ☒ 

 If Yes, has a Data Protection Impact Assessment (DPIA) been carried out and e-
mailed to dataprotection@northlan.gov.uk  

 Yes ☐ No ☒ 

 
 
5.6 

 
 
Technology / Digital impact 

https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments
https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments
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Does the report contain information that has an impact on either technology, digital 
transformation, service redesign / business change processes, data management, 
or connectivity / broadband / Wi-Fi? 

 Yes ☒ No ☐ 

 

If Yes, please provide a brief summary of the impact? 
Yes, existing technologies will be installed within the facility and there may be a 
requirement at a later date for the incorporation of any new technologies.  
 

 
Where the impact identifies a requirement for significant technology change, has 
an assessment been carried out (or is scheduled to be carried out) by the 
Enterprise Architecture Governance Group (EAGG)?  

 Yes ☐ No ☒ 

5.7 Environmental / Carbon impact 
 Does the report / project / practice contain information that has an impact on any 

environmental or carbon matters? 
 Yes ☒ No ☐ 

 If Yes, please provide a brief summary of the impact? 
Yes, the council’s net zero ambitions have been considered when developing this 
project. The Authority’s Construction requirements place ambitious energy 
performance targets on the design team e.g. the community hub is powered by an 
all electric heating system and generates >10% of its anticipated energy use on site 
through the use of photovoltaic cells. 
 

5.8 Communications impact 
 Does the report contain any information that has an impact on the council’s 

communications activities? 
 Yes ☐ No ☒ 

 If Yes, please provide a brief summary of the impact? 
 

5.9 Risk impact 
 Is there a risk impact? 

 Yes ☒ No ☐ 

 

If Yes, please provide a brief summary of the key risks and potential impacts, 
highlighting where the risk(s) are assessed and recorded (e.g. Corporate or 
Service or Project Risk Registers), and how they are managed? 
Details of residual project risks are recorded on project specific risk registers. 
 

5.10 Armed Forces Covenant Duty 

 
Does the report require to take due regard of the Armed Forces Covenant Duty (i.e. 
does it relate to healthcare, housing, or education services for in-Service or ex-
Service personnel, or their families, or widow(er)s)? 

 Yes ☐ No ☒ 

 

If Yes, please provide a brief summary of the provision which has been made to 
ensure there has been appropriate consideration of the particular needs of the 
Armed Forces community to make sure that they do not face disadvantage 
compared to other citizens in the provision of public services. 
 

5.11 Children’s rights and wellbeing impact 

 
Does the report contain any information regarding any council activity, service 
delivery, policy, or plan that has an impact on children and young people up to the 
age of 18, or on a specific group of these? 

 Yes ☐ No ☒ 

 
If Yes, please provide a brief summary of the impact and the provision that has 
been made to ensure there has been appropriate consideration of the relevant 
Articles from the United Nations Convention on the Rights of the Child (UNCRC). 



 

 

 

 
If Yes, has a Children’s Rights and Wellbeing Impact Assessment (CRWIA) been 
carried out?  

 Yes ☐ No ☐ 

 
 
 


