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Executive Summary 

This report provides an update on progress with the Community Board Local Development 
Programme (LDP) projects previously approved by committee. 
 
In addition, the report seeks in-principle approval for new potential projects as proposed by 
local community groups. 
 

Recommendations 

It is recommended that the Communities Committee: 
 
(1) Recognises progress with the current project portfolio and approve projects which 

have potential for delivery in future financial years depending on availability of funding 
and community support (Appendix 1). 

(2) Recognises the capital budget allocated to the LDP for each Community Board area 
in the new capital programme from 2024/25 onwards. (Appendix 2). 

(3) Acknowledge the examples of completed project case studies (Appendix 3) 
(4) Recognises the Programme of play area projects for 2025/26 (Appendix 4). 
(5) Approves amendments to existing projects and further project proposals and project 

criteria. 
(6) Acknowledges current challenges faced in achieving delivery of the Local 

Development Programme. 
 

The Plan for North Lanarkshire 

Priority  All priorities 

Ambition statement 
(20) Improve the involvement of communities in the decisions, and 
development of services and supports, that affect them 

Programme of Work All Programmes of Work 



 
 

1. Background 
 
1.1 The Policy and Strategy committee agreed, in March 2019, that all projects from 

2019/20 onwards, recommended by Community Matters partnerships (now replaced 
by Community Boards) should be subject to agreement by the former Youth, Equalities 
and Empowerment Committee before proceeding beyond the in-principle/ conceptual 
stage. Further approvals are now sought through the Communities Committee as 
required. 
 

1.2 The current capital programme was reviewed and a new capital programme for 2024/25 
to 2028/29 was agreed by Council in March 2024. The LDP has secured funding for 
the new five-year plan totalling £10.369 million. The allocation of funding includes a 
new capital allocation to support the Community Asset Transfer (CAT) process. A total 
amount of £2.3 million from the LDP has been allocated to support CAT over the five-
year budget period. This funding will be augmented by £670,000 from the Shared 
Prosperity Fund to provide a £3 million fund to support CAT over the next five years. 

 
1.3 The indicative allocation of LDP funding by Community Board area is set out in the 

table in Appendix 2 of this report. The level of funding shown for each Community Board 
area excludes the CAT element of £2.3 million, which will be allocated via the process 
approved by the Policy and Strategy Committee in June 2024.  
 

1.4 Appendix 2 shows the allocation of LDP by Community Board area over the four years 
of the current capital plan. The allocation for each Board area is a calculation based on 
population size and deprivation. The population percentages are drawn from the 
National Records for Scotland 2020 mid-year estimates and the 2020 Scottish Index of 
Multiple Deprivation (SIMD). 85% is allocated based on population, while 15% of the 
LDP budget is allocated based on deprivation. The 15% figure is drawn from the 

. The 2025/26 
allocation includes the carry forward from the 2024/25 LDP budget allocation.  
 

1.5 Appendix 3 of the report contains case studies of a recently completed LDP projects, 
Bellshill community engagement: youth consultation, Community Noticeboards in 
Duchess of Hamilton Park in Motherwell and CCTV camera installation in Luing, Airdrie. 
The purpose of the case studies is to provide elected members with greater insight into 
how LDP projects are developed and delivered, from initial proposals through to the 
completion of the project. All future LDP reports to Committee will include LDP project 
case studies. 

  
1.6 One of the key priorities for the LDP is the delivery of upgraded and new play facilities 

across all nine Community Board areas. Appendix 4 illustrates the play area 
programme for 2025/26, to be delivered through LDP and with match funding from the 

 
 

1.7 The amount allocated to each area reflects a reduction of up to 10% earmarked for 
delivery and other associated costs in relation to agreed projects. This will include 
technical support, tendering processes, design and project management and 
administration. 

 
2. Report 
 
Criteria for Local Development Programme 
 
2.1 To be eligible for inclusion in the Community Board Local Development Programme, 

projects must meet the priorities of the Local Outcome Improvement Plan and 



 
 

substantially subscribe to previously agreed criteria. The following are examples of 
some of the key criteria: 

 
 link to LOIP priorities 
 be publicly visible and accessible. 
 come from community groups or individual. 
 improve community safety. 
 benefit a large number of people. 
 improve the appearance of an area. 
 maximise the use of alternative sources of funding. 
 be a capital projects on council owned land. 

 
2.2 All Local Development Programme proposal forms should indicate which, if any, of 

 the Local Outcome Improvement Plan priorities the project supports. Where the 
 project does not align with identified priorities, evidence must be provided to show how 
the project will support improved local outcomes. 

 
Project progress 
 
2.3 Information on current and potential future projects is contained within Appendix 1. The 

figures in Appendix 1 are indicative potential project costs, and no budget has been 
allocated to specific projects.  
 

2.4 
commitment to community led neighbourhood regeneration. Prioritisation work has 
been undertaken taking account of the allocated budgets and criteria to schedule 
project delivery of the current holding over the five-year budget cycle. These priorities 
may change as projects develop, and clearer costs become available. 
 

2.5 Where feasibility checks have identified that the project is not viable, the 
recommendation within Appendix 1 is to delete such projects from the list moving 
forward. 

 
Projects seeking approval.  
 
2.6 Table 1 provides a summary of the LDP projects seeking committee approval in this 

cycle. In total, nine projects from five Community Board areas are seeking approval 
from the Communities Committee. 

  
Table 1. Projects seeking approval from Communities Committee 
 
Community 
Board Area 

Project Name  Project Description  Project 
Potential 
Cost  

Airdrie Longriggend 
Welcome Sign 

Village welcome sign £15,000 

Airdrie Moss Avenue 
Parking 

Parking project £15,000 

Airdrie Craigneuk fencing Fencing  £2,000 

Bellshill Holytown War 
Memorial Garden 
bench 

Bench installation £2,000 

Bellshill Viewpark Glen 
signage 

Signage £10,000 



Motherwell 
and Wishaw

Mural Painting at the 
KGV park pavilion

Mural painted on the park 
pavilion

£10,000

Motherwell Doon Street Play 
Area

Additional play panels £5,000

Shotts Shottskirk Road car 
parking

Parking project £20,000

Shotts Alexander Peden 
primary school 

Installing fencing and a gate. £30,000

3. Measures of success

3.1 Projects delivered within agreed timescales taking into account all relevant factors and 
budgetary considerations.

3.2 Local communities are involved from the earliest stage in the development of project 
designs and delivery and are generally satisfied with the outcome.

3.3 People in communities whose voices are seldom heard are engaged in putting 
forward/influencing projects within their community.

3.4 The governance role of the Community Boards is consolidated in terms of project 
development, approvals, and monitoring processes.

4. Supporting documentation

4.1 Appendix 1   Community Board Local Development Programme 2023/24 onwards.
4.2 Appendix 2   Budget Information.
4.3 Appendix 3   Your community asked, we delivered: LDP project case studies.
4.4 Appendix 4   Play Area Development List 2025/26.

Carolynne Coole
Interim Chief Officer (Strategy and Engagement)



 
 

5. Impacts 
 
5.1 Public Sector Equality Duty and Fairer Scotland Duty 
 Does the report contain information that has an impact as a result of the Public 

Sector Equality Duty and/or Fairer Scotland Duty? 
 Yes  No  
 If yes, please provide a brief summary of the impact? 

 
 If yes

website? https://www.northlanarkshire.gov.uk/your-community/equalities/equality-
and-fairer-scotland-duty-impact-assessments 

 Yes  No  
5.2 Financial impact 
 Does the report contain any financial impacts? 
 Yes  No  
 If yes, have all relevant financial impacts been discussed and agreed with 

Finance? 
 Yes  No  
 If Yes, please provide a brief summary of the impact? 

 
Each of the projects in the attached Appendices, if deemed appropriate for delivery 
and where budget is available is supported through funding available via the 
Community Board Local Development Programme capital allocation. Consideration 
will also be given to maximising external and other partner contributions where 
possible. 

5.3 HR policy impact 
 Does the report contain any HR policy or procedure impacts? 
 Yes  No  

 
If Yes, have all relevant HR impacts been discussed and agreed with People 
Resources? 

 Yes  No  
 If Yes, please provide a brief summary of the impact? 
5.4 Legal impact 
 Does the report contain any legal impacts (such as general legal matters, statutory 

considerations (including employment law considerations), or new legislation)? 
 Yes  No  
 If Yes, have all relevant legal impacts been discussed and agreed with Legal and 

Democratic? 
 Yes  No  
 If Yes, please provide a brief summary of the impact? 
5.5 Data protection impact 
 Does the report / project / practice contain or involve the processing of personal 

data?  
 Yes  No  
 If Yes, is the processing of this personal data likely to result in a high risk to the 

data subject? 
 Yes  No  
 If Yes, has a Data Protection Impact Assessment (DPIA) been carried out and e-

mailed to dataprotection@northlan.gov.uk  
 Yes  No  

  



 
 

5.6 Technology / Digital impact 

 
Does the report contain information that has an impact on either technology, digital 
transformation, service redesign / business change processes, data management, 
or connectivity / broadband / Wi-Fi? 

 Yes  No  

 
If Yes, please provide a brief summary of the impact? 
 

 
Where the impact identifies a requirement for significant technology change, has 
an assessment been carried out (or is scheduled to be carried out) by the 
Enterprise Architecture Governance Group (EAGG)?  

 Yes  No  
5.7 Environmental / Carbon impact 
 Does the report / project / practice contain information that has an impact on any 

environmental or carbon matters? 
 Yes  No  
 If Yes, please provide a brief summary of the impact? 

 
Several of the projects will have a positive effect on the local environment, 
contributing to safer areas to play and addressing issues traffic congestion in specific 
areas. 

5.8 Communications impact 
 

communications activities? 
 Yes  No  
 If Yes, please provide a brief summary of the impact? 

 
The LDP is discussed widely with community groups and local consultation will be 
communicated as required. In conjunction with local communities, a communications 
approach will ensure that projects are promoted positively. 

5.9 Risk impact 
 Is there a risk impact? 
 Yes  No  

 

If Yes, please provide a brief summary of the key risks and potential impacts, 
highlighting where the risk(s) are assessed and recorded (e.g. Corporate or 
Service or Project Risk Registers), and how they are managed? 
 
There are no significant financial risks which have been identified at this stage in the 
financial year, however this will continue to be closely monitored. Some projects may 
not proceed as a result of e.g., community consultation or site investigations and 
outstanding budgets will be re-allocated to other projects which will be reported to a 
future Community Board. It should be acknowledged that there are nationwide 
challenges in relation to supply of materials and there is also an impact on material 
costs leading to potentially higher contract costs which could impact on delivery of 
projects. 

5.10 Armed Forces Covenant Duty 

 
Does the report require to take due regard of the Armed Forces Covenant Duty (i.e. 
does it relate to healthcare, housing, or education services for in-Service or ex-
Service personnel, or their families, or widow(er)s)? 

 Yes  No  

 

If Yes, please provide a brief summary of the provision which has been made to 
ensure there has been appropriate consideration of the particular needs of the 
Armed Forces community to make sure that they do not face disadvantage 
compared to other citizens in the provision of public services. 

  



 
 

5.11  

 
Does the report contain any information regarding any council activity, service 
delivery, policy, or plan that has an impact on children and young people up to the 
age of 18, or on a specific group of these? 

 Yes  No  

 

If Yes, please provide a brief summary of the impact and the provision that has 
been made to ensure there has been appropriate consideration of the relevant 
Articles from the United Nations Convention on the Rights of the Child (UNCRC). 
 
Information is provided regarding upgraded and new play areas across North 
Lanarkshire. Youth groups and organisations are involved in community boards and 
participate in a variety of engagement events related to project development and 
Local Outcome Improvement Plans 
 

 
If Yes, has been 
carried out?  

 Yes  No  
 
 
 

 

 

  

  



 
 

Appendix 1 

Airdrie 

Project Name  Project 
Description 

Progress Budget Notes 

Leaend Road, Parking 
spaces  

Creation of a car 
park on the large 
area of 
grassland in 
front of property 
located at 15 
Leaend Road, 
Airdrie 

Under 
Development 

TBC Feasibility work ongoing. 

Welcome to Chapelhall 
 

 New sign for 
village 

Under 
Development 

TBC   Initial discussions regarding 
potential welcome sign.   

Holehills Kickabout Area  New Play Area Under 
Development 

TBC Seeking Permission from 
Education. 
No proposal form yet. 
Possibility of developing 
dual access. Liaised with 
Forward Planning Team 
Potential to resurface the 
MUGA with polymeric 
surface, CPO currently 
liaising with education, could 
be delivered by roads 
infrastructure  
Proposal to be sent to 
education  
CPO to liaise with education  

Calderbank Skate Park   Skate Park 
facility 

Under 
Development 

TBC Site visit to be arranged 

Longriggend welcome 
sign  

Low brick wall - 
Village welcome 
sign 

Seeking 
Approval 

£15,000 Projects team to consider 
costs/budget and provide 
proposers with several 
design options once they 
have agreed on the 
preferred style.  

Craigneuk Fencing  Fencing around 
a Christmas 
tree.  

Seeking 
Approval 

£2,000  Fencing being sourced by 
Project Development team. 

Moss avenue Parking  Potential 
clearing existing 
lockups and 
resurfacing.  

Seeking 
Approval 

£15,000 - 
£20,000 

Projects team provided 
proposer with two options, 
proposer has now decided 
upon an option and projects 
team to now proceed.  



 
 

Ballochney Road Plains 
Path installation  

Path installation 
in Plains 

Potential/ In 
progress 

£20,000 Consultation completed with 
most positive responses.  
Projects team to order 
through the roads and 
infrastructure framework.  

Airdrie Leisure BMX 
Pump Track,  

Funding to 
support 
regenerating of 
the facilities or 
build a new 
pump track. 
Pump Track - 
Play 

Potential/ In 
progress 

£170,000   
Contact awarded in January 
2026  

Calderbank Welcome 
Road Sign   

Welcome Sign Potential/ In 
progress 

£3,000 Design process still ongoing. 
Projects team to provide 
imagery options for 
proposer. 

Caldercruix Play Area  Caldercruix Play 
Area Upgrade 

Potential/ In 
progress 

£100,000  Project awarded to contactor 
and they have provided a 
slightly redesigned play 
area. Upgrading aiming to 
be completed by end of 
March 2026.  

Chapelhall/ Bellside Road 
Parking  

Surfacing Potential/ In 
progress 

£40,000 Design spec to be 
completed and be delivered 
by the Infrastructure Team 
Framework. 
Projects team to provide 
design work  

Community Partnership 
Initiatives 

  Potential/ In 
progress 

£10,000   



 
 

Community Safety CCTV CCTV 
installations 

Potential/ In 
progress 

£25,000 No current CCTV projects. 

Lost Villages  Heritage Project Potential/ In 
progress 

TBC Projects team assessing 
design and costs. 

Affric Ave. Car Park  Clearing existing 
lockups and 
resurfacing 
lining for a large 
parking space 

Potential/ In 
progress 

£15,000 - 
£20,000 

Layout drawing completed 
and to be sent to CPO from 
Projects team.  
Project to progress and will 
be completed through the 
roads and infrastructure 
contract.   

Centenary & West End 
Park Sculpture Garden  

Cover the cost 
of installation for 
wood carvings  

Potential/ In 
progress 

£5,000 
increased 

to £15,000  

Initial stage of project 
completed, with further 
stages planned. Projects 
team also looking into 
lighting possibilities and 
costs.  

Airdrie Boulevard of 
Lights  

Replace trees 
that must be 
removed along 
with erect a 
temporary metal 
structure beside 
/behind the new 
trees to increase 
the lights effect 
whilst they are 
established.  

Potential/ In 
progress 

£15,000  
The Arbour Team have 
issued the tender for a 
contractor to replace the 
trees that need to be felled  
Projects team 
communicating with internal 
lighting team.  
Fabrication of branches from 
supplier have been ordered.  

Chapelhall Fencing Xmas 
Tree  

  Potential/ In 
progress 

£2,000   
Fencing to be installed by 
supplier and projects team 
looking into options for a 
gate. 



 
 

Petersburn Main Play 
Area  

Renew existent 
play area and 
concentrate all 
play provisions 
in one play area 

Potential/ In 
progress 

£150,000  Tender awarded and re 
design completed by 
supplier.  

Toddlers Play Area, 
Varnsdorf way  

Toddlers Play 
Area 

Potential/ in 
progress 

£50,000  
Project did not go to autumn 
procurement due to lack of 
local community support. 
Will be kept under review. 

Caldercruix Wheeled 
Sport Area  

Refurbishment 
of the existing 
wheeled sports 
area at Moss 
Avenue 

Potential/ In 
progress 

£50,000 Unsuccessful procurement, 
no bid from suppliers. Will 
be reviewed and considered 
for procurement in 2026/27. 

West end/ Centenary 
Park  

New 
Interpretation 
boards 

Potential/ In 
progress 

£15,000  
Designs for Board 
completed, awaiting 
installation.  

Caldercruix Heritage 
Project  

Heritage Project Completed £42,945 Information plaques fitted in 
November to complete the 
project. 

  



 
 

Craigneuk Avenue 
Parking  

Eight parking 
spaces could be 
created 

Removed   Project unfeasible due to 
services under footpath way 
and traffic calming islands. 
Assessment confirmed by 
Roads service. Project 
removed due to lack of 
feasibility.  

 

  



 
 

Bellshill 

Project Name  Project Description Progress Budget Notes 
Playpark  Dornoch 
Road, Holytown  

Upgrade of existing 
Playpark opposite 
Holytown Primary 
School 

Under 
Development 

TBC  
Further discussion with 
projects team required. 
Option to create an 
outdoor gym in the 
lower play area.  

Holytown Community 
Garden Barrier/Fence  

Fencing around 
community Garden due 
to vandalisation on the 
site  

Under 
Development 

TBC  Project team assessing 
feasibility and cost 

Holytown War Memorial 
Garden Tree Lighting  

Install tree lighting for 
the trees in the War 
Memorial Garden 

Under 
Development 

TBC  Awaiting proposal from 
group  
Site visit has been 
completed, further 
discussion to be had 
with group  

Bellshill Tree Lighting   tree lighting project Under 
Development 

 TBC Awaiting group support.  

Bellshill - The Angle 
community garden  

 Community garden Under 
Development 

 TBC Awaiting group support 
& for proposal form 

Bellshill - North Road 
underpass 

 Renovation of 
underpass 

Under 
Development 

 TBC  Awaiting group support 
& for proposal form 

Holytown War Memorial 
Garden - Bench 
Installation  

Base for Benches Seeking 
Approval 

£2,000 Projects team assessing 
price from suppliers for 
installing bases for 
benches. 

Viewpark Glen Signage  update and replace 
signages around 
Viewpark for the 
Glen/Douglas support 
estate. 

Seeking 
Approval 

£10,000 Projects team to provide 
analysis of feasibility 
and design.  
CPO discussing with 
projects team and 
proposers regarding 
designs.  

Alder Bank Parking 
Viewpark  

Additional parking 
spaces 

In progress/ 
Potential 

£15,000  
Projects team to 
undertake site visits with 
Hochtief, the framework 
suppliers.  



 
 

McCracken Drive 
Parking Viewpark  

Additional parking 
spaces 

In progress/ 
Potential 

£15,000 Projects team to 
communicate with 
Hochtief to progress 
along with 
communication with 
roads to gain clarity on 
process.  
projects team to 
undertake site visits with 
Hochtief.  

Belvidere Crescent 
Parking Bellshill  

Additional parking 
spaces 

In progress/ 
Potential 

£15,000   
To be completed by 
Hochtief and is a 
priority.  
Projects team to 
communicate with 
Hochtief to progress 
along with 
communication with 
roads to gain clarity on 
process.  
projects team to 
undertake site visit with 
Hochtief.  

Clay Crescent MUGA The area distinctly lacks 
sufficient open public 
space and sports 
facilities. Utilising 
existing red ash paved 
football pitch  

In progress/ 
Potential 

£80,000  
Contract awarded 
January 2026 

Community Safety 
CCTV  

Additional CCTV in 
locality in conjunction 
with community safety 
partners  

In progress/ 
Potential 

£25,000  
Fallside & Viewpark: 
CPO looking into 
gathering data.  

  



 
 

Community Partnership 
initiatives  

  In progress/ 
Potential 

 
£10,000  

Funding to support 
partnership initiatives. 

Liberty Road, Parking 
Bellshill  

Additional parking 
spaces 

In progress/ 
Potential 

£30,000 Projects team to 
communicate with 
Hochtief to progress 
along with 
communication with 
roads to gain clarity on 
process.  
Projects team to 
undertake site visits with 
Hochtief.  

Holytown Play Area  Upgrade the Holytown 
play area due to 
concerns about access 
to the play area and bad 
conditions within the 
play area.  

In progress/ 
Potential 

£100,000  
Currently in 
Procurement and award 
due for early December   

Mossend King George V 
Play area  

Upgrade the play area 
due to concerns about 
access to the play area 
and bad conditions 
within the play area 

In progress/ 
Potential 

£100,000  
Currently in 
Procurement and due 
back for early 
December  

Shirrel Avenue Parking  To re-surface/improve a 
disused lock-up site to 
ease amount of parking 
on Shirrel Avenue.  

In progress/ 
Potential 

TBC  
Hochtief to progress 
along with 
communication with 
roads to gain clarity on 
process.  
projects team to 
undertake site visits with 
Hochtief.  

Ella Gardens Mossend 
Parking  

Additional parking 
spaces from house 9-23 
- will provide up to nine 
parking bays  

In progress/ 
Potential 

£20,000  
 
Projects team to 
undertake site visits with 
Hochtief.  



 
 

Warnock Cres  
additional parking  

To remove some of the 

give parking bays 

Removed TBC  
Project removed due to 
lack of feasibility from 
depth of water mains 

Orbiston Road  Create additional car 
spaces  

Removed TBC  
Project removed due to 
lack of engagement 
from proposer.  

 Cronin Place  Create additional car 
spaces  

Removed TBC  
Project removed due to 
lack on engagement 
from proposers  

Babylon Road  Clear, re-surface and 
line area to create 
parking spaces.  

Removed TBC  
Project removed due to 
negative response from 
Roads  

Juniper Place Parking 
Viewpark  

Additional parking 
spaces 

Removed £15,000 Project removed due to 
negative results from 
consultation.  

 

 

 

 

 

 

 

 

 

  



 
 

Coatbridge 

Project Name  Project 
Details  

Progress  Budget  Notes  

Avenue of Lights  Trees on both 
sides of Bank 
Street from 
Blairgrove 
Court to the 
Cenotaph.  

Under 
Development  

TBC  Project on hold at present, 
following initial discussions 
with proposer. 

West End Bowling Club Upgrade to the 
facilities 

Under 
Development  

TBC Initial discussions around 
developing a proposal for 
2026/27 

West End play park renewal Upgrade of the 
existing play 
area 

Under 
Development  

TBC Project under development 
with a view to funding in 
2026/27 

Rosalyn Drive parking bays Parking project Under 
development 

TBC Proposal received early 
November 2025 

Kirkwood Tenants & Residents 
Community Garden  

Install 
Community 
Garden  

Under 
Development  

TBC    
Group considering 
alternative site following 
initial consultation 
feedback  

Dunbeth Bowling Club 
entrance pathways  

resurface 
entrance 
pathway  

Potential/ in 
progress 

TBC   
Projects team assessing 
costs. 

Shawhead Underpass Project  Renovation of 
the Shawhead 
underpass  

Potential/ in 
progress 

 TBC Community Partnership 
Officer progressing 
community engagement 
with the local school and 
community groups 
regarding the artwork and 
design. 

Shawhead in Bloom  Community 
growing project 
to enhance 
public spaces 
around 
Shawhead  

Potential/ in 
progress 

TBC  Project team progressing 
the design and costs. 

  



 
 

Cenotaph floral displays  Large artificial 
hanging 
baskets at the 
cenotaph in 
West End Park 
on Bank 
Street.  

Potential/ in 
progress 

£3,000 Maintenance agreement in 
place and displays are on 
order.  

Welcome to Coatbridge 
Installation  

Stonework 
welcome to 
Coatbridge 
installation end 
of A725, start 
of Whifflet 
Street. No 
visible indicator 
exists presently 
to say that you 
are entering 
Coatbridge.  

Potential/ In 
progress  

TBC approx. 
£15,000  

Service checks have been 
completed; design spec 
has been drafted and with 
the graphics team.  

Bargeddie MUGA  Development 
of Bargeddie 
MUGA  

Potential/ In 
progress  

£80,000 Contract awarded January 
2026  

Greenend Play Area  Full refurb. Add 
to wheeled 
sports 
provision, extra 
play 
equipment  

Potential/ In 
progress  

£100,000 Contract awarded to 
supplier. Work began 
December 2025, supplier 
targeting completion in 
January 2026  

Whifflet Park Additional Swing 
Bay 

Environmental 
Improvement  

Potential/ In 
progress  

£5,000  Awaiting delivery of item as 
part play area contract. 

Bargeddie Play Area  Play Area 
upgrade  

Potential/ In 
progress  

£100,000  Contract awarded to 
supplier. Early December 
start on project. 

Greenend Wheeled Sports 
Area 

Development 
of Greenend 
Wheeled 
Sports Area  

Potential/ In 
progress  

£50,000  . 

Community Safety  CCTV   Additional 
CCTV in 
locality in 
conjunction 
with 
Community 
Safety 
Partners.  

Potential/ In 
progress  

£25,000    Investigation of a 
permanent camera in 
Shawhead ongoing. 
Technical issues being 
addressed by CCTV team 
working with stakeholders. 



 
 

Kelso Quadrant Community 
space,  

Create a 
useable 
community 
space on 
currently 
unused waste 
ground to rear 
of properties  

Potential/ In 
progress  

£10,000 Further engagement with 
local community ongoing.  

Carnbroe Heritage panels  Install Heritage 
panels to safely 
screen mine 
cap in 
community 
garden  

Potential/ in 
progress 

£5,000 Fencing complete, panels 
have been ordered. Works 
pending on additional 
panel to be attached to the 
fence.  

Secret Garden (friends of 
Dunbeth Park Community 
Garden)  

Partnership 
with Friends of 
Dunbeth Park  

Potential/ In 
progress  

£10,000 Initial phase of the project 
completed.  

Community Partnership 
Initiatives  

  Potential/ In 
progress  

£10,000   

Langloan Community Space  reclaiming 
community 
spaces in 
Langloan. Goal 
Posts, roll bars 
& seating 
area.  

Project 
completed  

£5,000 Project completed early 
September 2025 

Shining Stars Outdoor 
Learning Space Project  

Utilise space at 
rear of building 
to create 
secure learning 
and 
performance 
space for ASN 
theatre school  

Removed £10,000 Project removed due to 
ongoing property issues. 

Lomond Road Townhead 
Parking Bays  

potential 
creation of 
parking bays 
on grass island 
to alleviate 
congestion on 
access road.  

Removed   TBC  
Project will not progress as 
the preferred location for 
the parking bays is outwith 
the scope of LDP 

 

 

 

 



 
 

Cumbernauld 

Project Name  Project Details Progress Budget Notes 

Kildrum Welcome 
Signage 

Three metal 
signs to be 
installed saying 

similar to the 

recently 
installed. 

Under 
Development 

£2,000 

 
Feasibility checks to still be 
arranged  
locations and installation to 
be confirmed. Site visit to 
be arranged.   

Lime Crescent, 
Abronhill 

Parking 
Under 
Development 

TBC 

 
Delays as site location now 
been changed, site visit to 
be arranged. 

Kildrum Entrance 
Feature 

Entrance wall 
feature to be 
constructed. It 
is requested 
that this be able 
to 
accommodate 
the metal house 
shields which 
came off the 
exterior of the 
former 
Cumbernauld 
High School 
buildings before 
demolition.  

Under 
Development 

TBC 

Feasibility checks to still be 
arranged  
between signage or 
entrance feature  
Potential site found 



 
 

Cumbernauld New 
Town Heritage 
Signage 

Refurbish and 
reinstate 
original 
Cumbernauld 
New Town 
signage, to 
designs by 
town artist 
Brian Miller 

Under 
Development 

TBC 

Proposal form received.  
Location to be moved to 
Park, cost and budget 
required. 
projects team looking into 
feasibility of design 

Arria Signage 

Signage from 
Craighalbert 
Road to Arria 
Sculpture by 
Andy Scott. 
Looking at 
creating 3- 6 
signs 

Under 
Development 

£1,500 
New application has been 
submitted final site visit to 
be completed. 

Allanfauld Road 
Seafar Play Area 

Install a new 
play area at 
Allanfauld 
Road, Seafar, 
Cumbernauld 

In Progress/ 
Potential 

TBC  
Contract awarded January 
2025 

Gap Site Hoarding  

Design of the 
hoardings to 
include 
historical 
information and 
images of the 
Village 

In 
progress/Potential 

£6,000 
approx. 

Proposal form received. 
Hoardings to be replaced. 
passed to projects team for 
feasibility.  
Currently with Projects 
team for design spec and 
site visit.   

Afton Road, Parking  Parking 
In 
progress/Potential 

£15,000 

 
Potential for two additional 
parking bays by changing 
orientation. (due to 
presence of trees) 
Design completed  
Ready to go out for tender.  
 
1-2 parking bays to be 
created   



 
 

Birch Road, 
(Abronhill)  

Parking 
In 
progress/Potential 

£10,000 

 
Consultation sent out - 
positive responses received  
Will be delivered by new 
infrastructure framework  
Block of 6 and 4 bays to be 
created 

Cumbernauld Peace 
Garden Memory 
Walk  

Memory Walk 
In 
progress/Potential 

£10,000 
for initial 

phase 

 
 
Completed initial site visit 
for connecting path to 
memorial walk. early Feb  
Project on schedule.  
 
Meeting with greenspace 
for location of proposed 
entrance on 18th March 
Works ongoing. Design 
spec being completed. May 
be separated into phase 
works. 

Eastfield Play Area  Playpark 
In 
progress/Potential 

£100,000  

Melrose Road, 
Greenfaulds  

Parking 
Improvements - 
removing a bay 
and lining 

In 
progress/Potential 

£10,833 
 
Projects team followed up 
with contractors. 

Community 
Partnership 
Initiatives 

Funding to 
support 
community 
partnership 
initiatives 

In 
progress/Potential 

£10,000  



 
 

CCTV  CCTV 
In 
progress/Potential 

£25000 

 
 
 
Stonylee Road CCTV - 
proposal received April 25.  
  

Handrails, Kildrum 
(2 Areas)  

Pathway 
Handrails for 
two areas 

Completed £10,000 
Both handrails installed 
Spring 25. 

Springfield Road 
Car Parking 

Additional car 
parking at 
Springfield 
Road in 
Cumbernauld 
Village, in the 
vicinity of 56-
78, 80-98 and 
100-114 
Springfield 
Road. 

Removed  

 
Feasibility checks 
undertaken. not possible 
due to change of level in 
the Road.  

  



 
 

Roadside 
Cumbernauld 
Village Car Parking 

Additional car 
parking by 
extending the 
current car park 
at Roadside in 
Cumbernauld 
Village, at the 
junction of 
Roadside, 
Baronhill, 
Carrick Road, 
and The Auld 
Road. The car 
park could 
potentially be 
extended onto 
the landscaping 
to the north-
west. 

Removed  
 
Removed due to being 
unfeasible, due to only 
given one additional space 

 

  



 
 

Kilsyth & Villages  

Project Name  Project Details Progress Budget Notes 
Kilsyth Old Peoples 
Welfare Committee  
centre renovations  

Contribution 
towards 
improvements 
works at Old 
Library 
(Burngreen) 

Under 
Development 

TBC Organisation seeking third 
party funding support for 
essential building and facility 
improvements. Proposal will 
require to be updated.  

Kilsyth Main Street 
hoarding 

Hoarding for a 
gap site in the 
Main Street.  

Under 
Development 

 TBC  Project team undertaking 
feasibility checks 

Hillside Park 
replacement playpark  

Remove old 
equipment and 
move the park 
to a more 
central point but 
close to the 
original sight 

In 
progress/Potential 

£80,000   
Project currently in 
procurement, contract will be 
awarded in December 25.  

Connecting Kilsyth 
Pathway Project 
Clean Up and 
Signage   

Pathway project 
to clean up and 
install signage  

In progress/ 
potential 

£10,000 
plus 

£10,000 
donation  

 
 
Seeking proof check on from 
proposers, meeting to be 
arranged. 

Colzium park  Play area 
renewal 

In 
progress/Potential 

£90,000   
Contract awarded January 
2026 

Signage for Kilsyth  Sign posts and 
notice boards 
creation & 
installations  

In 
progress/Potential 

TBC Locations for notice boards 
agreed, project team working 
with contractors on costs.  



 
 

MUGA Old Mill View  Install a Multi-
Use Games 
Area (MUGA) 
next to the 
existing play 
park at Old Mill 
View, Croy 

In 
progress/Potential 

£80,000  
Contract awarded January 
2026 

CCTV   In 
progress/Potential 

£10,000 Barlandfauld CCTV 
completed: £14k   

Rennie Road Play 
Park,  

Replace Play 
Area 

In 
progress/Potential 

£80,000 Project has been awarded to 
a contractor.  
 
Project work due to start in 
January 2026. 

 
Community 
Partnership Initiatives  

 Funding to 
support 
partnership 
initiatives 

In 
progress/Potential 

£1,500   

 

 

 

 

  



 
 

Motherwell 

Project Name  Project Details Status Budget Notes  
Play Area in Carfin  Play Area Upgrade  Under 

Development 
TBC Proposal to be created  

Site visit complete, Project's 
team to follow up with street 
scene.  

Play Area in Cornelia 
Street 

Play Area Upgrade  Under 
Development 

TBC Proposal to be created.  
 
Waiting for response from 
Greenspace Team 
regarding responsibility.   

Shields Glen Park, 
Muirhouse, Nature 
Trail/Nordic Walking  

 Creation of a trail in the 
park. 

Under 
Development 

TBC On hold. Waiting response 
from member of Muirhouse 
& Flemington Community 
Group 
CPO meeting proposers and 
to provide update.  

Mural Painting on 
Pavilion at King George 
V Park, Craigneuk  

Turn a building facade 
into a colourful mural 

Seeking 
Approval 

Indicative 
£10,000, 

potential to 
spilt 

between 
Motherwell 

and 
Wishaw 

(5k each)  

  
CPO and Projects team met 
with proposers; budget 
could increase and be split 
between two board areas, 
given the location of the 
park. 
Proposers sent design 
images for CPO to send to 
Pavillion managers for 
permission to work on site. 
Looking into grant funding.  

Doon Street Play Area  
Interactive Panels  

 Play equipment Seeking 
Approval 

TBC Panels to be ordered as part 
of the current procurement 
exercise.  

Outdoor Gym Margaret 
Drive, Muirhouse  

Installation of outdoor 
gym at Muirhouse park, 
allowing free access to 
gym equipment for 
residents of the area. 

Potential/ In 
progress 

 £35,000 Contract awarded January 
2026  

Community Partnership 
Initiatives 

Funding to support 
community partnership 
initiatives 

Potential/ In 
progress 

£10,000   

Community Safety 
CCTV  

Additional CCTV in 
locality in conjunction 
with Community Safety 
Partners 

Potential/ In 
progress 

£25,000  
Potential proposal for CCTV 
for Carfin. Proposal 
complete, CPO requesting 
data from Police.  



 
 

Fife Drive, Forgewood 
play park improvement 
and expansion  

Replace missing 
equipment and consider 
adding some more play 
equipment to improve 
the park 

Potential/ In 
progress 

£80,000 Contact awarded. Works to 
started week beginning 5th 
Jan 26. 

George St Park, 
constructing walking 
path  

LDP form received from 
the group regarding 
constructing a walking 
Path round the park, 
with bench, Trim trail, 
and a bog garden etc 

Potential/ In 
progress 

Indicative 
£80K to 

£100K  

To be delivered by roads 
infrastructure framework  
Projects team arranging a 
site visit with the contractor 

Coursington Crescent 
Parking  

Additional parking Potential/ In 
progress 

£15,000  
To be delivered by roads 
infrastructure framework  
Projects team arranging a 
site visit with the contractor.  

Jerviston Play Area 
Replacement  

Play Area replacement Potential/ In 
progress 

£100,000  
Supplier has finalised 
design layout. Work on site 
due to start week 
commencing 5th January 
2026.  



 
 

Outdoor Gym, Glenmore 
Rd-Lomond Walk, 
Newarthill  

Development of an 
outdoor gym for 
community use 

Potential/ In 
progress 

£40,000 Contact awarded January 
2026  

Tommy Gemmell Statue  LDP utilised for the 
groundworks for the 
statue installation in 
Craigneuk. 

Potential/ In 
progress 

£75,000 
external 

fund, 
£35,000 

LDP. 

Site works started 17th 
November 25, ground works 
completed January 2026. 

Duchess Park Renewal 
of Equipment  

Replace old equipment 
in Duchess Park  

Potential/ In 
progress 

TBC Contract awarded January 
2026   



 
 

Picnic benches for 
Woodilee playpark  

Build and maintain 
approx. 3 or 4 picnic 
benches 

Potential/ In 
progress 

TBC  
Feedback from community 
Group received about the 
location for the benches.  
Benches have now been 
ordered. 

Craigneuk  Take some 
Breathing Space Bench  

 Installation of a new 
bench. 

Completed £500  
Benches installed in 
November 25. 

Rail bridge Project, 
Craigneuk 

Working with the 
community to develop a 
rail bridge art project, 
which will include the 
potential for 
improvement works on 
Glencairn Road 

Removed TBC Removed for now due to 
lack of support from 
proposers  

 

 

 

 

 

 

 

  



 
 

Northern Corridor 

Project 
Name  

Project Details Progress Budget Notes 

Cardowan 
Pump Track  

Develop a pump track 
facility on ash site next to 
Cardowan MUGA, 
Frankfield Road 

Under Development TBC  
No progress - hold 
until 26/27. 

Moodiesburn 
Outdoor Gym  

Establish an outdoor gym 
facility 

Potential/ In progress £30,000 Contracted Awarded 
January 2026 

Path 
Improvement 
works at 
Strathkelvin 
Railway 
Path, 
Moodiesburn  

The project would involve 
improvement works at the 
path area at Strathkelvin 
Railway Path, Moodiesburn 
(next to the Bow Wow Right 
of Way entrance). Works 
would involve scraping back 
shrubs and bushes  

Potential/ In progress £10,000  
Arbour team to 
complete vegetation 
clearance.  
phase 2 to be 
completed through 
surfacing framework.  



 
 

Village Park 
Play Area, 
Glenboig  

To redevelop areas of 
Village Park, play area, 
Glenboig via Scottish 
Government Play Park 
Renewal Fund. 

Potential/ In progress £ 50,000  Contract Awarded 
January 2026 

Millerston 
Pathworks 
and Solar 
Lights project  

Provide new paths works 
and eco-friendly solar eye 
ground lighting (solar 
lighting) at pathways next to 
Dunalistair Park play area.  

Potential/ In progress TBC Neighbourhood 
consultation 
completed  
favourable response 
to the proposal. 
Project to be delivered 
through Council 
framework and lights 
contractor. 

Ramoan play 
area, 
Glenboig - 
new entrance  

New entrance Potential/ In progress £10,000  
Arbor Team to clear 
the site, awaiting 
confirmation of a start 
date.  

Moodiesburn 
Christmas 
Tree Project  

Erect permanent Christmas 
Tree in Moodiesburn. 

Potential/ In progress £3,000  Project delayed until 
after December 2026. 

CCTV 
Community 
Safety  

Additional CCTV in the 
locality in conjunction with 
community safety partners  

Potential/ In progress £15,000 
 

Community 
Partnership 
Initiatives 

Funding to support 
community partnership 
initiatives 

Potential/ In progress £3,000 
 



 
 

Frankfield 
Road, 
Cardowan 
ash area 
project  

To provide a new whin dust 
gravel surface on the ash 
area next to Cardowan 
Multi-Use Games Area 
(MUGA) facility, at 
Frankfield Road, Cardowan. 
A new surface would 
support improved delivery of 
bike hub activities by 
Cardowan Community Hub. 

Potential/ In progress £10,000  
No progress currently. 
On hold due to pump 
track request. 

Pivot Centre 
Moodiesburn 
Noticeboard  

The project would provide a 
noticeboard on site near the 
Pivot Centre, Moodiesburn 
to enable local community 
groups to publicise 
community events and 
highlight activities and 
services provided in the 
Moodiesburn area.  

Completed £3,500   
Project completed at 
the end of October 25. 

Moorpark 
Pump Track, 
Muirhead 
Solar Lights 
project  

To provide eco-friendly solar 
eye ground lighting (solar 
lighting) at the pathway that 
is situated at Moor Park, 
Muirhead next to Moor Park 
play area and pump track 
facilities 

Completed £2,415 Positive response to 
community 
consultation 

Cardowan 
Solar Lights 
project  

Provide eco-friendly solar 
eye ground lighting (solar 
lighting) at the pathway that 
is situated between 
Frankfield Road and 
Balmore Crescent, 
Cardowan next to Cardowan 
MUGA 

Completed £2,714 Consultation currently 
out - receiving positive 
results 

Noticeboards 
for 
Moodiesburn  

The location at Stoneyetts 
Road for an additional 
noticeboard will complement 
one to be installed at Pivot 
CC. This will provide 
optimum coverage across 
the Moodiesburn area. 

Completed £750  
Noticeboards installed 
October 2025. 

Cardowan 
Community 
Meadow 
Outdoor Gym  

Establish an outdoor gym 
facility in Cardowan. 

Completed £35,000  Project Completed 
November 2025 



 
 

 

 

  

Auchinloch 
Community 
Council 
Outdoor gym  

Establish outdoor gym 
facility in Auchinloch  

Completed £35,000  
Project completed 
November 2025 

Bluebell 
Park, Stepps 
Upgrade  

Replacement of old log 
items and development of 
outdoor classroom. Funded 
by Scottish Government 
monies. 

Completed £5,000 Project completed 
November 2025. 

Moodiesburn 
Play Area  

Create play area at top end 
of Moodiesburn  

Completed £75,000 Project completed 
December 2025 



 
 

Shotts 

Project Name Project 
Description 

Progress Budget Notes 

Allanton Community Notice Board 
 

Install a new 
notice board in 
the village. 
 

Under 
development 

£1,500 Proposal under 
development. 

Shottskirk Road Shotts Car Parking 
Improvements 

To improve 
accessibility 
and car 
parking locally 

Seeking 
approval 

Indicative 
£20,000 

Positive feasibility check. 
Local consultation 
results positive. Draft 
layout design completed.  
 

Alexander Peden PS Harthill Community 
access to play 
and 
greenspace 
opportunities. 
Project to 
install fencing 
and installing 
gate 

Seeking 
approval 

£30,000  Working with the  
Projects team in 
Education services to 
follow up on next steps 
in terms of agreement of 
design.  
 

Eastfield Harthill future play park 
improvements  

To improve 
play provision 
in the local 
community: 
Renew items 
of equipment 
to improve play 
provision 

Potential/ in 
progress  

£100,000  Currently in 
procurement. Contract 
will be awarded in 
December 2025.  

Stane Gardens, Additional benches  Request for 
additional 
benches at 
Stane Gardens 

Potential/ In 
progress 

£3,000  

Awaiting final costs from 
suppliers for benches. 

Community Partnership Initiatives Funding to 
support 
community 
partnership 
initiatives  

Potential/ In 
progress 

£2,000 
 



 
 

Ts housing Stane Corner  Manse Road 
defining park 
bays and 
directional 
signage 
improvement 
to be 
undertaken 
along with a 
community 
awareness 
campaign to 
promote car 
park usage 

Potential/ In 
progress 

£10,000 Road sign to be installed 
in a suitable location. 

 Additional 
CCTV in the 
locality in 
conjunction 
with 
community 

 

Potential/ In 
progress 

£25,000 Work ongoing with 
CCTV team for a 
potential installation in 
Hartwood. 

 

Allanton sports pitch 5 a side goal 
posts 

Allanton sports 
pitch 2 x 5 a 
side goal posts  

Removed TBC Consultation with local 
community had a 
negative response. 
Project will not be 
progressed. 

 

 

 

 

 

 

  



 
 

Wishaw 

Project Name  Project Details Status Budget Notes 
Extension of 
Wishawhill 
Pumptrack: 
Social track 
Project  

Environmental & Woodland 
improvements around 
Wishawhill Woods including 
further development of pump 
track/cycling facilities  

Under 
Development 

Third Party 
Contribution 

TBC + 
Potential of 

up to 
£100,000 

funding 
from Sports 

Scotland 
Facilities 

Fund 
  

Idea being 
developed in 

partnership with 
Social Track and 

Green Action 
Trust. Proposal to 

be submitted in 
due course.  
No further 

progress to report. 

Tinto Play 
Facility 

Creation of a Play Facility in 
Tinto/Greenhead area 

Under 
Development 

TBC Consultation done 
indicating that the 
community need 
reflects this and 
there is a need for 
facilities for 
children in this 
area.  
Project proposal 
being developed. 

Overtown 
Welcome 
Signage and 
Heritage Feature  

Creation of a welcome wall. Under 
Development 

TBC  
CPO working with 
the group on a 
draft proposal. 

Mavisbank St - 
Braedale play 
area Slide  

Replacement of a slide unit  Under 
Development 

TBC Undertaking 
feasibility of 
replacing the play 
unit at this play 
area. 



 
 

Newmains CCTV 
West 
Crindledyke   

Proposed request to install 
CCTV in/around the West 
Crindledyke pitches off Lawrie 
Street, West Crindledyke, 
Newmains, due to rise in 
general anti-social behaviour 
and increase in use of e-bikes  

Potential/ In 
progress 

TBC Waiting for a 
detailed response 
to advance with 
the installation of 
the cameras 

Newmains 
Community 
Council MUGA 
(Multi-Use 
Games Area) 

Clarification on project one 
survey findings is received 

Potential/ In 
progress 

£140,000 
tbc 

Further 
consultation and a 
review of the 
orientation of the 
proposed MUGA 
is required. 
Potential for the 
project to go 
forward in the next 
financial year. 

Cleland Parking  Lack of parking at Crossgates 
Ave, Crosshill Dr & Fraser St 

Potential/ In 
progress 

Indicative - 
£20,000 

Projects to be 
submitted to 

framework for 
delivery. 

Overtown solar 
lighting on 
pathway  

Built in Solar Lighting on 
pathway 

Potential/ In 
progress 

£5,000 Installation of 
solar lighting 
scheduled for 
early December 
25. 



 
 

Waverly Drive 
Play Area  

Replacement and upgrade of 
Waverley Drive Play Area  

Potential/ In 
progress 

£100,000 The project due to 
start before the 
end of November 
with a target 
completion of 
early January 
2026. 

Cambusnethan 
Memorial Park 
Play Area  

Replacement and upgrade of 
Play Area 

Potential/ In 
progress 

£100,000 Project delivery 
will follow the 
completion of the 
Waverly Drive 
play area. 

Cleland Sydney 
Devine Memorial  

Memorial Plaque for Sydney 
Devine in his town of birth.  

Potential/ In 
progress 

£5,000 Work underway 
on the plinth and 
access to the 
Memorial.  

Coltness 
Welcome Sign  

Welcome Sign Potential/ In 
progress 

£20,000 The design has 
been drafted, 
seeking approval 
of the project 
proposer. 



 
 

Newmains 
Community 
Council Village 
Welcome Sign  

Creation of welcome sign Potential/ In 
progress 

£20000 + 
additional 

costs of 
£8,400  

phase two,  
Initial design 
complete.  
  
finalised design 
on Plaque and 
road signs.  
 
Working with 
contractor to 
agree final cost 
and timeline for 
completion.  

CCTV  Additional CCTV in locality in 
conjunction with community 
safety partners  

Potential/ In 
progress 

£25,000 Proposal for 
Newmains 
camera being 
finalised 

Community 
Partnership 
Initiatives  

Funding to support community 
partnership initiatives  

Potential/ In 
progress 
 
  

£10,000  
  

Branchalwood 
Estate, Coltness  

Environmental improvements Potential/ In 
progress 

£16,000 In the final design 
stage with the 
contractor. For the 
wildlife signage.  
 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

Appendix 2 

LDP allocation by Community Board area 2025/26-2028/29 

Year Airdrie Bellshill Coatbridge Cumbernauld Kilsyth Motherwell Northern 
Corridor 

Shotts  Wishaw 

2025/26 £278,051 £205,487 £239,094 £244,110 £58,352 £269,190 £121,386 £76,242 £178,568 
2026/27 £269,137 £199,039 £226,740 £237,506 £56,546 £260,494 £127,953 £73,833 £172,947 
2027/28 £236,643 £174,944 £199,297 £208,740 £49,700 £229,046 £103,305 £64,266 £152,011 
2028/29 £266,973 £197,366 £224,840 £235,494 £56,069 £258,402 £116,545 £73,211 £171,494 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

Appendix 3 

Your community asked, we delivered:   

LDP project case study 1:   Bellshill Community Engagement  Youth Consultation 

This case study focuses on the engagement and participation of young people who attend 
local primary schools, in the development of LDP projects.  
 

Background 

The Community Partnership Team were contacted by a local elected member who had been 
supporting local community members with their request to upgrade existing facilities in play 

 

 

Project Development 

Project proposals were received by the Community Partnership Team who sought to engage 
with the local communities near these play areas to gather local opinion on existing play 
provision and obtain community support for both projects. An important part of this exercise 
was to engage with the young people in these communities.  

The purpose of engagement within local primary schools (Holytown, Mossend and Holy Family 
Primary Schools) was to engage and consult with the children on the proposed new play areas 
in O'Wood Avenue in Holytown and King George V Park in Mossend. It was explained to the 
pupils that the projects would be to upgrade existing facilities. 

The children were keen to let us know their views and what activities they like to do in play 
areas. They were also given the opportunity to vote on the equipment they would most like to 
see in the upgraded play areas. Lots of discussion and great ideas were provided by the young 
people. 

The proposal is currently being developed through the Local Development Programme by the 
Community Partnership Team. 

 

Images of Existing Play Provision 



 
 

 

Images of Youth Engagement & Consultation 

 

 

 

 



 
 

Your community asked, we delivered:   

LDP project case study 2: Motherwell Duchess of Hamilton Park  Community 
Noticeboards 

This case study focuses on the installation of three new community noticeboards within 
Duchess of Hamilton Park in Motherwell which was completed in June 2025. 
 

Background 

A proposal was received from a local community representative looking for support to 
install two new community noticeboards within Duchess of Hamilton Park. The current 
cabinets had been damaged and required to be replaced. 

 

Project Development 

The Community Partnership Team engaged with supplier to create heritage style 
community noticeboards that complimented the park. The park is situated between 
Crawford Street, Cameron Street and Avon Street in Motherwell. To ensure the 
noticeboards are seen by as many visitors as possible, three entrance sites were 
selected each for a noticeboard. 

The aim of the project was to help promote local community activities and events within 
the Motherwell area. 

The Health and Wellness Hub in Motherwell are the new key holder for the 
noticeboards. Local groups and organisations who would like their posters displayed 
can drop information into The Health and Wellness Hub, Unit 3, 58-60 Albert Street, 
Motherwell, ML1 1PR or email info@thehealthandwellnesshub.org.uk and they will be 
happy to assist. 

 

  



 
 

Sites of Previous Noticeboards 

Avon Street 

 

Crawford Street 

 

 

 

 

 



 
 

 

 

Project Completion 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

Your community asked, we delivered:  
LDP project case study 3: Airdrie Luing CCTV Cameras 
  

 
 

 
 

 
 

 
 

 
 

 
 
 
 

 

 

 

 

 

 

 

 

 

 



 
 

Appendix 4 

Play Area Development Update 2025/26 

Community 
Board 

Project Name Project 
Description 

Project 
Potential 
Cost 

Additional 
external or 
partner 
funding 
available 

Additional 
Notes 

Phase 1      
Airdrie Caldercruix 

play area 
Play area 
renewal 

£100,000 Scottish 
Government 
Play Areas 
renewal 
funding 
available to 
support the 
project 

9th February 
26 start 

Airdrie Petersburn 
play area 

Play area 
renewal 

£150,000 Scottish 
Government 
Play Areas 
renewal 
funding 
available to 
support the 
project 

9th February 
26 start 

Coatbridge Bargeddie Play 
area 

Play area 
renewal 

£100,000 Scottish 
Government 
Play Areas 
renewal 
funding 
available to 
support the 
project 

Work started 
24th 
November 
target 
completion 
19th 
December 25 

Coatbridge Greenend play 
area 

Play area 
renewal 

£100,000 Scottish 
Government 
Play Areas 
renewal 
funding 
available to 
support the 
project 

Projects 
started 
January 2026 

Kilsyth and 
villages 
 

Rennie Road 
play area 

Play area 
renewal 

£80,000 Scottish 
Government 
Play Areas 
renewal 
funding 
available to 
support the 
project 

9th February 
2026 start 

Motherwell Forgewood 
play area 

Play area 
renewal 

£100,000 Scottish 
Government 
Play Areas 
renewal 
funding 

w/c 5th 
January 2026 
start. 
 



 
 

available to 
support the 
project 

Motherwell Jerviston Play 
area 

Play area 
renewal 

£100,000 Scottish 
Government 
Play Areas 
renewal 
funding 
available to 
support the 
project 

w/c 5th 
January 2026 
start. 
 

Cumbernauld Eastfield play 
area 

Play area 
renewal 

£100,000 Scottish 
Government 
Play Areas 
renewal 
funding 
available to 
support the 
project 

15th 
December 
2025 
groundwork 
commences. 
Project 
completed 
January 2026 
 

Northern 
Corridor 

Moodiesburn 
play area 

Play area 
renewal 

£100,000 Scottish 
Government 
Play Areas 
renewal 
funding 
available to 
support the 
project 

Project 
completed 
December 
2025 

Wishaw Cambusnethan 
play area 

Play area 
renewal  

£100,000 Scottish 
Government 
Play Areas 
renewal 
funding 
available to 
support the 
project 

1st December 
2025 start, 
completed 
January 2026 
 

Wishaw Waverley Park 
play area 

Play area 
renewal 

£100,000 Scottish 
Government 
Play Areas 
renewal 
funding 
available to 
support the 
project 

Project 
started 
January 2026 

Northern 
Corridor 

Bluebell Park, 
Stepps 

Play area 
renewal 

£5,000  Project 
completed 
November 
2025 

Phase 2      
Airdrie Caldercruix 

Wheeled 
Sports 

Installation of 
a wheeled 
sports facility  

£50,000  Procurement 
unsuccessful. 
Will be re-
tendered in 
2026. 



 
 

Bellshill  Holytown play 
area 

Play area 
renewal 

£100,000 Scottish 
Government 
Play Areas 
renewal 
funding 
available to 
support the 
project 

Contact 
awarded 
January 2026 

Bellshill Mossend play 
area 

Play area 
renewal 

£100,000 Scottish 
Government 
Play Areas 
renewal 
funding 
available to 
support the 
project 

Contact 
awarded 
January 2026 

Bellshill Clay Crescent 
MUGA  

Multi-Use 
Games Area 

£80,000  Contact 
awarded 
January 2026 

Coatbridge Bargeddie 
MUGA 

New MUGA 
facility 

£90,000  Contact 
awarded 
January 2026 

Cumbernauld Allanfauld 
Road Seafar 
play area 

Replacement 
play area 

£100,000  Contact 
awarded 
January 2026 

Kilsyth and 
villages 

Hillside Park 
play area 

Play area 
renewal 

£90,000 Scottish 
Government 
Play Areas 
renewal 
funding 
available to 
support the 
project 

Contact 
awarded 
January 2026 

Kilsyth and 
villages 

Colzium Park 
play area 

Play area 
renewal 

£90,000 Scottish 
Government 
Play Areas 
renewal 
funding 
available to 
support the 
project 
Scottish 
Government 
Play Areas 
renewal 
funding 
available to 
support the 
project 

Contact 
awarded 
January 2026 

Kilsyth and 
villages 

MUGA Old Mill 
View 

Play area 
renewal 

£80,000 Scottish 
Government 
Play Areas 
renewal 
funding 

Contact 
awarded 
January 2026. 
 



 
 

available to 
support the 
project 

Motherwell Glenmore 
Road Outdoor 
Gym 

New outdoor 
gym 

£40,000  Contact 
awarded 
January 2026. 
 

Motherwell Duchess Park 
play area 

Play area 
renewal 

£100,000 Scottish 
Government 
Play Areas 
renewal 
funding 
available to 
support the 
project 

Contact 
awarded 
January 2026. 
 

Northern 
Corridor 

Village Park 
play area 

Play area 
renewal 

£50,000 Scottish 
Government 
Play Areas 
renewal 
funding 
available to 
support the 
project 

Contact 
awarded 
January 2026. 
 

 


