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Executive Summary 

 
This report provides an update on the continued delivery of the Tree Risk Asset 
Management (TRAM) Strategy. It highlights the early completion of the first full inspection 
cycle, progress on high-risk tree remediation, and the evolving response to Ash Dieback 
Disease. 
The report also outlines the operational impact of Storm Eowyn, which caused significant 
disruption to service delivery, and notes the revised timeline for the Woodland & Forestry 
Operational Framework. Additionally, it confirms the approval of the Palacerigg Country 
Park Long Term Forest Plan and associated grant funding for woodland improvements in 
Cumbernauld. 
 

Recommendations 

It is recommended that the Environment and Climate Change Committee: 
 
(1) Recognise the completion of the first cycle of TRAM inspection ahead of schedule 

and that all wards have been inspected. 
(2) Recognise that all tree risk remediation is on schedule to be completed before end 

of March 2026. 
(3) Recognise the excellent service response to the challenges posed by Storm Eowyn 

and note the associated impact on service delivery timescales and ash dieback 
roadside tree removal programme and revised timescales for the development 
phase of the Woodland & Forestry Operational Framework 

(4) Acknowledge the approval of Palacerigg Country Park Long Term Forest Plan and 
success in grant funding to deliver large scale woodland improvement works in 
Cumbernauld. 
 

The Plan for North Lanarkshire 

Priority  Improve the health and wellbeing of our communities 

Ambition statement (17) Ensure we keep our environment clean, safe, and attractive 

Programme of Work Sustainable Futures 



1. Background 
 
1.1 Since the last report to this committee in October 2024, significant progress has been 

made in delivering our Tree Risk Asset Management (TRAM) Strategy. The TRAM 
Strategy was endorsed in April 2022 and was developed to implement a proactive 
approach to tree asset management and balancing the risk and benefits of council tree 
assets and ensuring our legal obligations are met in respect to tree safety. 

 
1.2 Over the past year, the service has not only maintained momentum but has also 

demonstrated resilience in the face of considerable challenges. The impact of Storm 
Eowyn in January 2025 was significant, causing widespread damage and diverting 
resources from scheduled works and Tree Assets projects. 

 
1.3 Ash Dieback continues to be a significant issue for the service. The disease’s 

progression across Scotland is widespread and its impact on North Lanarkshire’s tree 
stock remains substantial. The Council’s Ash Dieback Action Plan has evolved in 
response with new data-driven tools such as heat map analysis now guiding 
prioritisation of roadside interventions. 

 
1.4 The Woodland & Forestry Operational Framework introduced last year to guide the 

sustainable management of Council-owned woodlands has entered its development 
phase. While progress has been delayed due to storm-related disruptions, the 
framework remains a cornerstone of the Council’s long-term strategy to enhance 
biodiversity, climate resilience, and community access to green spaces. 

 

 
2. Report 
 
Tram inspections and remediation 
 
2.1 Since the last committee report, significant progress has been made in delivering our 

Tree Risk Asset Management (TRAM) Strategy. All trees within Environmental Assets 
portfolio in all wards have now been inspected, meaning that the first cycle of surveys 
for both high and medium risk zones is complete which is well ahead of the original 
schedule. When the TRAM Strategy was established, it set out that high risk zones 
would be inspected every three years and medium risk zones every five years. 
Achieving full inspection of both categories within three years is a substantial 
accomplishment and demonstrates the effectiveness of our proactive approach. This 
milestone provides us with a comprehensive baseline of the health and condition of our 
tree assets, enabling us to plan and prioritise future inspections and interventions with 
greater confidence. This allows us to target resources where they are most needed, 
avoid unnecessary works and maintain robust records for audit and review. By 
completing the first inspection cycle ahead of schedule, we are well placed to maintain 
the inspection frequencies set out in the strategy and to demonstrate that the Council 
is fulfilling its duty of care in a balanced and reasonable manner. This proactive 
management not only reduces the likelihood of incidents but also supports the long-
term sustainability and value of our trees for the community. The next round of 
inspection will increase the scope of trees inspected to include trees in other service 
portfolios as previously agreed.  

 
Remediation of high risk trees 
 
2.2  Tree removal has been completed in wards 1, 2, 3*, 4, 7, 10, 11, 14, 15, 17, 18 & 20. 
 * Ward 3 is partially remediated. Appointed contractor was unable to deliver works on schedule therefore remaining 

works to be retendered. 



 
2.3  Remediation of remaining wards are either underway or due to be completed before 

the end of March 2026. Wards to be remediated this winter are: 
 

Ward 8 Airdrie North  
Ward 9 Airdrie Central  
Ward 12 Airdrie South  
This will be let as 1 contract with 160 trees to be removed.  
 
Ward 5 - Stepps, Chryston and Muirhead  
Ward 6 - Gartcosh, Glenboig and Moodiesburn  
Ward 13 - Fortissat  
Ward 21- Wishaw  
This will be let as 1 contract with 265 trees to be removed 
 
Ward 16 – Mossend & Holytown 
Tree works within this ward will be carried out by the Arbor service due to the 
low number of trees identified for removal (4 trees) 
 
Ward 19 Motherwell South, East and Ravencraig 
Ward 3 Cumbernauld South 
This will be let as 1 contract with 135 trees to be removed 

 
2.4 In total 2205 trees were deemed to be of high risk and will be removed by March 2026. 

Approximately 86% (1904) of trees identified to be removed are diseased ash. The total 
number of trees actioned for remedial pruning across all wards is 42. The total number 
of trees actioned for re-inspection across all wards is 183.The total spend to date to 
undertake tree remediation work is £395,369. This represents an average cost of 
£216.00 per tree.  

 
2.5 It’s important to note that most of the ash trees removed so far were in the later stages 

of infection from Ash Dieback Disease. Specifically, these were trees classified as 
Stage 3 or Stage 4, meaning they had lost more than half of their canopy and were 
structurally compromised posing a safety risk. These are the most severely affected 
trees and are prioritised for removal. However many ash trees in our greenspaces are 
currently in the early stages of infection (Stage 1 and Stage 2), where symptoms are 
less severe but likely to worsen over time. Based on national trends and scientific 
evidence, it is expected that a large proportion of these trees will deteriorate and 
eventually reach the higher-risk stages. This means that Ash Dieback will continue to 
place significant pressure on Council resources for the foreseeable future. Monitoring, 
removing, and replacing affected ash trees will remain a major focus of our tree 
management programme as we move into the second cycle of TRAM inspections. 

 
Ash Dieback progress 

 
2.6 Ash dieback is now widespread across Scotland, with 50–75% of Scotland’s 11 million 

mature ash trees expected to die over the next two decades. 
 
2.7  We have been actively implementing the recommendations outlined in the most recent 

update from the Tree Council, which marks a shift from awareness to action. Our 
approach has evolved from initial planning to active management and recovery, 
informed by practical experience. In line with the Council’s stronger emphasis on the 
unique hazards of working with diseased ash, we have adopted their guidance on 
mechanisation and reducing manual operations. Contractors working with our service 



have invested in specialist machinery to enable whole tree removal of large diseased 
ash trees, which we are now utilising as part of our operational strategy. 

 
2.8  Since the last committee report, further progress has been made in advancing the Ash 

Dieback Action Plan. Building on the roadside survey data previously commissioned, a 
heat map analysis has now been completed. This analysis has enabled the Tree Asset 
team to prioritise areas of roadside ash trees based on risk severity and proximity to 
key infrastructure. However, it is important to note that progress has been delayed due 
to significant service disruption caused by Storm Eowyn in January 2025. The storm 
resulted in widespread damage across North Lanarkshire, diverting operational 
resources and delaying scheduled tree remediation works. Despite these challenges, 
two priority sites have now been selected for targeted intervention: 

 

• Main Road, Condorrat 

• Brownsburn Road, Airdrie 
 
2.9 These sites were identified through the heat map analysis as containing a high 
 concentration of Class 3 and Class 4 ash trees, as defined in the original survey (trees 
 with 50% or less remaining canopy). Works at both locations are scheduled to be 
 completed before the end of March 2026, aligning with the Council’s commitment to 
 mitigate risk and maintain public safety. The prioritisation and planned remediation of 
 these sites demonstrate continued progress under the Ash Dieback Action Plan, 
 despite unforeseen delays. 
 
Storm Eowyn 
 
2.10  Storm Eowyn, which struck in January 2025, caused significant disruption across North 

Lanarkshire, resulting in a surge of tree-related enquiries. The service received 670 
storm-related enquiries, which represents a substantial portion of the 2,020 total 
enquiries recorded for the year to date - the highest annual figure in the past six years 
(See Table 1). It is also worth noting that Storm Isha in January 2024 resulted in 368 
storm related enquiries. This has resulted in a significant strain placed on operational 
capacity due to the volume and urgency of storm-related incidents. As a result of recent 
storm events the Arbor service is experiencing a backlog of routine requests for service 
to action and the figure currently sits at approximately 400.   

 
2.11 Table 1: 5 year annual total for arbor related requests for service. 

 

Year Total Arbor 
Enquiries  

2020 1327  
2021 1369  
2022 1342  
2023 1248  
2024 1665* *368 of which were enquiries due to Storm 

Isha 

2025 2020* *670 of which were enquiries due to Storm 
Eowyn 

 
2.12 It is expected that as climate change continues to drive more frequent and intense   

storm events, this will result in spikes in enquiries and highlights the increasing 
vulnerability of tree assets to extreme weather events and underscores the need for 
continued investment in proactive resource planning for the Council’s Arbor service.  

 



2.13     It is important to formally recognise the exceptional efforts of the Arboricultural Team  
during this period. Despite the unprecedented volume of enquiries and the operational 
disruption caused by Storm Eowyn, the team worked tirelessly to respond to 
emergency call-outs, assess damaged trees, and maintain public safety across North 
Lanarkshire. Their resilience, professionalism, and commitment to service delivery 
under pressure have been instrumental in ensuring continuity of operations. 
 

2.14 The Council will need to embed resilience planning into all aspects of tree and 
woodland management. This includes reviewing inspection cycles, prioritising 
vulnerable sites, and ensuring that emergency response protocols are fit for purpose. 
A cross-service lessons learned exercise from Storm Eowyn will help inform future 
service planning and contribute to a more adaptive and informed response from the 
Arbor service. 

  
Replanting 

 
2.15 To ensure no net loss of trees following the removal of diseased or dangerous trees 

through TRAM, replanting has been carried out in wards following completion of 
remediation works. Once all scheduled tree planting has been completed a total of 
3,322 will be replanted and consist of a mixture of whip planting and standards. This 
demonstrates the Council’s commitment to ensuring urban canopy restoration and 
biodiversity enhancement and aligns with the objectives of the Clyde Climate Forest.  
Replanting is not always in the same location as the removed trees and follows the 
principles of right tree right place.   

 
Woodland and Forestry Framework -Woodland Audits 
 
2.16 As outlined in the original report from October 2024, the Council Woodland & Forestry 

Framework was established to sustainably manage North Lanarkshire Council’s key 
woodland sites, enhancing biodiversity, public access, and climate resilience. 
 

2.17 Development Phase Delay: The initial two-year development phase (2025–2027), 
focused on woodland audits, has been delayed due to the impact of Storm Eowyn, 
which required emergency site responses and additional assessments. 

 
2.18 Revised Completion Date: As a result, the scheduled completion date has been 

extended from December 2026 to April 2027, ensuring the audits are completed to the 
required standard before progressing to the operational phase. 

 
Palacerigg LTFP 

 
2.19 Palacerigg Country Park Long Term Forest Plan (LTFP) 2012 – 2031 has been 

renewed and approved by Scottish Forestry.  
 
2.20 The first two phases were implemented in 2014/15 and the plan is now approved for 

the next two phases. 
 
2.21 The LTFP focuses on enhancing the condition of the park’s woodlands by improving 

tree quality, increasing species and structural diversity, and boosting overall 
biodiversity. Key actions include thinning to promote healthy tree growth and 
removing conifers vulnerable to wind damage, which helps create a more resilient 
and diverse forest ecosystem. 

 
2.22 Delivery of phase 3 and 4 will be carried out between 2025 and 2030 and funded 

through Nurturing Natural Connections which is a National Heritage Lottey funded 



partnership project and Scottish Forestry grant scheme funding. This award will 
continue the work of the Cumbernauld Living Landscape partnership with Scottish 
Wildlife Trust and other partners on sites around Cumbernauld. In addition, through 
this partnership woodland improvement works will be undertaken in Abronhill. 
 

2.23 In total, funding from Nurturing Natural Connections and grant funding from Scottish 
Forestry will deliver £97,377 of woodland improvement works in Cumbernauld. This 
further reflects our success in bringing in grant funding for woodland enhancement 
projects as detailed within the October 2024 report. 

  

 
3. Measures of success 
 
3.1  Progress toward full remediation of high-risk trees by March 2026, and continued 

delivery of replanting to ensure no net loss of canopy cover. 
 
3.2  Effective response to extreme weather events, including Storm Eowyn, with lessons 

learned now informing future resilience planning and operational readiness. 
 
3.3  Ongoing implementation of the Ash Dieback Action Plan, including the use of heat map 

analysis to prioritise high-risk roadside sites and the commencement of targeted 
interventions. 

 
3.4   Continued alignment with the Clyde Climate Forest initiative, with over 3,000 trees 

scheduled for replanting and further woodland creation sites identified for future 
delivery.   

 
4. Supporting documentation 
 
4.1 Appendix 1: TRAM Remediation by Ward  
 

  
 
 
Lyall Rennie 
Chief Officer (Community Operations) 

 
  



5. Impacts 
 

5.1 Public Sector Equality Duty and Fairer Scotland Duty 
 Does the report contain information that has an impact as a result of the Public 

Sector Equality Duty and/or Fairer Scotland Duty? 
 Yes ☐ No ☒ 

 If Yes, please provide a brief summary of the impact? 
 

 If Yes, has an assessment been carried out and published on the council’s 
website? https://www.northlanarkshire.gov.uk/your-community/equalities/equality-
and-fairer-scotland-duty-impact-assessments 

 Yes ☐ No ☐ 

5.2 Financial impact 
 Does the report contain any financial impacts? 
 Yes ☐ No ☒ 

 If Yes, have all relevant financial impacts been discussed and agreed with 
Finance? 

 Yes ☐ No ☐ 

 If Yes, please provide a brief summary of the impact? 
 

5.3 HR policy impact 
 Does the report contain any HR policy or procedure impacts? 

 Yes ☐ No ☒ 

 
If Yes, have all relevant HR impacts been discussed and agreed with People 
Resources? 

 Yes ☐ No ☐ 

 
If Yes, please provide a brief summary of the impact? 
 

5.4 Legal impact 
 Does the report contain any legal impacts (such as general legal matters, statutory 

considerations (including employment law considerations), or new legislation)? 
 Yes ☐ No ☒ 

 If Yes, have all relevant legal impacts been discussed and agreed with Legal and 
Democratic? 

 Yes ☐ No ☐ 

 If Yes, please provide a brief summary of the impact? 
 

5.5 Data protection impact 
 Does the report / project / practice contain or involve the processing of personal 

data?   
 Yes ☐ No ☒ 

 If Yes, is the processing of this personal data likely to result in a high risk to the 
data subject? 

 Yes ☐ No ☐ 

 If Yes, has a Data Protection Impact Assessment (DPIA) been carried out and e-
mailed to dataprotection@northlan.gov.uk  

 Yes ☐ No ☐ 

  

https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments
https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments
mailto:dataprotection@northlan.gov.uk


5.6 Technology / Digital impact 

 
Does the report contain information that has an impact on either technology, digital 
transformation, service redesign / business change processes, data management, 
or connectivity / broadband / Wi-Fi? 

 Yes ☐ No ☒ 

 
If Yes, please provide a brief summary of the impact? 
 

 
Where the impact identifies a requirement for significant technology change, has 
an assessment been carried out (or is scheduled to be carried out) by the 
Enterprise Architecture Governance Group (EAGG)?  

 Yes ☐ No ☐ 

5.7 Environmental / Carbon impact 
 Does the report / project / practice contain information that has an impact on any 

environmental or carbon matters? 
 Yes ☒ No ☐ 

 If Yes, please provide a brief summary of the impact? 
 
TRAM remediation will have a short tern negative impact on our carbon emissions 
but this is remediated in the long term by our replanting programme. 
 

5.8 Communications impact 
 Does the report contain any information that has an impact on the council’s 

communications activities? 
 Yes ☐ No ☒ 

 If Yes, please provide a brief summary of the impact? 
 

5.9 Risk impact 
 Is there a risk impact? 

 Yes ☒ No ☐ 

 

If Yes, please provide a brief summary of the key risks and potential impacts, 
highlighting where the risk(s) are assessed and recorded (e.g. Corporate or 
Service or Project Risk Registers), and how they are managed? 
 
The TRAM strategy is delivering a key action to reduce identified risk from Ash die 
back. 
 

5.10 Armed Forces Covenant Duty 

 
Does the report require to take due regard of the Armed Forces Covenant Duty (i.e. 
does it relate to healthcare, housing, or education services for in-Service or ex-
Service personnel, or their families, or widow(er)s)? 

 Yes ☐ No ☒ 

 

If Yes, please provide a brief summary of the provision which has been made to 
ensure there has been appropriate consideration of the particular needs of the 
Armed Forces community to make sure that they do not face disadvantage 
compared to other citizens in the provision of public services. 
 

  



5.11 Children’s rights and wellbeing impact 

 
Does the report contain any information regarding any council activity, service 
delivery, policy, or plan that has an impact on children and young people up to the 
age of 18, or on a specific group of these? 

 Yes ☐ No ☒ 

 

If Yes, please provide a brief summary of the impact and the provision that has 
been made to ensure there has been appropriate consideration of the relevant 
Articles from the United Nations Convention on the Rights of the Child (UNCRC). 
 

 
If Yes, has a Children’s Rights and Wellbeing Impact Assessment (CRWIA) been 
carried out?  

 Yes ☐ No ☐ 

 
 
 
 
 
 
  



Appendix 1  

APPENDIX 1: TRAM Remediation By Ward 

WARD 1 – KILSYTH 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

105 74 31 JAN - 
MAY  
2023 

YES 
 

DEC – MAY 
2023 

Remedial 
Pruning 

 

2 0 2 JAN - 
MAY  
2023 

DEC – MAY 
2023 

Re-
inspection 

 

15 0 15 JAN - 
MAY  
2023 

RE-INSPECT 
2026 

 

WARD 2 – CUMBERNAULD NORTH 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

544 491 53 MAY -
JUNE 
2022 

YES 
DEC 2022 – 
MAY 2023 

 

Remedial 
Pruning 

 

1 0 1 MAY-
JUNE 
2022 

DEC 2022 – 
MAY 2023 

Re-
inspection 

 

23 13 10 MAY-
JUNE 
2022 

RE-INSPECT 
2025 

 

WARD 3 – CUMBERNAULD SOUTH 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

429 379 50 AUG-
SEP 
2022 

PART 
COMPLETE 
DEC – MAY 

2023 
COMPLETE 

WINTER 2025 
 

Remedial 
Pruning 

 

0 0 0 AUG-
SEP 
2022 

N/A 

Re-
inspection 

 

83 80 3 AUG-
SEP 
2022 

REINSPECT 
2025 

 

 

 



WARD 4- CUMBERNAULD EAST 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

341 308 33 SEP – 
NOV 
2022 

YES 
 

MARCH 2024 

Remedial 
Pruning 

 

0 0 0 SEP-
NOV 
2022 

N/A 

Re-
inspection 

 

0 0 0 SEP – 
NOV 
2024 

N/A 

 

WARD 5 – STEPPS, CHRYSTON & MUIRHEAD 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

50 47 3 SEP 
2024 

 
2025/2026 

Remedial 
Pruning 

 

0 0 0 SEP 
2024 

N/A 

Re-
inspection 

 

0 0 0 SEP 
2024 

N/A 

 

WARD 6 – GARTCOSH, GLENBOIG & MODDIESBURN 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

74 71 3 APRIL 
2024 

2025/2026 
 

Remedial 
Pruning 

 

0 0 0 APRIL 
2024 

N/A 

Re-
inspection 

 

0 0 0 APRIL 
2024 

N/A 

 

 

 

 

 

 



WARD 7 – COATBRIDGE NORTH 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

134 64 70 JUL-
AUG 
2023 

YES 
DEC 2024 

 

Remedial 
Pruning 

 

9 1 8 JUL-
AUG 
2023 

 

DEC 2024 

Re-
inspection 

 

0 0 0 JUL-
AUG 
2023 

N/A 

 

WARD 8 – AIRDRIE NORTH 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

64 35 29 MAY 
2024 

 
2025/2026 

 

Remedial 
Pruning 

 

0 0 0 MAY 
2024 

2025/2026 

Re-
inspection 

 

2 0 2 MAY 
2024 

RE-INSPECT  
2027 

 

WARD 9 – AIRDRIE CENTRAL 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

48 30 18 MAY -
JUNE 
2024 

 
2025/2026 

Remedial 
Pruning 

 

0 0 0 MAY/-
JUNE 
2024 

N/A 

Re-
inspection 

 

2 2 0 MAY-
JUNE 
2024 

RE-INSPECT 
2027 

 

 

 

 

 



WARD 10 – COATBRIDGE WEST 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

9 2 7 MARCH 
2024 

YES 
DEC 2024 

 

Remedial 
Pruning 

 

0 0 0 MARCH 
2024 

N/A 

Re-
inspection 

 

0 0 0 MARCH 
2024 

N/A 

 

WARD 11 – COATBRIDGE SOUTH 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

15 5 10 MARCH 
2024 

YES 
DEC 2024 

Remedial 
Pruning 

 

0 0 0 MARCH 
2024 

N/A 

Re-
inspection 

 

0 0 0 MARCH 
2024 

N/A 

 

WARD 12 – AIRDRIE SOUTH 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

48 24 24 NOV 2024 
– MAR 
2025 

 
2025/2026 

Remedial 
Pruning 

 

5 1 4 NOV 2024 
– MAR 
2025 

2025/2026 

Re-
inspection 

 

5 1 4 NOV 2024 
– MAR 
2025 

RE-INSPECT 
2028 

 

 

 

 

 

 



WARD 13 – FORTISSAT 

  

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

84 66 18 SEP-
OCT 
2024 

 
2025/2026 

Remedial 
Pruning 

 

0 0 0 SEP-
OCT 
2024 

N/A 

Re-
inspection 

 

0 0 0 SEP-
OCT 
2024 

N/A 

 

WARD 14 – THORNIEWOOD 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

89 30 59 JUNE 
2023 

NOV 2024 -
MAR 2025 

Remedial 
Pruning 

 

4 1 3 JUNE 
2023 

NOV 2024 – 
MAR 2025 

Re-
inspection 

 

5 0 5 JUNE 
2023 

RE-INSPECT 
2026 

 

WARD 15 – BELLSHILL 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

56 6 50 APR-
MAY 
2024 

 
JAN 2024 

Remedial 
Pruning 

 

1 0 1 APR-
MAY 
2024 

JAN 2024 

Re-
inspection 

 

17 9 8 APR-
MAY 
2024 

RE-INSPECT 
2027 

 

 

 

 

 



WARD 16 – MOSSEND & HOLYTOWN 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

4 2 2 OCT 2024 ARBOR TEAM 
TO REMOVE 
DUE TO LOW 

NUMBERS  

Remedial 
Pruning 

 

0 0 0 OCT 2024 N/A 

Re-
inspection 

 

0 0 0 OCT 2024 N/A 

 

WARD 17 – MOTERWELL WEST 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

59 18 41 MAR –
APRIL 
2022 

DEC 2022 – 
MAY 2023 

 

Remedial 
Pruning 

 

17 6 17 MAR – 
APRIL 
2022 

DEC 2022 – 
MAY  2023 

Re-
inspection 

 

22 0 22 MAR – 
APRIL 
2022 

RE-INSPECT 
2025 

 

WARD 18 – MOTHERWELL NORTH 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

202 174 28 MAY 2023 MAR 2025 

Remedial 
Pruning 

 

1 0 1 MAY 2023 MAR 2025 

Re-
inspection 

 

0 2 2 MAY 2023 RE-INSPECT 
2026 

 

 

 

 

 

 



WARD 19 – MOTHERWELL SOUTH, EAST & RAVENSCRAIG 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

27 13 14 MAR 2025  
WINTER 2026 

Remedial 
Pruning 

 

1 0 1 MAR 2025 WINTER 2026 

Re-
inspection 

 

3 0 3 MAR 2025 RE-INSPECT 
2028 

 

WARD 20 – MURDOSTOUN 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

52 21 31 DEC 2022 MAR 2025 
 

Remedial 
Pruning 

 

1 0 1 DEC 2022 MAR 2025 

Re-
inspection 

 

6 0 6 DEC 2022 RE-INSPECT 
2025 

 

WARD 21 – WISHAW 

ACTION NUMBER 
OF 
TREES 

ASH NON-
ASH 

SURVEY 
DATE 

REMEDIATION 
COMPLETE 

Whole Tree 
Removal 

 

71 44 27 JUN – 
SEP 2024 

2025/2026 
 

Remedial 
Pruning 

 

0 0 0 JUN – 
SEP 2024 

N/A 

Re-
inspection 

 

0 0 0 JUN – 
SEP 2024 

N/A 

 

CONCLUSION 

ACTION ALL WARDS  

Whole Tree Removal 2,205 

Remedial Pruning 42 

Re-Inspection 183 

 


