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Executive Summary 
 
The purpose of this report is to provide an update on progress to deliver Flood Risk 
Management Plans and associated works across North Lanarkshire, which is a key 
deliverable within the Sustainable Futures Programme of Work. 
 
The council has a statutory duty under the Flood Risk Management (Scotland) Act 2009 to 
reduce flood risk. Currently, 12 Potentially Vulnerable Areas (PVAs), as defined by SEPA, 
fall wholly or partly within North Lanarkshire. The Clyde and Loch Lomond Local Flood Risk 
Management Plan (CaLLFRMP) set out actions in six-year cycles. Of the 12 PVAs within 
North Lanarkshire, seven contain target areas for action. 
 
Beyond SEPA’s PVAs, the council has identified other areas at risk. The council completed 
a Strategic Flood Risk Assessment (SFRA) in 2024, using SEPA flood maps, pluvial data, 
and historical records to rank council areas according to flood risk. The SFRA identified 
Kilsyth, Bellshill, and Cumbernauld South as highest risk for fluvial flooding, and 
Cumbernauld East, Cumbernauld South and Bellshill for surface water flooding. 
 
Recent progress includes: 

• Completion of flood studies for Bellshill, Airdrie, and Motherwell, and Surface Water 
Management Plans for Cumbernauld, Airdrie, and Motherwell, including 
identification of high-level options to reduce flood risk. 

• Completion of Allanton Natural Flood Risk Management Study. 

• Commencement of the detailed design of the Kilsyth flood risk reduction scheme 
and progression of associated agreements with project partners, Scottish Canals.  

 
Planned actions for 2026/27: 

• Construction of Kilsyth Flood Risk Reduction Scheme and conclusion of 
agreements with Scottish Canals prior to operation.  

• Completion of Kilsyth Surface Water Management Plan, Coatbridge Surface Water 
Management Plan and flood study, including identification of high-level options to 
reduce flood risk. 

• The publication of new planning guidance in relation to drainage and flood risk 
management. 

 
While Scottish Government Flood Resilience Grant funding for new schemes is fully 
committed until 2029, the council has allocated capital resources to complete the Kilsyth 
Flood Risk Reduction works and progress flood studies and surface water management 
plans until 2028/29.   



 

 

 

 
1. Background 
 
1.1 Flooding has the potential to affect approximately nine thousand properties and 

businesses within North Lanarkshire. It causes disruption to residents, businesses, 
roads and services across the region, and flood risk is projected to increase with the 
effect of climate change. 

 
1.2 The Plan for North Lanarkshire sets out a long-term vision for growth and prosperity for  

all. Flood risk management within North Lanarkshire is considered as part of The Plan 
and Sustainable Futures Programme of Work. 
 

1.3 For new development, The National Planning Framework 4 (NPF4) states that no 
development should be constructed within an area at risk of flooding from a 0.5% 
Annual Exceedance Probability event (AEP), including an allowance for climate 
change. AEP describes how likely it is that a certain amount of rainfall will occur in any 
given year. For example, a 0.5% AEP event means there is a 1 in 200 chance of that 
rainfall happening in any year, and it could occur more than once over time.  It should 
be noted that existing property may be subject to more frequent flood events. 

 
1.4 The Flood Risk Management (Scotland) Act 2009 sets out a proactive approach to 

managing flood risk within Scotland and sets out clear roles and responsibilities in 
which SEPA, Scottish Water and Local Authorities are working together. SEPA has a 
national responsibility leading on national flood risk assessments and the identification 
of potentially vulnerable areas (PVA). Local Authorities have local accountability by 
leading on the preparation of Local Flood Risk Management Plans, which build upon 
the national strategies prepared by SEPA, ensuring actions are locally targeted and 
delivered. This includes the design and implementation of flood protection schemes.  
 

1.5 Currently there are 12 PVAs which fall entirely or partially within the council’s boundary.  
PVAs are typically catchment based and can include more than one town. Of the 12  
PVAs, seven contain target areas for action within North Lanarkshire. 
 

1.6 Each PVA forms part of the Clyde and Loch Lomond Local Flood Risk Management  
Plan (CaLLFRMP), which sets out target areas and actions to be undertaken by  
responsible authorities within six-year cycles. Actions that the council are responsible  
for progressing and their current status are given in Appendix 1. 

Recommendations 
 
It is recommended that the Committee 

1) Acknowledge the progress of actions agreed by this Committee in August 2024. 

2) Endorse the actions currently planned for progression of Kilsyth Flood Risk 
Reduction Scheme, flood studies and options for intervention, and development of 
updated planning guidance with respect to flood risk management and drainage 
requirements.  

The Plan for North Lanarkshire 

Priority  All priorities 

Ambition statement All ambition statements 

Programme of Work Sustainable Futures 



1.7 To gain a better understanding of the risk to all council areas a Strategic Flood Risk  
Assessment (SFRA) was developed, finalised and approved by the Environment and 
Climate Change Committee in August 2024. The SFRA uses datasets  
such as SEPA Flood Maps, regional pluvial maps, and historical flood data to identify  
locations susceptible to flooding throughout North Lanarkshire. Consequently, 
additional areas with the designated PVAs have been identified by the council as 
potentially being at risk of flooding. The SFRA adopts a ranking methodology to direct 
resources towards assessing flood risk and identifying options for reducing flood risk to 
the worst affected areas. 
 

1.8 Other duties of the council under the Flood Risk Management Act include: 

• Inspection and assessment of flood risk associated with open and culverted  
watercourses, and 

• where the council consider that clearance and repair would substantially reduce  
flood risk, then such clearance would be planned and actioned. 

 

1.9 The council continues to investigate and react to flood incidents within its obligations  
and available resources by prioritising action to the worst affected areas. 
 

1.10 In addition, the council is improving the way flood incidents are reported and making  
the public aware of their responsibilities and those of other organisations such as  
Scottish Water, SEPA, landowners and the general public. The council website for  
reporting issues has been updated to inform users of responsibilities under the Flood 
Risk Management Act and gives advice on how to prepare for a flood event. 

 
2. Report 
 
2.1 The actions contained in Appendix 1 are primarily to develop flood studies and surface 

water management plans for the target areas. The studies and plans are then used to 
identify if flood risk alleviation is possible. Optioneering, design, and construction of 
flood alleviation schemes will follow, provided viability is confirmed and resources are 
available. 

 
2.2 Over the past year, flood studies for Bellshill, Airdrie, and Motherwell, along with surface 

water management plans for Cumbernauld, Airdrie, and Motherwell, have been 
completed. In addition, the Allanton Natural Flood Risk Management Study has also 
been concluded. 
 

2.3 These studies and plans have identified opportunities for strategic interventions that 
could reduce flood risk. 
 

2.4 The following studies and works are planned for delivery in 2026: 

• Kilsyth Surface Water Management Plan.  

• Kilsyth Flood Risk Reduction Scheme (KFRRS) – Detailed Design and Construction.  

• Coatbridge Surface Water Management Plan.  

• Coatbridge Flood Study.  
 

Kilsyth Flood Risk Reduction Scheme (KFRRS) 
 

2.5 Steady progress has been made on the KFRRS with detailed design scheduled for 
completion in January 2026 and construction programmed for completion Quarter 1 of 
2026/27. 
 

2.6 The KFRRS aims to alleviate flooding from the Ebroch Burn and Garrell Burn to 
properties within the town by diverting excess flows from the Colzium Burn into, Scottish 
Canals owned, Townhead Reservoir. 



 
2.7 The scheme is being designed to alleviate fluvial flooding to property for events up to 

and including a 1% annual exceedance probability (AEP) (1 in 100-year event) and to 
significantly reduce flood extents for 0.5% AEP events.  

 
2.8 Construction cost estimates provided as part of the feasibility stages for the project 

were calculated to be circa £650k.  
 

2.9 The main works cost estimates comprise of several elements: 

• Raising of the southern bank of the Mill Lade at three sections within Colzium Park. 

• Replacement of damaged sluice gates on Colzium Burn. 

• Masonry repairs to the headwall at the Garrell Burn sluice gates. 
 

2.10 The level of bank raising varies from around 100mm up to 750mm depending on the 
current level of the bank. The average raising is around 300mm. The raised sections 
will be constructed as earth embankments and will blend into the existing topography. 
 

2.11 In addition to the main works elements, several other improvements are proposed as 
part of the scheme. These include the replacement of two dilapidated footbridges which 
cross the Mill Lade, and improvements to the surfacing and drainage of the car park 
adjacent to the Curling Pond, these have been identified as key concerns of the 
community. 
 

2.12 It is estimated that the addition of the bridges and car park improvements will total 
around £200k, bringing the full scheme estimate to circa £850k.  
 

2.13 Approximately £400k has been secured from the Place Based Investment Programme 
budget, with the remainder of project costs budgeted within the council’s capital 
programme. 
 

2.14 A key consideration in the viability of the scheme is to understand the impact that the 
changes to water flow will have on Townhead Reservoir, the Mill Lade and to property 
downstream of the reservoir.  
 

2.15 Significant investigation and modelling work has been undertaken to assess the impact 
that additional flow will have. The hydraulic model developed for the scheme currently 
shows that there is no material increase in flood risk down stream of Townhead 
Reservoir as a result of increased flow into the reservoir.  
 

2.16 Work is ongoing to assess the impact of the flows on Scottish Canals’ infrastructure. 
Once this assessment is complete, it will form the basis for an operations and 
maintenance agreement between the council and Scottish Canals. 

 
2.17 An agreement in principle has been reached regarding the operations and maintenance 

of the associated infrastructure, however, further work is required before the agreement 
can be finalised. 

 
Flood Risk Management Interventions 
 

2.18 Following receipt of the studies planned for 2026/27, it is proposed that interventions 
identified across all studies are prioritised based on the area rankings within the 
Strategic Flood Risk Assessment (SFRA), alongside the available budget and 
resources for delivery. Where sufficient resources and funding exist, the highest-
ranking interventions will progress to design and, subject to feasibility and budget 
availability, to construction. 
 



2.19 Decision-making criteria for prioritisation of interventions will include: 

• Flood Risk Ranking: Based on SFRA scores for fluvial and surface water flooding. 

• Impact on Communities: Potential to reduce flood risk for the greatest number of 
residential properties or critical infrastructure. 

• Cost-Benefit Analysis: Value for money with respect to construction and 
maintenance costs. 

• Feasibility: Technical viability and land availability for construction. 

• Alignment with Strategic Objectives: Compliance with CaLLFRMP actions and 
national flood risk management priorities. 

• Funding Availability: Ability to secure internal and external funding streams. 
 

2.20 The SFRA areas, ranked by fluvial and surface water flood risk, are detailed in 
Appendix 2 and Appendix 3 respectively. 
 

2.21 The main principle behind the high-level options is to manage water flow in surface 
water drainage sewers, culverts or watercourses in a way that reduces flood risk and 
improves the efficiency of the infrastructure. 

 
2.22 Typically, this involves diverting surface water away from property to areas where it can 

be temporarily stored, preventing it from entering sewers, culverts or watercourses too 
quickly. The water is then released at a controlled rate, which helps avoid overloading 
the drainage system and enables downstream connections to drain more effectively.  
 

2.23 For example, excess water from a road could be directed into a nearby greenspace 
designed to temporarily flood during heavy rainfall. This greenspace would hold water 
up to a certain level before gradually discharging back into the surface water sewer, 
culvert or watercourse. 
 

2.24 While these interventions can be designed and planned, there is currently no provision 
within the existing capital programme for their construction or ongoing maintenance. 
As a result, implementation would require funding to be secured from a future capital 
programme.  
 

2.25 It should be noted that drainage systems with commercial and residential connections 
are typically the responsibility of Scottish Water. 

 
Flooding and Drainage Planning Guidance Update 

 
2.26 Current guidance on the council’s standards and policies for flooding and drainage is 

set out in Supplementary Planning Guidance 09, which was last updated in 2010. Since 
then, standards have changed both in terms of building in flood prone areas and in 
approaches to surface water management. 
 

2.27 In the coming year, it is proposed to introduce updated flooding guidance for planning 
and development. This new guidance will support the assessment of planning 
applications from a flood risk perspective and clearly define the council’s standards for 
new developments relating to flooding and drainage. 
 

2.28 The updated guidance adopts a staged approach to assessing and agreeing planning 
conditions for managing flood risk and surface water drainage requirements. It 
introduces a self-certification process requiring developers and their design teams to 
confirm their competency and provide certification at key stages of the application, 
which will include verification by council officers. This process is intended to ensure that 
appropriate checks are carried out and that design decisions effectively manage flood 
risk and surface water discharge. 

 



Asset Management, Maintenance & Operation 

 

2.29 An exercise carried out during 2024/25 to establish the extent of the council’s trash 
screen and culvert stock identified approximately 200 trash screens and culvert inlets.  
 

2.30 These assets play a critical role in managing flood risk by enabling the free flow of water 
beneath roads and, in some cases, through developments. Regular inspection is 
therefore essential to prevent blockages and mitigate recurring flooding issues. 
 

2.31 Prior to 2025/26, inspections and clearance were undertaken on a blanket 4–6-week 
cycle at an annual cost of approximately £56k. 
 

2.32 A risk-based inspection frequency was implemented in 2025/26 to align inspection 
frequency with potential of flooding. This has resulted in more frequent trash screen 
clearances to areas of greatest risk and reduced frequency to areas of lower risk. This 
has reduced expenditure by 25% with the savings being used to undertake other 
activities, such as targeted watercourse clearance aimed at preventing flooding caused 
by excessive debris accumulation within channels. 
 

2.33 It should be noted that issues within road drainage systems are not considered a 
strategic flooding issue. Responsibility for the maintenance and repair of road drainage 
infrastructure lies with the Roads and Asset Services team. Additionally, the 
responsibility of drainage systems that do not serve roads is typically the responsibility 
of Scottish Water. 

 
3. Measures of success 
 
3.1  A reduction of the likelihood or severity of flooding to the worst affected areas within 

North Lanarkshire.   

 
4. Supporting documentation 
 

Appendix 1 - Clyde and Lomond Local Flood Risk Management Plan Action Summary 
Appendix 2 - Fluvial Flood Risk Areas  
Appendix 3 - Surface Water Flood Risk Areas 

 
 
 

 
 
 
Pamela Humphries 
Chief Officer (Place) 

 
  



5. Impacts 
 

5.1 Public Sector Equality Duty and Fairer Scotland Duty 
 Does the report contain information that has an impact as a result of the Public 

Sector Equality Duty and/or Fairer Scotland Duty? 
 Yes ☐ No ☒ 

 If Yes, please provide a brief summary of the impact? 
 

 If Yes, has an assessment been carried out and published on the council’s 
website? https://www.northlanarkshire.gov.uk/your-community/equalities/equality-
and-fairer-scotland-duty-impact-assessments 

 Yes ☐ No ☐ 

5.2 Financial impact 
 Does the report contain any financial impacts? 
 Yes ☒ No ☐ 

 If Yes, have all relevant financial impacts been discussed and agreed with 
Finance? 

 Yes ☒ No ☐ 

 If Yes, please provide a brief summary of the impact? 
The council has budget provision within the current capital programme to contribute 
towards the delivery of the KFRRS and £150k pa for the progression of actions 
contained in the CaLLFRMP, as detailed in Appendix 1. However, there is no 
allocation for the delivery of schemes, flood risk management interventions or their 
ongoing maintenance. As a result, the implementation of such things would require 
a future successful capital bid. Maintenance activities such as watercourse and trash 
screen clearances and culvert repairs are funding from a revenue budget of 
approximately £170k pa. 

 
It should be noted that Scottish Government Flood Resilience Grant funding for 
construction-ready flood alleviation schemes up to 2029 is fully subscribed, primarily 
due to overspend from existing commitments between 2015 and 2022. The Scottish 
Government have not committed to funding provision beyond this date. However, if 
made available bids would be submitted for eligible projects. 
 

5.3 HR policy impact 
 Does the report contain any HR policy or procedure impacts? 

 Yes ☐ No ☒ 

 
If Yes, have all relevant HR impacts been discussed and agreed with People 
Resources? 

 Yes ☐ No ☐ 

 
If Yes, please provide a brief summary of the impact? 
 

5.4 Legal impact 
 Does the report contain any legal impacts (such as general legal matters, statutory 

considerations (including employment law considerations), or new legislation)? 
 Yes ☒ No ☐ 

 If Yes, have all relevant legal impacts been discussed and agreed with Legal and 
Democratic? 

 Yes ☐ No ☐ 

 If Yes, please provide a brief summary of the impact? 
The council has a statutory duty under the Flood Risk Management (Scotland) Act 
2009 to reduce flood risk, and it is important that these statutory responsibilities are 
fully met.  The subject matter of this report does not require legal advice.  Legal 
and Democratic will be consulted as the need arises in the discharging of council 
duties.  

https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments
https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments


5.5 Data protection impact 
 Does the report / project / practice contain or involve the processing of personal 

data?   
 Yes ☐ No ☒ 

 If Yes, is the processing of this personal data likely to result in a high risk to the 
data subject? 

 Yes ☐ No ☐ 

 If Yes, has a Data Protection Impact Assessment (DPIA) been carried out and e-
mailed to dataprotection@northlan.gov.uk 

 
Yes ☐ No ☐ 

5.6 Technology / Digital impact 

 
Does the report contain information that has an impact on either technology, digital 
transformation, service redesign / business change processes, data management, 
or connectivity / broadband / Wi-Fi? 

 Yes ☐ No ☒ 

 If Yes, please provide a brief summary of the impact? 

 
Where the impact identifies a requirement for significant technology change, has 
an assessment been carried out (or is scheduled to be carried out) by the 
Enterprise Architecture Governance Group (EAGG)?  

 Yes ☐ No ☐ 

5.7 Environmental / Carbon impact 
 Does the report / project / practice contain information that has an impact on any 

environmental or carbon matters? 
 Yes ☒ No ☐ 

 If Yes, please provide a brief summary of the impact? 
The report sets out proposals for prioritising resources to manage and reduce flood 
risk in the areas most severely affected. Any project or intervention taken forward 
to construction will have environmental impacts, which are anticipated to be 
predominantly positive. 

5.8 Communications impact 
 Does the report contain any information that has an impact on the council’s 

communications activities? 
 Yes ☐ No ☒ 

 If Yes, please provide a brief summary of the impact? 

5.9 Risk impact 
 Is there a risk impact? 

 Yes ☒ No ☐ 

 

If Yes, please provide a brief summary of the key risks and potential impacts, 
highlighting where the risk(s) are assessed and recorded (e.g. Corporate or 
Service or Project Risk Registers), and how they are managed? 
All reports developed give the council a better understanding of flood risk. Any 
project or intervention taken forward to construction will have a risk impact, which is 
anticipated to be positive with regard to flooding. 

5.10 Armed Forces Covenant Duty 

 
Does the report require to take due regard of the Armed Forces Covenant Duty (i.e. 
does it relate to healthcare, housing, or education services for in-Service or ex-
Service personnel, or their families, or widow(er)s)? 

 Yes ☐ No ☒ 

 

If Yes, please provide a brief summary of the provision which has been made to 
ensure there has been appropriate consideration of the particular needs of the 
Armed Forces community to make sure that they do not face disadvantage 
compared to other citizens in the provision of public services. 
 

mailto:dataprotection@northlan.gov.uk


5.11 Children’s rights and wellbeing impact 

 
Does the report contain any information regarding any council activity, service 
delivery, policy, or plan that has an impact on children and young people up to the 
age of 18, or on a specific group of these? 

 Yes ☐ No ☒ 

 

If Yes, please provide a brief summary of the impact and the provision that has 
been made to ensure there has been appropriate consideration of the relevant 
Articles from the United Nations Convention on the Rights of the Child (UNCRC). 
 

 
If Yes, has a Children’s Rights and Wellbeing Impact Assessment (CRWIA) been 
carried out?  

 Yes ☐ No ☐ 

 
  



Appendix 1 - Clyde and Loch Lomond Local Flood Risk 
Management Plan action summary 
 
Cycle 1 2016 – 2022 
 

Target Area (to identify 
localised flood risk)  

Action Progress 

Coatbridge and Airdrie Surface Water Plan /Study Complete 

Cumbernauld  Flood Protection Study Report complete by 2028 

Cumbernauld  Surface Water Plan /Study Complete 

Kilsyth Flood Protection Study Complete 

Holytown  Flood Protection Study Complete 

Greenacres  Flood Protection Study Complete 

Bothwellhaugh  Site Protection Plans Complete 

Motherwell Flood Modelling Complete 

 
Cycle 2 2022-2028 
 

Target Area (to identify 
localised flood risk)  

Action Progress 

Airdrie Surface Water Management 
Plan 

Report completed 

Airdrie Flood Study Report completed 

Kilsyth Surface Water Management 
Plan 

Report programmed for Q1 
2026 

Kilsyth Flood Risk Reduction 
Scheme 

Delivery of works 
programmed Q1 2026 

Motherwell Surface Water Management 
Plan 

Report completed 

Motherwell Flood Study Report completed 

Holytown and New 
Stevenson 

Surface Water Management 
Plan 

Report programmed for 
2027 

Wishaw North  Surface Water Management 
Plan 

Report programmed for 
2027 

Allanton Flood Study Report completed 

 
Cycle 3 2028-2034 
 

Target Area (to identify 
localised flood risk)  

Action Progress 

Coatbridge Flood Study Report ongoing, awarded 
2025 

Coatbridge Surface Water Management 
Plan 

Report ongoing, awarded 
2025 

Chapelhall Surface Water Management 
Plan 

Report programmed for after 
2028 

Bellshill Surface Water Management 
Plan 

Report programmed for after 
2028 

Bellshill Flood Study Report completed 

Cumbernauld East Surface Water Management 
Plan 

Report completed 

Wishaw South Surface Water Management 
Plan 

Report programmed for after 
2028 

Newarthill Surface Water Management 
Plan 

Report programmed for after 
2028 



Appendix 2 – SFRA fluvial (river) flood risk areas 

 

Areas  Property 
Count 
(10% AEP) 

Rank 
(10% AEP) 

Current Status 

Kilsyth Ward 110 1 Kilsyth Flood Study 

Airdrie North Ward 57 2 Airdrie Flood Study 

Bellshill Ward 55 3 Bellshill Flood Study 

Cumbernauld South 

Ward 

47 4 Cumbernauld Flood Study 

(before 2028) 

Coatbridge South 

Ward 

44 5 Coatbridge Flood Study 2025/26 

Fortissat Ward 43 6 Not identified as an action in 

Cycle 1,2,3 

Coatbridge North Ward 32 7 Coatbridge Flood Study 2025/26 

Airdrie South Ward 31 8 Airdrie Flood Study 

Gartcosh, Glenboig 

and Moodiesburn 

Ward 

27 9 Not identified as an action in 

Cycle 1,2,3 

Cumbernauld East 

Ward 

26 10 Cumbernauld Flood Study 

(before 2028) 

Motherwell North Ward 23 11 Motherwell Flood Study  

Coatbridge West Ward 17 12 Coatbridge Flood Study 2025/26 

Airdrie Central Ward 16 =13 Airdrie Flood Study 

Motherwell West Ward 16 =13 Motherwell Flood Study 

Wishaw Ward 8 14 Not identified as an action in 

Cycle 1,2,3 

Cumbernauld North 

Ward 

7 15 Cumbernauld Flood Study 

(before 2028) 

Murdostoun Ward 6 16 Not identified as an action in 

Cycle 1,2,3 

Mossend and 

Holytown Ward 

5 =17 Not identified as an action in 

Cycle 1,2,3 

Motherwell Southeast 

and Ravenscraig Ward 

5 =17 Motherwell Flood Study 

Thorniewood Ward 3 18 Not identified as an action in 

Cycle 1,2,3 

Stepps, Chryston and 

Muirhead Ward 

0 19 Not identified as an action in 

Cycle 1,2,3 

 

  



Appendix 3 – SFRA pluvial (surface water) flood risk areas 
 

Areas  Property Count 
(0.5%AEP) 

Rank 
(0.5% AEP) 

Current Status 

Cumbernauld East Ward 1921 1 Cumbernauld Surface 

Water Management Plan 

(SWMP) 2025  

Cumbernauld South 

Ward 

1642 2 Cumbernauld SWMP 

2025  

Airdrie North Ward 1480 3 Airdrie SWMP 2025 

Wishaw Ward 1340 4 Wishaw North SWMP 

2027 

Airdrie South Ward 1292 5 Airdrie SWMP 2025 

Bellshill Ward 1259 6 To be actioned in Cycle 3 

Motherwell North Ward 1139 7 Motherwell SWMP 2025 

Motherwell South East 

and Ravenscraig Ward 

1137 8 Motherwell SWMP 2025 

Cumbernauld North Ward 1129 9 Cumbernauld SWMP 

2025 

Coatbridge South Ward 1110 10 Coatbridge SWMP 2026 

Murdostoun Ward 1083 11 Not identified as an action 

in Cycle 1,2,3  

Thorniewood Ward 1041 12 Not identified as an action 

in Cycle 1,2,3 

Mossend and Holytown 

Ward 

980 13 Holytown and New 

Stevenson SWMP 2027 

Fortissat Ward 924 14 Not identified as an action 

in Cycle 1,2,3 

Kilsyth Ward 880 15 Kilsyth SWMP 2026/27 

Airdrie Central Ward 878 16 Airdrie SWMP 2025  

Gartcosh, Glenboig and 

Moodiesburn Ward 

849 17 Not identified as an action 

in Cycle 1,2,3 

Motherwell West Ward 839 18 Motherwell Surface Water 

Management Plan 

Coatbridge North Ward 827 19 Coatbridge SWMP 2026 

Coatbridge West Ward 718 20 Coatbridge SWMP 2026 

Stepps, Chryston and 

Muirhead Ward 

637 21 Not identified as an action 

in Cycle 1,2,3 

 
 


