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Executive Summary 

 
The North Lanarkshire City Deal Programme Update Report seeks to inform the Enterprise 
and Fair Work Committee of the current status of North Lanarkshire City Deal Infrastructure 
Programme subprojects.     
 
The report outlines the proposed changes to the City Deal Programme, mainly due to 
increased costs, including the proposed deferment of parts of the Ravenscraig Access 
Infrastructure project for consideration as part of a future capital programme.    
   
This report importantly also seeks the agreement of Committee to support the East Airdrie 
Link Road (EALR) Outline Business Case (OBC) for submission to the Cabinet for approval 
on 6 August 2024. The approval of the OBC would allow for a significant governance 
milestone to be met and for the project to proceed to Full Business Case, which is required 
to access City Deal Funding.   
 

Recommendations 

It is recommended that the Committee: 
 
(1) Acknowledges the status and recent progress of North Lanarkshire City Deal 

infrastructure subprojects. 
(2) Approves the deferment of the Ravenscraig North project to be considered as part of 

a future North Lanarkshire Council Strategic Capital Investment Programme. 
(3) Acknowledges the reprofiling of the delivery of the Airbles Road Improvement Project 

as part of the Ravenscraig South Project. 
(4) Agrees to support the submission of the East Airdrie Link Road Outline Business 

Case to the Glasgow City Region Cabinet for Approval on 6 August 2024. 
 

  



 
1. Background 
 
1.1 The Glasgow City Region (GCR) City Deal is an agreement between the UK and 

Scottish Governments and the eight GCR Local Authorities, with the sole focus of 
creating additional economic growth.  The 20-year GCR Deal was accepted by GCR 
Council Leaders on 20 August 2014 and incorporated: 
 

• implementing a £1.13bn Infrastructure Fund to improve the regional transport 
network, regenerate sites for economic use and improve public transport 
provision; 

• supporting growth in the life sciences sector; 

• helping small and medium enterprises to grow and develop; 

• establishing programmes to support the unemployed; and  

• piloting new ways of boosting the incomes of low wage employees.   
 

1.2 The City Deal programme for North Lanarkshire as part of the Infrastructure Fund at 

present comprises the following projects: 

• A8/M8 Corridor Access Improvements 

o Strategic Active Travel  

o Orchard farm Roundabout 

• Glenboig Link Road (complete) 

• Pan-Lan Orbital Transport Corridor 

o East Airdrie Link Road 

o Ravenscraig Access Infrastructure (North and South) 

o Motherwell Town Centre Transport Interchange (complete)  

 

1.3 As with all infrastructure projects, construction costs have been escalating in recent 
years due to the impact of inflation, increased costs of materials and challenges in the 
labour market.  As the level of City Deal grant funding is fixed any increase in project 
costs would need to be met by additional member contributions.  A strategic review and 
prioritisation of all projects within the City Deal programme has therefore been 
undertaken which formed part of the consideration of the council’s Strategic Capital 
Investment Programme 2024/25 to 2028/29 approved by Policy & Resources 
Committee on 14 March 2024. 

 
 

2. Report 
 
City Deal Programme and Budget Review  
 
2.1 As part of the Glasgow City Region reprogramming exercise, both at a Regional and 

North Lanarkshire level, a review has taken place of the City Deal Programme to 
manage project delivery and, importantly, to assess cost pressures on the projects.  
The impacts on inflation, suppliers and materials and risk uncertainties resulting from a 
combination of Brexit, Covid, and the Ukraine war has all led to a significant increased 

The Plan for North Lanarkshire 

Priority  Improve economic opportunities and outcomes 

Ambition statement 
(5) Grow and improve the sustainability and diversity of North 
Lanarkshire's economy 

Programme of Work Transforming Places 



pressure on infrastructure projects.  This is being experienced across the 8 Member 
Authorities.   
  

2.2 The most notable impact on costs for the North Lanarkshire City Deal Programme is 
the East Airdrie Link Road.  The estimated cost of the East Airdrie Link Road has 
increased from the original 2014/15 figure of £84.7M to £185.3M.  This increase has 
arisen largely due to changes in Programme and further ground investigation surveys 
including more detailed information on ground conditions and subsequently, further 
design work, the impact of high inflation, scale of the infrastructure with significant cost 
rises in road development and in particular, bridges and structures, and additional 
design work to realign the route to accommodate the replacement Monklands Hospital.  
The revised cost estimate includes a contingency allowance and inflation increases.  

 
2.3 As agreed at Policy and Strategy Committee in December 2023, consideration was to 

be given to the potential to re-profile the phasing of the Ravenscraig Access 
Infrastructure programme, in particular RAI North (the upgrade to the A723), to be 
delivered later in the City Deal Programme. Following approval of the new five-year 
capital programme in March 2024, it is now proposed to defer the RIA North sub project 
and remove it from the City Deal Programme.  Assuming this is approved by GCR 
Cabinet, this will allow the RAI North funding allocation of the City Deal grant to be 
reallocated to further support the remaining Pan Lanarkshire Corridor sub projects 
(Ravenscraig South and East Airdrie Link Road) and for the significant committed NLC 
additional contributions from RAI North (in the region of £50m) to be re-profiled over 
existing City Deal projects enabling the council to prioritise resources on the new 
sections of road and potentially consider active travel provision along the A723 to 
create the Pan Lanarkshire Transport Corridor supporting vehicle movement, public 
transport and active travel. This will importantly also support investment in remediation 
and servicing infrastructure within the Ravenscraig site to facilitate future development 
in the proposed new community hub. This has the benefit of bringing forward the 
delivery of economic and place making outcomes earlier than planned by the City Deal 
Programme investment.  
 

2.4 As part of the overall programme review and the approved 5-year Capital Programme 
(204/25-2028/29), the delivery of the works to Airbles Road has been re-profiled and 
are now programmed to take place later in the Capital Programme.  This is to manage 
cost risks for the Ravenscraig south sub project and importantly, manage the disruption 
to the main road network through Motherwell and Motherwell town centre.   

 
2.5 The approval of the council’s Strategic Capital Investment Programme (2024/25- 

2028/29) at Policy & Resources Committee on 14 March, identified the need for a 
longer-term financial consideration for City Deal projects beyond the approved 5-year 
programme.   
 

2.6 The proposed deferment of Ravenscraig North (dualling of A723) and the reprofiling of 
the works programme for the dualling of Airbles Road allows for phasing the required 
North Lanarkshire additional contributions over the life of the City Deal programme to 
lessen the impact on the council over the next 5 years.   This not only manages the 
cost impact of the City Deal Programme but enables the wider delivery of the 
Programmes of Work under the Plan for North Lanarkshire.  

 
2.7 A funding reallocation process is also taking place within the GCR City Deal 

Programme.  Funding will be reallocated from an existing project that will no longer be 
delivered under the City Deal arrangements, and it is likely that the council will receive 
a further £11.29m to lessen the impact of increased project costs due to inflation and 
market pressures.  



 
2.8 Any additional opportunities for external funding to reduce the council’s contribution 

over the life of the City Deal Programme will continue to be fully explored.   
 
Project Updates  
 
2.9 East Airdrie Link Road  

 
As Committee is aware, the East Airdrie Link Road (EALR) will provide a new strategic 
link between the M8 and south Cumbernauld.  The proposed link road will also provide 
access to the New Monklands Hospital at Wester Moffat, Airdrie.   The Scottish 
Government approved The Monklands Replacement Project (MRP) Outline Business 
Case in July 2023 and subsequently, NHS Lanarkshire (NHS L) submitted a planning 
application to North Lanarkshire Council in early August 2023.  NHS L have appointed 
Laing O’Rourke as their preferred contractor who will work alongside their design team 
to progress the detailed design and project to Full Business Case.   

 
2.10 As previously reported to committee, the EALR project team continue to liaise with NHS 

Lanarkshire through regular technical meetings and a Project Interface Board has been 
established to ensure coordination, manage risk, secure efficiencies, and maximise 
benefits.   

 
2.11 In line with previous Committee approvals, the Design Manual for Roads and Bridges 

(DMRB) Stage 3 procurement (Preliminary Design and Planning) has been awarded.  
In moving into DMRB Stage 3, the agreed previously reported programme can progress 
at pace and further consultation will take place with key stakeholders including local 
communities and residents.    

 
2.12 As committee is aware, to secure approval to move forward with the EALR project to 

Full Business Case and to release the next tranche of City Deal Funding, an Outline 
Business Case (OBC) requires to be submitted to Glasgow City Region (GCR) Cabinet 
for Approval.  It is proposed to submit the OBC to the 6 August 2024 GCR Cabinet.  
The Committee is therefore asked to support the submission of the EALR OBC which 
will reflect the increased estimated budget of £185M.   The OBC is based on the 
currently reported delivery timescales with the EALR being both critical to the Pan 
Lanarkshire Orbital Transport Corridor and for the opening and operation of the 
Monklands Replacement Hospital.    

 
Motherwell Town Centre Transport Interchange  
 
2.13 The Motherwell Town Centre Transport Interchange project, comprising Motherwell 

Station and Muir Street improvements, is complete and performing well as an 
integrated transport hub. The Station has undergone transformational change with the 
improvements providing a high-quality experience for rail passengers and railway 
employees at Motherwell. A Traffic Regulation Order for the new infrastructure created 
at Muir Street is now in place and is being enforced by the council’s Infrastructure and 
Transportation Service.  

 
2.14 The Partnership between Scotrail, NLC, SPT and Transport Scotland in delivering the 

joint project has been a success and is now driving forward related active travel projects 
to connect Motherwell Rail Station and surrounding communities to leisure facilities, 
employment and training opportunities at Strathclyde Country Park, Braidhurst 
Industrial Estate, Ravenscraig and local services in Motherwell.  

 
 



2.15 Whilst the Muir Street contract works are complete and the new facilities are now open 
and in use, there remain defects which require to be rectified by the contractor on 
sections of the public realm and surfaced areas of Muir Street.  Discussions are ongoing 
with the contractor and once the timing and duration of the rectification works has been 
agreed this will be communicated to local members, stakeholders, local businesses 
and residents.  

 
Ravenscraig Access Infrastructure  
 
2.16 The Ravenscraig Access Infrastructure project currently comprises three projects: 

• a new road connection between Motherwell and Ravenscraig from Airbles Road, 

passing under the West Coast Main Line railway, and on to the Regional Sports 

Facility  

• completing the dualling of Airbles Road between Airbles Farm Road and Hamilton 

Road and improving facilities for pedestrians and cyclists   

• upgrading the A723 for three kilometres from the New Craig Road junction at 

Ravenscraig to the M8 at Holytown to create a dual carriageway and shared 

footway/cycleway 

 

2.17 As committee is aware, the West Coast Mainline bridge crossing and reinstatement 
works are complete. The long-term agreements for the future management and 
maintenance of the bridge have been agreed and an associated Bridge Agreement has 
been put in place with Network Rail.  

 
2.18 A revised procurement strategy for the development of the new road between 

Windmillhill Street and the Ravenscraig Sports Facility is now being taken forward as a 
series of related work phases. The first phase of work comprises the demolition of the 
buildings acquired for the scheme – at Manse Road (formerly Cook & Indis and Yesss 
Electrical), the existing Evans Halshaw dealership and the adjacent vacant commercial 
unit.  The demolition contract was awarded in April with the works taking place from 
late May 2024 (subject to approval of a building warrant).  It is intended that a contract 
for advance groundworks within the Ravenscraig site itself will form a second package 
of works.  Advance Public Utility works may also take place with the final phase of 
works being the construction of the road and associated works.   

 
2.19 The advancement of the demolition contract, subsequent groundworks contract and 

advanced utilities works will assist in maintaining progress, minimising the impact on 
Motherwell Town Centre and local road network and will de-risk the main works 
contract. The phased works to completion is intended to take place as discrete 
contracts from Spring 2024 to Summer 2026.  

 
2.20 The phasing of the works packages also allows further consideration of a wider 

strategic and local drainage strategy to potentially help support further works to improve 
the drainage network in the vicinity, which is significantly constrained and may inhibit 
future redevelopment and regeneration of council and other sites.   

 
2.21 Design work will continue for the Airbles Road Improvement sub project including 

completing the dualling of this section with the delivery of the works now programmed 
for February 2028 to March 2029.  

 
2.22 For Ravenscraig North, as outlined earlier in this report, it is proposed to remove the 

RAI N sub project from the City Deal Programme to be considered as part of a future 
capital programme. Further consideration will be given on the provision of active travel 
to support the A723 and will be reported to Committee in due course.    



 

Orchard Farm Roundabout  
 
2.23 The ‘A8/M8 Corridor Access Improvements’ Outline Business Case (OBC) including 

the Orchard Farm Roundabout was approved by the GCR Cabinet on 30 August 2022.  
As reported, the scope of the Orchard Farm Roundabout project comprises a financial 
contribution of £2m to the developer for the construction of the junction on the A8. The 
Orchard Farm Roundabout is a new junction on the A8 All Purpose Distributor Road 
and critically supports the development of the Mossend International Rail Freight Park 
(MIRP) and provides important access to a number of development sites to the north 
of the A8/M8.   

 
2.24 The proposed Full Business Case (FBC) for the new junction will be underpinned by a 

funding agreement between the council and the developer/s and will establish funding 
arrangements, obligations and key milestones.  The remainder of the costs and any 
associated delivery risks relating to the delivery of the infrastructure will be met by the 
developer/s.  The infrastructure will form part of the strategic road network and will fall 
under the responsibility of Transport Scotland.   

 
2.25 It is proposed to submit the FBC for the Orchard Farm Roundabout for approval to the 

GCR Chief Executive’s Group in September 2024, subject to sufficient procurement 
progress by the developers.  The FBC will report on the procurement outcome of the 
new junction and associated works and is the final stage in the funding approvals to 
allow for contract award and the delivery of the infrastructure.  Agreement will be sought 
from Committee to submit the FBC to the GCR Chief Executives Group for approval in 
due course.  This would allow for works to commence in Quarter 4 2024/25 (Jan 25), 
with the intention that the works would be complete by Quarter 4 25/26 (Jan 26).  

 
A8/M8 Corridor Strategic Active Travel  
 
2.26 The provision of Strategic Active Travel Links, connecting Eurocentral/Maxim Office 

Park/Newhouse and Mossend to surrounding local communities and local rail stations 
was approved by GCR Cabinet on 30 August 2022 as the new preferred option for the 
Eurocentral sub-project.   

 
2.27 The routes identified are to the south of Eurocentral between Bellshill Rail Station/town 

centre and the M8 cycle route at North Road; Bellshill town centre, Mossend and 
Holytown, connecting into Eurocentral from Holytown and between Holytown and 
Newhouse. To the north of Eurocentral, a route has also been identified from Whifflet 
rail station to the M8 cycle route at Shawhead. These routes are designated as 
Strategic Network Routes within the North Lanarkshire Active Travel Strategy.  

 
2.28 In total, it is aimed to deliver c10km of shared use walking and cycling routes with City 

Deal investment and other external funding. The routes link with other planned active 
travel route improvements as part of the Ravenscraig Infrastructure Access and East 
Airdrie Link Road projects and with other projects being developed by the Infrastructure 
and Transportation team.  

 
2.29 Due to the scale of the project, a phased approach will be taken to design and delivery. 

Options appraisal, consultation and concept design work for the first phase of the 
project, focussing on the route into Eurocentral from Holytown has been completed.  
Concept design work has also progressed on the Newhouse to Holytown and Whifflet 
Corridor routes. Detailed design work will be progressed over 2024 with it then 
intended, subject to Committee agreement, to submit a first phase sub-project. Full 



Business Case in spring 2025 and commence construction soon after, with completion 
of the first phase in early summer 2026.   

 

 
3. Measures of success 
 
3.1     The North Lanarkshire City Deal Programme construction timescales have been updated 

following a programme review and approval of the Strategic Capital Investment 
Programme are as follows (construction only):  

 
Glenboig/Gartcosh Community Growth Area:  
 

• Glenboig Link Road – May 2017 to June 2018 (complete)  
   
Pan Lanarkshire Orbital Transport Corridor: 
 

• Muir Street – January 2022 to June 2023 (complete)  

• Ravenscraig Access Infrastructure – March 2022 to March 2029 (no longer 
including RAI N but including the reprogramming of Airbles Road)  

• East Airdrie Link Road – Sept 2027 to Sept 2030  
 
A8/M8 Transport Corridor:  

 

• Orchard Farm Roundabout – January 2025 to January 2026  

• Eurocentral Strategic Active Travel – June 2025 – March 2027 (delivered in 
phases)  

 
3.2  The Programme and its sub projects have been developed to ensure that at a North 

Lanarkshire level, North Lanarkshire’s residents and businesses will directly benefit 
through: 

 

• creation of significant opportunities for new workplace jobs, 

• Substantial temporary construction jobs anticipated to be generated by the 
development of the Infrastructure Investment Fund projects – construction being a 
predominant local employment sector;  

• estimated 9.2% of North Lanarkshire working age residents having heightened 
access to employment opportunities within the wider GCR area; 

• additional tender opportunities as a result of GCR City Deal investment for North 
Lanarkshire Business and SME’s; 

• community benefits derived from all GCR City Deal contracts awarded over 
£50,000; and 

• a proportionate share of the £2.2bn per annum Gross Value Added (GVA) increase 
in the GCR area over the lifetime of City Deal, equivalent to 4% uplift in the region.  

  
3.3  Each project at Outline Business Case stage and at sub-project at Full Business Case 

stage has to demonstrate how it will contribute the high-level benefits/impacts above.  
As part of the business case process, through the Economic Impact Assessment, 
outputs and wider benefits are identified and are set out in a Benefits Realisation 
Profile.  The Business Cases identify the economic impacts and the Benefits Profile 
quantify and details when outputs will be delivered and achieved as a result of the 
specific project investment.  This approach is in accordance with the GCR City Deal 
Assurance Framework.  The benefits will be measured over a 10-year period, reporting 
as part of the GCR Gateways until 2035.   

 



3.4  All North Lanarkshire City Deal contracts seek to maximise community benefits from 
contracts awarded for the Project. Community Benefits will be secured for both sub-
projects comprising the Project, through the procurement of services and works in line 
with the City Deal Community Benefit Strategy. The Community Benefits will be 
delivered through the design, planning and implementation phases, through contracts 
directly awarded by North Lanarkshire Council and where relevant its partners. The 
community benefits menu within the City Deal Community Benefits Strategy will be 
used to target benefits that support the Council’s key aims and objectives and deliver 
against priorities.   

 
3.5 The type and number of community benefits to be delivered at a project and contract 

level will be determined with reference to the nature and duration of each contract and 
supplier. Community benefit outcomes for the Project will be linked to the Counc il’s 
Single Outcome Agreement and Corporate Outcomes and the relevant local outcomes 
which underpin these at a Service level. Community Benefits can be reported as part 
of the sub projects updates.  

    

 
4. Supporting documentation 
 
  
4.1  Appendix 1 - Location plan of Pan Lanarkshire Orbital Transport Corridor. 
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5. Impacts 
 

5.1 Public Sector Equality Duty and Fairer Scotland Duty 
 Does the report contain information that has an impact as a result of the Public 

Sector Equality Duty and/or Fairer Scotland Duty? 
 Yes ☒ No ☐ 

 If Yes, please provide a brief summary of the impact? 
 
The City Deal Cabinet has agreed that Inclusive Growth is to be fully embedded 
within the GCR City Deal programme delivery and that it is also committed to 
supporting the delivery of the Fairer Scotland Action Plan.  Future NLC subproject 
OBC/FBC development will be scrutinised to ensure it meets the duties of the 
Fairer Scotland Action Plan. 
 

 If Yes, has an assessment been carried out and published on the council’s 
website? https://www.northlanarkshire.gov.uk/your-community/equalities/equality-
and-fairer-scotland-duty-impact-assessments 

 Yes ☒ No ☐ 

5.2 Financial impact 
 Does the report contain any financial impacts? 
 Yes ☒ No ☐ 

 If Yes, have all relevant financial impacts been discussed and agreed with 
Finance? 

 Yes ☒ No ☐ 

 If Yes, please provide a brief summary of the impact? 
 
The current approved North Lanarkshire Glasgow City Region City Deal Programme  
is as follows:  
 

• A8/M8 Corridor Access Improvements £6.5m 

• Glenboig Link Road (complete)  £6.2m 

• Pan-Lan Orbital Transport Corridor  £215.7 

• Total                                                              £228.4m 
 
This is funded £149.0m by the GCR City Deal Infrastructure Fund and £79.4m by 

North Lanarkshire Council. 

 

The anticipated £50m saving from the proposed removal of the RAI North sub 

project from the City Deal Programme, together with any additional reallocation as 

part of the wider GCR Reprogramming, will substantially offset the estimated 

additional cost for EALR. 

 

The financial implications of the City Deal Programme with the additional £40m North 

Lanarkshire Council contribution will be considered within the council’s Long-term 

Financial Plan. To date budgetary implications over the next 5 years have been 

approved by the Policy and Strategy Committee.  

 

  

https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments
https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments


5.3 HR policy impact 
 Does the report contain any HR policy or procedure impacts? 

 Yes ☐ No ☒ 

 
If Yes, have all relevant HR impacts been discussed and agreed with People 
Resources? 

 Yes ☐ No ☐ 

 
If Yes, please provide a brief summary of the impact? 
 

5.4 Legal impact 
 Does the report contain any legal impacts (such as general legal matters, statutory 

considerations (including employment law considerations), or new legislation)? 
 Yes ☒ No ☐ 

 If Yes, have all relevant legal impacts been discussed and agreed with Legal and 
Democratic? 

 Yes ☒ No ☐ 

 If Yes, please provide a brief summary of the impact? 
 
The City Deal Team work closely with Legal Services on all sub projects focusing 
on land acquisition and CPO, procurement and contract preparation and 
management, funding agreements and any other related matters.  
 

5.5 Data protection impact 
 Does the report / project / practice contain or involve the processing of personal 

data?   
 Yes ☐ No ☒ 

 If Yes, is the processing of this personal data likely to result in a high risk to the 
data subject? 

 Yes ☐ No ☐ 

 If Yes, has a Data Protection Impact Assessment (DPIA) been carried out and e-
mailed to dataprotection@northlan.gov.uk  

 Yes ☐ No ☐ 

5.6 Technology / Digital impact 

 
Does the report contain information that has an impact on either technology, digital 
transformation, service redesign / business change processes, data management, 
or connectivity / broadband / Wi-Fi? 

 Yes ☐ No ☒ 

 
If Yes, please provide a brief summary of the impact? 
 

 
Where the impact identifies a requirement for significant technology change, has 
an assessment been carried out (or is scheduled to be carried out) by the 
Enterprise Architecture Governance Group (EAGG)?  

 Yes ☐ No ☐ 

5.7 Environmental / Carbon impact 
 Does the report / project / practice contain information that has an impact on any 

environmental or carbon matters? 
 Yes ☒ No ☐ 

 If Yes, please provide a brief summary of the impact? 
 
All infrastructure projects developed by the council as part of the GCR City Deal will 
be subject to relevant environmental and sustainability appraisal and as part of the 
design process and subsequent planning application approvals and procurement.   
 

mailto:dataprotection@northlan.gov.uk


Furthermore, to adhere with HM Treasury Greenbook best practice, each iteration of 
project business case seeking GCR City Deal funding will include a review of the 
sustainability considerations, this will include carbon management, involving 
categorisation, assessment and mitigation.  
 

5.8 Communications impact 
 Does the report contain any information that has an impact on the council’s 

communications activities? 
 Yes ☒ No ☐ 

 If Yes, please provide a brief summary of the impact? 
The City Deal programme and the delivery of the projects will continue to be 
promoted through Corporate Communications and the Glasgow City Region’s 
Communications team.    
 
Specific to Muir Street Improvements, a joint communications group with Scotrail, 
Transport Scotland and North Lanarkshire Council has been set up to coordinate 
communication and promote the Motherwell Station redevelopment and the City 
Deal Muir Street improvements.   
 
In terms of East Airdrie Link Road, a joint communication plan will be developed 
with NHS Lanarkshire and North Lanarkshire Council to coordinate communication, 
stakeholder engagement and promote the projects as they develop.   
 

5.9 Risk impact 
 Is there a risk impact? 

 Yes ☒ No ☐ 

 

If Yes, please provide a brief summary of the key risks and potential impacts, 
highlighting where the risk(s) are assessed and recorded (e.g. Corporate or 
Service or Project Risk Registers), and how they are managed? 
 
A key risk for the City Deal Programme is the current global economic climate and 
its short and long term impacts on the delivery of the city deal projects.  This risk is 
becoming a live issue for the Programme and will be assessed and recorded within 
the City Deal Issues Register. This is not unique to City Deal and the approach to 
this risk and issue management will be carried out in conjunction with Finance and 
the Glasgow City Region Project Management Office.   
 
Risk management of North Lanarkshire’s City Deal activity is incorporated within 
the council’s City Deal programme risk register which is reviewed by the City Deal 
Manager and reported to the council’s City Deal Board.  The City Deal risks are 
also integrated in the Planning and Regeneration Service Risk Register.  Each City 
Deal sub project has a detail risk register and is managed by the Project Manager.  
 

5.10 Armed Forces Covenant Duty 

 
Does the report require to take due regard of the Armed Forces Covenant Duty (i.e. 
does it relate to healthcare, housing, or education services for in-Service or ex-
Service personnel, or their families, or widow(er)s)? 

 Yes ☐ No ☒ 

 

If Yes, please provide a brief summary of the provision which has been made to 
ensure there has been appropriate consideration of the particular needs of the 
Armed Forces community to make sure that they do not face disadvantage 
compared to other citizens in the provision of public services. 
 
 



5.11 Children’s rights and wellbeing impact 

 
Does the report contain any information regarding any council activity, service 
delivery, policy, or plan that has an impact on children and young people up to the 
age of 18, or on a specific group of these? 

 Yes ☐ No ☒ 

 

If Yes, please provide a brief summary of the impact and the provision that has 
been made to ensure there has been appropriate consideration of the relevant 
Articles from the United Nations Convention on the Rights of the Child (UNCRC). 
 

 
If Yes, has a Children’s Rights and Wellbeing Impact Assessment (CRWIA) been 
carried out?  

 Yes ☐ No ☐ 

  



Appendix 1 
     Location plan of Pan Lanarkshire Orbital Transport Corridor 
 

 

 

 


