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1. Background 

 
1.1 In February 2025, the Committee approved proposals to increase the New Supply 

Programme to deliver 6,000 new homes by 2035 (an increase of 1,000 homes). A 
variety of delivery methods are used to achieve this target which includes traditional 
new build, Off the Shelf (Affordable Housing Policy), Development Pathfinder and Open 
Market Purchase Scheme. As of 30th September 2025, 1,629 new build homes have 
been completed, with a further 293 homes currently under construction. A summary of 
progress within the new build programme is included in Appendix 1. 

 

Executive Summary 

The purpose of this report is to seek approval on the proposed inclusion and removal of 
development sites within the council’s new supply programme which aims to deliver 6,000 
homes by 2035. Sites approved for inclusion will undergo further appraisal to evaluate the 
practical and financial viability of the site, including consideration of technical factors such 
as geotechnical and environmental conditions, accessibility and legal considerations.   
 

Recommendations 

It is recommended that the Housing Committee: 

1) Approves the inclusion of the proposed sites outlined in sections 2.1 – 2.2 and 
Appendix 2 of this report within the new supply programme. 
 

2) Approves the removal of sites outlined in section 2.4 of this report from the new 
supply programme. 
 

The Plan for North Lanarkshire 

Priority  Improve economic opportunities and outcomes 

Ambition statement 
(1) Ensure a housing mix that supports social inclusion and 
economic growth 

Programme of Work Transforming Places 
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2. Report 
 
2.1  To deliver the council's ambitious Programme of Work, development opportunities are 

identified and evaluated for potential inclusion within the new supply programme. The 
sites outlined below are recommended for inclusion in the programme, allowing 
detailed ground investigations, consultations regarding service connections and legal 
checks to be carried out. Analysis on both the feasibility and economic viability of the 
proposed development also form part of the assessment. 
 
It is proposed that the following sites be considered for future development: 
 

• Approximately 36 units at Law Drive, Newarthill, Motherwell. 

 

• Approximately 26 units across an assembly of sites at Coltness, Wishaw; 

o Approximately 13 units at Innerleithen Drive 

o Approximately 7 units at Walkerburn Drive 

o Approximately 6 units at North Kilmeny Crescent 

 

• Approximately 30 units at Motherwell Road, Bellshill. 
 

A Location Plan for each site identified above is included in Appendix 2. 
 
2.2 It is proposed to progress ‘off the shelf’ purchases at the following location: 

 

• Up to 17 units at Paxtane Farm, Balmoral Drive, Harthill 
 

• Up to 40 units at the former Clydesdale Works Site, Clydesdale Road, New 
Stevenston. 
 

A report regarding the acquisition price for the site will be brought to a future Finance 
& Resources Committee. A site Location Plan is included in Appendix 2 to this report. 

 
2.3 Demand analysis for proposed inclusions have been fully considered and consultation 

with local Elected Members and North Lanarkshire Federation of Tenants & Residents 
Associations has taken place regarding inclusion of these sites. 

 
2.4 It is proposed that the following sites be removed from the programme for the reasons 

noted below: 
 

• Former DWP Office, South Circular Road, Coatbridge (approximately 39 units to 
be acquired ‘off the shelf’ from ML5 Limited): The Council was unable to reach a 
satisfactory agreement with the current developer regarding project costs, quality 
standards, and programme timelines. Should alternative proposals be submitted, 
they will be assessed for consideration.     
 

 
3. Measures of success 

 
3.1  The measure of success will be the effective delivery of the council’s new supply 

programme, which aims to deliver 6,000 homes by 2035. 
 
3.2 The new supply programme will also contribute to the regeneration of town centres 

within North Lanarkshire, which remains a key priority within the Transforming Places 
Programme of Work. 



 
4. Supporting documentation 
 
  

Appendix 1 

 

Summary of New Build programme 

Appendix 2 Site Locations 

 

 

Pamela Humphries 

Chief Officer (Place) 

 
  



5. Impacts  
 

5.1 Public Sector Equality Duty and Fairer Scotland Duty 

Does the report contain information that has an impact as a result of the Public 
Sector Equality Duty and/or Fairer Scotland Duty? 

Yes ☒ No ☐ 

If Yes, please provide a brief summary of the impact? 

 
The new build programme includes measures that will help reduce inequalities of 
outcome through certain design features including: 
 

• Housing for Varying Needs to make homes as accessible as possible. 

• Secure by Design to make homes and the surrounding environment as safe 
and secure as possible. 

• Achieving the Scottish Government requirements for Greener Homes to 
reduce the incidence of fuel Poverty. 

• Facilitating improved access to high-speed internet capabilities including 
installation of ‘fibre to the property’.   

 

If Yes, has an assessment been carried out and published on the council’s 
website? https://www.northlanarkshire.gov.uk/your-community/equalities/equality-
and-fairer-scotland-duty-impact-assessments 

Yes ☒ No ☐ 

5.2 Financial impact 

Does the report contain any financial impacts? 

Yes ☒ No ☐ 

If Yes, have all relevant financial impacts have been discussed and agreed with 
Financial Solutions? 

Yes ☒ No ☐ 

If Yes, please provide a brief summary of the impact? 
 
The new supply programme is funded through a combination of prudential 
borrowing, capital funding, Scottish Government grant funding and subsidy income. 
The Affordable Housing Supply Programme grant funding for new build is £104,353 
per unit, based on a 3-person equivalent which includes grant funding for additional 
quality measures and renewables. 
 

5.3 HR policy impact 
 Does the report contain any HR policy or procedure impacts? 

Yes ☐ No ☒ 

If Yes, have all relevant HR impacts have been discussed and agreed with People 
and Organisational Development? 

Yes ☐ No ☐ 

If Yes, please provide a brief summary of the impact? 
 

  

https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments
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5.4 Legal impact 

Does the report contain any legal impacts (such as general legal matters, statutory 
considerations (including employment law considerations), or new legislation)? 

Yes ☒ No ☐ 

If Yes, have all relevant legal impacts have been discussed and agreed with Legal 
and Democratic Solutions? 

Yes ☒ No ☐ 

If Yes, please provide a brief summary of the impact? 
 
Off-the-shelf acquisitions require additional resource from Legal Services regarding 
legal agreements between the developer and the Council.  
 

5.5 Data protection impact 
 
 
 
 
 
 
 
 
 
 

Does the report / project / practice contain or involve the processing of personal 
data?   

Yes ☐ No ☒ 

If Yes, is the processing of this personal data likely to result in a high risk to the 
data subject? 

Yes ☐ No ☒ 

If Yes, has a Data Protection Impact Assessment (DPIA) been carried out and e-
mailed to dataprotection@northlan.gov.uk  

Yes ☐ No ☐ 

5.6 Technology / Digital impact 

Does the report contain information that has an impact on either technology, digital 
transformation, service redesign / business change processes, data management, 
or connectivity / broadband / Wi-Fi? 

Yes ☒ No ☐ 

If Yes, please provide a brief summary of the impact? 
 
There are no direct Technology/Digital impacts directly arising from this report. The 
scope of the new homes includes Cat5 cabling to support home networking and Fibre 
to the Premises (FTTP) for digital connectivity as part of the ‘futureproofing’ of North 
Lanarkshire Council’s new housing stock. 
 

 
Where the impact identifies a requirement for technology, has an assessment been 
carried out (or scheduled) by the Enterprise Architecture Governance Group 
(EAGG)?  

 Yes ☐ No ☒ 
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5.7 Environmental / Carbon impact 

Does the report / project / practice contain information that has an impact on any 
environmental or carbon matters? 

Yes ☒ No ☐ 

If Yes, please provide a brief summary of the impact? 
 
Intrusive ground investigations will be undertaken as part of the due diligence 
associated with determining the suitability of sites for development. This is 
undertaken in liaison with North Lanarkshire Council’s Environmental Health 
(Pollution Control) to ensure that appropriate investigations are undertaken. 
 
The new homes are built to higher energy efficiency and sustainability standards, 
which helps to reduce future carbon emissions from the properties. This is done via 
a fabric first approach, while incorporating renewable technologies where 
appropriate, e.g. providing minimum of EPC B certification, Silver Standards 1 and 
2, non-gas heating systems, battery storage and EV charging.  
 
The Council’s New Supply Programme will ensure that the impact on the Council’s 
carbon footprint is mitigated. The specifications incorporated within the contract 
documentation will: deliver reduced energy need; encourage sustainable 
construction; promote health and wellbeing; reduce waste and resources through 
effective storage, collection and composting of waste and recyclable materials and 
include measures which will reduce CO2 emissions. For off-the shelf purchases all 
such statutory consents would apply and other considerations are included in the 
negotiations including specification agreement between the Council and Developers 
prior to acquisition. 
 

5.8 Communications impact 

Does the report contain any information that has an impact on the council’s 
communications activities? 

Yes ☐ No ☒ 

If Yes, please provide a brief summary of the impact? 
 

5.9 Risk impact 

Is there a risk impact? 

Yes ☒ No ☐ 

If yes, please provide a brief summary of the key risks and potential impacts, 
highlighting where the risk(s) are assessed and recorded (e.g. Corporate or 
Service or Project Risk Registers), and how they are managed? 
 
Risk associated with the New Supply Programme is managed within the council’s 
project management and risk register process. By undertaking detailed Ground 
Investigation and other relevant site assessments, prior to proceeding with the 
development of any site, the council is mitigating the risk of unforeseen costs relating 
to ground conditions, although this risk cannot be eliminated entirely.  In the case of 
off the shelf purchases these risks are borne by the developer. 
 

  



5.10 Armed Forces Covenant Duty 

 
Does the report require to take due regard of the Armed Forces Covenant Duty 
(i.e. does it relate to healthcare, housing, or education services for in-Service or 
ex-Service personnel, or their families, or widow(er)s)? 

 Yes ☒ No ☐ 

 

If Yes, please provide a brief summary of the provision which has been made to 
ensure there has been appropriate consideration of the particular needs of the 
Armed Forces community to make sure that they do not face disadvantage 
compared to other citizens in the provision of public services. 
 
The Council’s New Supply housing programme previously partnered with Veterans 
Housing Scotland to deliver housing for Armed Forces Veterans and the current 
SHIP supports new affordable housing project for Scottish Veterans' Garden City 
Association. 
 

5.11 Children’s rights and wellbeing impact 

 
Does the report contain any information regarding any council activity, service 
delivery, policy, or plan that has an impact on children and young people up to the 
age of 18, or on a specific group of these? 

 Yes ☒ No ☐ 

 

If Yes, please provide a brief summary of the impact and the provision that has 
been made to ensure there has been appropriate consideration of the relevant 
Articles from the United Nations Convention on the Rights of the Child (UNCRC). 
 

 

If Yes, has a Children’s Rights and Wellbeing Impact Assessment (CRWIA) been 
carried out?  

Yes ☒                     No ☐ 

 
The Council’s Strategic Housing Investment Programme is linked to North 
Lanarkshire Council’s Local Housing Strategy 2021-2026 which identifies the need 
to support young people entry into housing where a Children’s Rights and 
Wellbeing Impact Assessment was undertaken in March 2021. 

     

 

  



Appendix 1 - New Build Sites Summary (as 30th September 2025) 

  

Area Location Units Comments

Completion 

Year

Holytown Main St 10 Completed (Amenity) 2010/11

Holytown Spruce Way 10 Completed 2010/11

Motherwell Ravenscraig (David Wilson Homes) 18 Completed (off the shelf) 2010/11 (2010/11) 38

Airdrie Clarkston PS 19 Completed 2011/12

Millerston Coshneuk Rd 11 Completed (Amenity) 2011/12

Cumbernauld North Rd 29 Completed 2011/12

Wishaw Cambusnethan PS 20 Completed (Amenity) 2011/12 (2011/12) 79

Viewpark Laburnum Rd (Phase 1) 12 Completed 2012/13 (2012/13) 12

Viewpark Laburnum Rd (Phase 2) 28 Completed 2013/14

Moodiesburn Gartferry Road 50 Completed 2013/14

Cumbernauld Westfield Drive 30 Completed 2013/14 (2013/14) 108

Airdrie Former Albert PS 14 Completed 2014/15

Chryston Lanrig Rd 27 Completed (Amenity) 2014/15

Coatbridge Corsewall St 14 Completed 2014/15 (2014/15) 55

Bellshill Former Belvidere PS 20 Completed 2015/16

Kilsyth Fisher Ave 30 Completed 2015/16

Chryston Old Lindsaybeg Rd (Persimmon) 14 Completed (off the shelf) 2015/16 (2015/16) 64

Motherwell Glencairn Tower site 25 Completed 2016/17 (2016/17) 25

Viewpark Former Tannochside PS 16 Completed 2017/18

Wishaw Walkerburn Dr, Coltness 20 Completed 2017/18

Cumbernauld Cardowan Drive 30 Completed 2017/18

Cumbernauld Kildrum Nursery 16 Completed 2017/18

Chryston Station Rd (Persimmon) 30 Completed (off the shelf) 2017/18

Chapelhall Former St Aloysius PS (Phase 1) 24 Completed 2017/18 (2017/18) 136

Chapelhall Former St Aloysius PS (Phase 2) 6 Completed 2018/19

Cumbernauld Brown Road 20 Completed 2018/19

New Stevenston Former New Stevenston PS 15 Completed 2018/19

Chryston Greenlea Road 21 Completed 2018/19

Coatbridge Old School Court 20 Completed 2018/19

Airdrie Former Alexandra PS 14 Completed 2018/19

Harthill Former Harthill PS 20 Completed 2018/19 (2018/19) 116

Motherwell Cleekhimmin, Ravenscraig (Barratt) 10 Completed (off the shelf) 2019/20

Coatbridge Blair Road 40 Completed 2019/20

Motherwell Calder PS 30 Completed 2019/20

Gartcosh

Johnston Road / Inchnock Ave (Phase 1) 

(Bellway) 16 Completed (off the shelf) 2019/20

Cumbernauld Cedar Road Nursery 14 Completed 2019/20

Chryston Main Street (Bellway) 18 Completed (off the shelf) 2019/20

Wishaw Meadowhead Rd, Ravenscraig (Keepmoat) 11 Completed (off the shelf) 2019/20 (2019/20) 139

Bellshill Caledonian Avenue (Phase 1 ) 19 Completed 2020/21

Wishaw Dimsdale Road (Phase 1) 6 Completed 2020/21 (2020/21) 25

Bellshill Caledonian Avenue (Phase 2) 8 Completed 2021/22

Wishaw Dimsdale Road  (Further Phases) 55 Completed 2021/22

Coatbridge St James PS / Lismore Drive 58 Completed 2021/22

Wishaw Roberts Street (Belhaven House) 16 Completed 2021/22 (2021/22) 137

Wishaw Mossburn St, Waterloo 20 Completed 2022/23

Plains Plains PS 16 Completed 2022/23

Bellshill Community Road 29 Completed 2022/23

Airdrie Dykehead Road, Holehills (Phase 1) 11 Completed 2022/23

Motherwell Torrance Park (Phase 1) (Barratt) 6 Completed (off the shelf) 2022/23 (2022/23) 82

Chryston Chilterns Care Home, Lindsaybeg Road 21 Completed 2023/24

Airdrie Dykehead Road, Holehills (Further Phases) 139 Completed 2023/24

Stepps Gateside Farm (Barratt) 30 Completed (off the shelf) 2023/24

Motherwell Torrance Park (Phase 2) (Barratt) 4 Completed (off the shelf) 2023/24

Motherwell Ravenscliff Rd, Ravenscraig 24 Completed 2023/24

Moodiesburn Auchengeich, Gartferry Road (Bellway) 12 Completed (off the shelf) 2023/24

Wishaw Castlehill Road, Gowkthrapple (Phase 1) 19 Completed 2023/24

Airdrie Northburn Place 31 Completed 2023/24

Shotts Springhill Road (Keepmoat) 12 Completed (off the shelf) 2023/24

Coatbridge Lorne Place (Allanwater) 24 Completed (off the shelf) 2023/24

Coatbridge Berwick St 19 Completed 2023/24 (2023/24) 335

Airdrie Glenacre Drive 16 Completed 2024/25

Wishaw Castlehill Road (Further Phases) 78 Completed 2024/25

Airdrie Former Orrs Building (Wilson) 20 Completed (off the shelf) 2024/25

Chryston Gartferry Road (Allanwater) 22 Completed (off the shelf) 2024/25

Coatbridge Calder Gardens, Carnbroe (Barratt) 18 Completed (off the shelf) 2024/25

Airdrie Petersburn Road (Former Petersburn PS) 40 Completed 2024/25

Gartcosh Johnston Road (Phase 2) (Bellway) 12 Completed (off the shelf) 2024/25

Cumbernauld Dowanfield Road (Zoom) 24 Completed  (off the shelf) 2024/25

Motherwell Brandon Street 48 Completed 2024/25 (2024/25) 278

Sub total 1629 Completed Total 1629

 

Annual 

Completions
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Airdrie Graham Street (NLP, Conversion) 2 On Site 

Airdrie Northburn Avenue (Shop Conversion) 1 On Site 

Bellshill Thorn Road 26 On Site 

Coatbridge School Street (Former Columba HS) 127 On Site 

Millerston Coshneuk Road 17 On Site 

Motherwell Former Motherwell Town Hall 20 On Site 

Coatbridge Dunottar Avenue (Shawhead Re-provisioning) 100 On Site

Sub total 293 On site

Viewpark Laburnum Road 26 Contract Awarded 

Coatbridge Bank Street 16 Tender Stage

Coatbridge Kildonan Street 43 Tender Stage

Cumbernauld

Glasgow Road (Former Cumbernauld Village 

PS) 8 Planning app submitted 

Glenboig Main Street (Former Police Station) 7 Planning app approved

Wishaw

4 Wishaw Town Centre Sites (Caledonian Rd, 

Graham St, King St, Stewarton St) 51 Contract awarded 

Caldercruix Hill Street (Former St Mary's PS) 25 Planning app submitted 

Motherwell Hope Street (Masonic Hall) 10 Design development underway

Coatbridge Main Street 49 Planning app approved

Motherwell Dalzell Drive 24 Design development underway

Newmains Newton Drive (Former St Brigid's PS) 33 Planning app approved

Coatbridge Tay Street (Former Pentland PS) 16 Design development underway

Coatbridge Kildonan Street (Former Portland HS) 16 Design development underway

Viewpark Elm Crescent (Former Muirpark Care Home) 25 Design development underway

Airdrie Gartlea Road (Coats House) 28 Design development underway

Wishaw Main Street (Anvil Block) 32 Design development underway

Glenboig Glenboig Road (Marnoch) 30 Design development underway

Bellshill Hattonrigg Road 20 Design development underway

Kilsyth Burngreen (Former Health Centre) 10 Design development underway

Sub total 469

Design development 

underway

Coatbridge Dunbeth 114 Design development underway 

Coatbridge Jackson 56 Design development underway 

Motherwell Coursington 84 Design development underway 

Various Phase 2 Reprovisioning Sites 250 Design development underway 

Sub total 504 Re-provisioning sites

Cumbernauld Community Growth Area - Phases 1-3 (Bellway) 75

Off the shelf

Private Phase in Progress

Coatbridge

Former DWP Offices, South Circular Road (ML5 

Limited) 39 Site no longer progressing

Motherwell Prospecthill Road (McTaggart Construction) 48

Off the shelf

Purchase approved at 

Committee

Sub total 162

Future off the shelf 

purchases from developers

Total 3057
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Appendix 2 - General Outline of Proposed New Site Locations 

Law Drive, Newarthill, Motherwell | Approximately 36 units 

 

 
 

 

 

 

 

Coltness Sites, Coltness, Wishaw | Approximately 26 units  

 

 
 



Motherwell Road, Bellshill | Approximately 30 units  

 

 
 

 

 

Paxtane Farm, Balmoral Drive, Harthill | Up to 17 units  

 

 

 

 



Former Clydesdale Works, Clydesdale Road, New Stevenston | Up to 40 units  

 

 


