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1. Background 
 
1.1 The Policy and Strategy committee agreed, in March 2019, that all projects from 

2019/20 onwards, recommended by Community Matters partnerships (now replaced 
by Community Boards) should be subject to agreement by the former Youth, Equalities 

Executive Summary 

This report provides an update on progress with the Community Board Local Development 
Programme (LDP) projects previously approved by committee. 
 
In addition, the report seeks in-principle approval for new potential projects as proposed by 
local community groups. 

Recommendations 

It is recommended that the Communities Committee: 
 
(1) Recognises progress with the current project portfolio and approve projects which 

have potential for delivery in future financial years depending on availability of funding 
and community support (Appendix 1). 

(2) Recognises the capital budget allocated to the LDP for each Community Board area 
in the new capital programme from 2024/25 onwards. (Appendix 2). 

(3) Acknowledge the examples of completed project case studies (Appendix 3) 
(4) Recognises the Programme of play area projects for 2025/26 (Appendix 4). 
(5) Approves amendments to existing projects and further project proposals and project 

criteria. 
(6) Acknowledges current challenges faced in achieving delivery of the Local 

Development Programme;  
  

The Plan for North Lanarkshire 

Priority  All priorities 

Ambition statement 
(20) Improve the involvement of communities in the decisions, and 
development of services and supports, that affect them 

Programme of Work All Programmes of Work 



 
 

and Empowerment Committee before proceeding beyond the in-principle/ conceptual 
stage. Further approvals are now sought through the Communities Committee as 
required. 
 

1.2 The current capital programme was reviewed and a new capital programme for 2024/25 
to 2028/29 was agreed by Council in March 2024. The LDP has secured funding for 
the new five-year plan totalling £10.369 million. The allocation of funding includes a 
new capital allocation to support the Community Asset Transfer (CAT) process. A total 
amount of £2.3 million from the LDP has been allocated to support CAT over the five-
year budget period. This funding will be augmented by £670,000 from the Shared 
Prosperity Fund to provide a £3 million fund to support CAT over the next five years. 

 
1.3 The indicative allocation of LDP funding by Community Board area is set out in the 

table in Appendix 2 of this report. The level of funding shown for each Community Board 
area excludes the CAT element of £2.3 million, which will be allocated via the process 
approved by the Policy and Strategy Committee in June 2024.  
 

1.4 Appendix 2 shows the allocation of LDP by Community Board area over the five years 
of the capital plan. The allocation for each Board area is a calculation based on 
population size and deprivation. The population percentages are drawn from the 
National Records for Scotland 2020 mid-year estimates and the 2020 Scottish Index of 
Multiple Deprivation (SIMD). 85% is allocated based on population, while 15% of the 
LDP budget is allocated based on deprivation. The 15% figure is drawn from the 
proportion of people who were “income deprived” in the 2020 SIMD. 
 

1.5 Appendix 3 of the report contains case studies of a recently completed LDP projects, 
Gartlea play area in Airdrie, Bellshill Gateway community garden in Bellshill and the 
Cardowan MUGA in the Northern Corridor. The purpose of the case studies is to 
provide elected members with greater insight into how LDP projects are developed and 
delivered, from initial proposals through to the completion of the project. All future LDP 
reports to Committee will include LDP project case studies. 

  
1.6 One of the key priorities for the LDP is the delivery of upgraded and new play facilities 

across all nine Community Board areas. Appendix 4 illustrates the play area 
programme for 2025/26, to be delivered through LDP and with match funding from the 
Scottish Government’s play area renewal funding. 
 

1.7 The amount allocated to each area reflects a reduction of up to 10% earmarked for 
delivery and other associated costs in relation to agreed projects. This will include 
technical support, tendering processes, design and project management and 
administration. 

 
2. Report 
 
Criteria for Local Development Programme 
 
2.1 To be eligible for inclusion in the Community Board Local Development Programme, 

projects must meet the priorities of the Local Outcome Improvement Plan and 
substantially subscribe to previously agreed criteria. The following are examples of 
some of the key criteria: 

 

• link to LOIP priorities 

• be publicly visible and accessible. 

• come from community groups or individual. 

• improve community safety. 



 
 

• benefit a large number of people. 

• improve the appearance of an area. 

• maximise the use of alternative sources of funding. 

• be a capital projects on council owned land. 
 

2.2 All Local Development Programme proposal forms should indicate which, if any, of 
 the Local Outcome Improvement Plan priorities the project supports. Where the 
 project does not align with identified priorities, evidence must be provided to show how 
the project will support improved local outcomes. 

 
Project progress 
 
2.3 Information on current and potential future projects is contained within Appendix 1. The 

figures in Appendix 1 are indicative potential project costs and no budget has been 
allocated to specific projects.  
 

2.4 The Community Board Local Development Programme highlights the council’s 
commitment to community led neighbourhood regeneration. Prioritisation work has 
been undertaken taking account of the allocated budgets and criteria to schedule 
project delivery of the current holding over the five-year budget cycle. These priorities 
may change as projects develop, and clearer costs become available. 
 

2.5 Where feasibility checks have identified that the project is not viable, the 
recommendation within Appendix 1 is to delete such projects from the list moving 
forward. 

 
Projects seeking approval.  
 
2.6 Table 1 provides a summary of the LDP projects seeking committee approval in this 

cycle. In total, twenty-six projects across all nine Community Board areas are seeking 
approval. 

  
Table 1. Projects seeking approval from this cycle of Community Boards 
 

Community 
Board Area 

Project Name  Project 
Description  

Project 
Potential 

Cost  

Additional 
Notes  

Airdrie Affric Ave Car 
Park 

Car parking £15,000 - 
£20,000 

Projects team to 
complete 
drawing.  

Airdrie Chapelhall 
Fencing 
Christmas Tree 

Fencing. £2,000 CPO liaising 
with Street 
Scene on gate 

Airdrie Centenary & 
West End Park 
Sculpture 
Garden  

Cover the cost of 
installation for wood  

£5,000 Arbour team 
have agreed to 
provide cut 
wood from fallen 
trees for the 
sculptures  



 
 

Airdrie Lost Villages Heritage Project TBC CPO met with 
proposers on to 
progress. 

Bellshill Holytown Play 
Area Upgrade 

Upgrade the 
Holytown play area 
due to concerns 
about access to the 
play area and bad 
conditions within the 
play area.  

TBC Site visit 
completed; 
complete 
renovation 
needed. 
Relocation of 
play area to be 
considered. 
Community 
consultation to 
be created for 
local opinion of 
relocating the 
play park.  

Bellshill Mossend Play 
area Upgrade 

Upgrade the play 
area due to 
concerns about 
access to the play 
area and bad 
conditions within the 
play area 

TBC Site visit to be 
arranged.  

Bellshill Shirrel Avenue 
Parking  

Parking TBC Projects team 
completed 
design specs, 
consultation to 
now be 
completed.  

Coatbridge Welcome to 
Coatbridge 
Installation  

Stonework welcome 
to Coatbridge 
installation end of 
A725, start of 
Whifflet Street. No 
visible indicator 
exists presently to 
say that you are 
entering Coatbridge.  

£15,000 Proposers 
requesting an 
iron feature 
similar to 
Carnbroe. Scale 
of feature to be 
investigated. 
Heraldic image 
to be added to 
entrance 
feature.  

Coatbridge Bargeddie 
MUGA  

 
Development of 
Bargeddie MUGA  

£90,000 Local 
consultation 
completed.  
responses all in 
favour of the 
Muga 

Cumbernauld Lime Crescent, 
Abronhill  

Parking TBC Consultation 
complete, 
results show all 
in favour of 
project.  



 
 

Cumbernauld Allanfauld Road 
Seafar Play 
Area  

Install a new play 
area at Allanfauld 
Road, Seafar, 
Cumbernauld 

TBC  School 
Consultation 
complete, 
design spec and 
Local 
consultation to 
now be 
completed.  

Kilsyth  Colzuin Play 
Area 

Renewal of play 
area 

TBC  Proposal form 
submitted. 
School 
consultation to 
be completed.  

Kilsyth  Hillside Park 
replacement 
playpark  

remove old 
equipment and 
move the park to a 
more central point 
but close to the 
original sight 

TBC  Local 
consultation 
underway.  

Kilsyth  Signage for 
Kilsyth  

Sign posts and 
notice boards 
creation & 
installations  

TBC Notice Boards to 
be ordered.  

Kilsyth  Muga Old Mill 
View  

This is a request to 
install a Muga next 
to the existing play 
park at Old Mill 
View, Croy 

TBC Local 
consultation 
underway 

Motherwell Tommy 
Gemmell Statue 

LDP funding to 
provide a plinth and 
upgrade the 
immediate 
surrounding of the 
statue in Craigneuk 

£75,000 
external 
funding. 
LDP funding 
TBC. 

Awaiting 
feedback from 
Group and from 
college students 
on 3D modelling 

Motherwell Duchess Park 
Renewal of 
Equipment  

Replace old 
equipment in 
Duchess Park  

TBC Consultation out 
to public  

Motherwell Picnic benches 
for Woodilee 
playpark  

Build and maintain 
approx. 3 or 4 picnic 
benches 

TBC Proposers to 
confirm what 
style of bench is 
preferred.  

Northern 
Corridor 

Village Park 
Play Area, 
Glenboig  

To redevelop areas 
of Village Park, play 
area, Glenboig via 
Scottish 
Government Play 
Park Renewal Fund. 

50,000  
 

Northern 
Corridor 

Bluebell Park, 
Stepps Upgrade  

Replacement of old 
logs area and 
development of 
outdoor class funded 
by Scottish 
Government  

TBC  Exact location 
yet to be 
confirmed.  



 
 

Northern 
Corridor  

Ramoan play 
area, Glenboig - 
new entrance  

New Entrance £15,000 Further 
discussion 
required with 
Arbour team 

Northern 
Corridor 

Millerston 
Pathworks and 
Solar Lights 
project  

Provide new paths 
works and eco-
friendly solar eye 
ground lighting 
(solar lighting) at 
pathways next to 
Dunalistair Park play 
area.  

TBC Neighbourhood 
consultation 
completed- 
positive 
feedback on 
project proposal.  

Shotts Eastfield Harthill 
future play park 
improvements  

To improve play 
provision in the local 
community: Renew 
items of equipment 
to improve play 
provision 

Indicative 
£100,000 

Consultation 
period 
extended. 

Shotts Stane Gardens, 
Additional 
benches  

Request for 
additional benches 
at Stane Gardens 

£3,000 Location for 
placement of 
benches to be 
checked 

Wishaw Cleland Parking Parking TBC 
Indicative -
£20,000 

Consultation 
completed with 
majority of 
responses in 
favour.  

Wishaw Overtown solar 
lighting on 
pathway 

Built in Solar 
Lighting on pathway 

TBC Projects team 
reviewing costs.  

 
 
 
LDP programme development and delivery 
 
2.7 Graph 2 below shows the breakdown of LDP projects by development stages for the 

period up to June 2025. It shows the scale of the LDP programme, in terms of the 
number of projects that have been approved (potential) and are in progress, a total of, 
seventy-three and the number that are under development (42) and seeking approval 
(26). This is a very large number of projects, fully detailed in Appendix 1, and indicates 
the continuing high level of demand for LDP projects from the Community Board areas 
of North Lanarkshire. Indeed, the number of projects seeking Committee approval, 26, 
gives the clearest indication of the community demand for projects. 

 
 
 
 
 
 
 
 
 
 
 
 



 
 

Graph 1. Number of LDP projects by development stage as of June 2025 
 

 
 
2.8 Further detail at a Community Board level is provided in Graph 3. This illustrates the 

number of projects at each development stage by Community Board area. Graph 3 
shows more detailed information on the status of projects for each Community Board 
area. As with the information included in each of the graphs, this will be updated for 
each future report. 

 
Graph 2. LDP projects by development stage by Community Board area June 2025 
 

 
 

3. Measures of success 
 
3.1 Projects delivered within agreed timescales taking into account all relevant factors and 

budgetary considerations. 
 
3.2 Local communities are involved from the earliest stage in the development of project 

designs and delivery and are generally satisfied with the outcome. 
 



 
 

3.3 People in communities whose voices are seldom heard are engaged in putting 
forward/influencing projects within their community. 

 
3.4 The governance role of the Community Boards is consolidated in terms of project 

development, approvals, and monitoring processes.    

 
4. Supporting documentation 
 
4.1 Appendix 1    Community Board Local Development Programme 2023/24 onwards. 
4.2 Appendix 2    Budget Information. 
4.3 Appendix 3    Your community asked, we delivered: LDP project case study.  
4.4 Appendix 4    Play Area Development List 2025/26. 
  
 

 
 
Stephen Penman 
Chief Officer, (Strategy and Engagement)  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

 
5. Impacts 
 

5.1 Public Sector Equality Duty and Fairer Scotland Duty 
 Does the report contain information that has an impact as a result of the Public 

Sector Equality Duty and/or Fairer Scotland Duty? 
 Yes ☐ No ☒ 

 If yes, please provide a brief summary of the impact? 
 

 If yes, has an assessment been carried out and published on the council’s 
website? https://www.northlanarkshire.gov.uk/your-community/equalities/equality-
and-fairer-scotland-duty-impact-assessments 

 Yes ☐ No ☐ 

5.2 Financial impact 
 Does the report contain any financial impacts? 
 Yes ☒ No ☐ 

 If yes, have all relevant financial impacts been discussed and agreed with 
Finance? 

 Yes ☒ No ☐ 

 If Yes, please provide a brief summary of the impact? 
 
Each of the projects in the attached Appendices, if deemed appropriate for delivery 
and where budget is available is supported through funding available via the 
Community Board Local Development Programme capital allocation. Consideration 
will also be given to maximising external and other partner contributions where 
possible. 
 

5.3 HR policy impact 
 Does the report contain any HR policy or procedure impacts? 

 Yes ☐ No ☒ 

 
If Yes, have all relevant HR impacts been discussed and agreed with People 
Resources? 

 Yes ☐ No ☐ 

 
If Yes, please provide a brief summary of the impact? 
 

5.4 Legal impact 
 Does the report contain any legal impacts (such as general legal matters, statutory 

considerations (including employment law considerations), or new legislation)? 
 Yes ☐ No ☒ 

 If Yes, have all relevant legal impacts been discussed and agreed with Legal and 
Democratic? 

 Yes ☐ No ☐ 

 If Yes, please provide a brief summary of the impact? 
 

5.5 Data protection impact 
 Does the report / project / practice contain or involve the processing of personal 

data?  
 Yes ☐ No ☒ 

 If Yes, is the processing of this personal data likely to result in a high risk to the 
data subject? 

 Yes ☐ No ☐ 

 If Yes, has a Data Protection Impact Assessment (DPIA) been carried out and e-
mailed to dataprotection@northlan.gov.uk  

https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments
https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments
mailto:dataprotection@northlan.gov.uk


 
 

 Yes ☐ No ☐ 

5.6 Technology / Digital impact 

 
Does the report contain information that has an impact on either technology, digital 
transformation, service redesign / business change processes, data management, 
or connectivity / broadband / Wi-Fi? 

 Yes ☐ No ☒ 

 
If Yes, please provide a brief summary of the impact? 
 

 
Where the impact identifies a requirement for significant technology change, has 
an assessment been carried out (or is scheduled to be carried out) by the 
Enterprise Architecture Governance Group (EAGG)?  

 Yes ☐ No ☒ 

5.7 Environmental / Carbon impact 
 Does the report / project / practice contain information that has an impact on any 

environmental or carbon matters? 
 Yes ☒ No ☐ 

 If Yes, please provide a brief summary of the impact? 
 
Several of the projects will have a positive effect on the local environment, 
contributing to safer areas to play and addressing issues traffic congestion in specific 
areas. 
 

5.8 Communications impact 
 Does the report contain any information that has an impact on the council’s 

communications activities? 
 Yes ☒ No ☐ 

 If Yes, please provide a brief summary of the impact? 
 
The LDP is discussed widely with community groups and local consultation will be 
communicated as required. In conjunction with local communities, a communications 
approach will ensure that projects are promoted positively. 
 

5.9 Risk impact 
 Is there a risk impact? 

 Yes ☒ No ☐ 

 

If Yes, please provide a brief summary of the key risks and potential impacts, 
highlighting where the risk(s) are assessed and recorded (e.g. Corporate or 
Service or Project Risk Registers), and how they are managed? 
 
There are no significant financial risks which have been identified at this stage in the 
financial year, however this will continue to be closely monitored. Some projects may 
not proceed as a result of e.g., community consultation or site investigations and 
outstanding budgets will be re-allocated to other projects which will be reported to a 
future Community Board. It should be acknowledged that there are nationwide 
challenges in relation to supply of materials and there is also an impact on material 
costs leading to potentially higher contract costs which could impact on delivery of 
projects. 
 

5.10 Armed Forces Covenant Duty 

 
Does the report require to take due regard of the Armed Forces Covenant Duty (i.e. 
does it relate to healthcare, housing, or education services for in-Service or ex-
Service personnel, or their families, or widow(er)s)? 

 Yes ☐ No ☒ 



 
 

 

If Yes, please provide a brief summary of the provision which has been made to 
ensure there has been appropriate consideration of the particular needs of the 
Armed Forces community to make sure that they do not face disadvantage 
compared to other citizens in the provision of public services. 
 

5.11 Children’s rights and wellbeing impact 

 
Does the report contain any information regarding any council activity, service 
delivery, policy, or plan that has an impact on children and young people up to the 
age of 18, or on a specific group of these? 

 Yes ☒ No ☐ 

 

If Yes, please provide a brief summary of the impact and the provision that has 
been made to ensure there has been appropriate consideration of the relevant 
Articles from the United Nations Convention on the Rights of the Child (UNCRC). 
 
Information is provided regarding upgraded and new play areas across North 
Lanarkshire. Youth groups and organisations are involved in community boards and 
participate in a variety of engagement events related to project development and 
Local Outcome Improvement Plans 
 

 
If Yes, has a Children’s Rights and Wellbeing Impact Assessment (CRWIA) been 
carried out?  

 Yes ☐ No ☒ 

 
 
 

 

 

  

  



 
 

Appendix 1 

Airdrie 

Project Name Project 
Description Progress Budget Notes 

Holehills Kickabout 
Area 

New Play Area Under 
Development 

TBC 

 
Potential to 
resurface the 
MUGA with 
polymeric surface, 
CPO currently 
liaising with 
Education. 
Proposal to be 
developed. 

Leaend Road Car Parking  Under 
Development TBC Feasibility checks 

to be undertaken. 

Calderbank Skate Park Play facility Under 
Development TBC Site visit to be 

arranged. 

Moss Avenue Parking 

Potential 
clearing 
existing 
lockups and 
resurfacing. 

Under 
Development 

£15,000 - 
£20,000 

Project to go to 
roads for approval.  
Projects team to 
complete drawing 
specs. 

Longriggend welcome 
sign 

Village 
welcome sign 

Under 
Development Max £ 5,000 Site visit 

undertaken.    

Earl Avenue 
Caldercruix Car parking Under 

Development TBC 

 
Projects team to 
complete 
feasibility checks.  
 

Affric Ave Car Park Car parking Seeking 
approval 

£15,000 - 
£20,000 

Projects team to 
complete drawing.  
 

Chapelhall Fencing 
Christmas Tree 

 Seeking 
approval 

£2,000 

Gate to be 
ordered, CPO 
liaising with Street 
Scene 



 
 

Lost Villages 

Heritage 
project to 
create a 
memorial to 
the “lost 
villages” near 
Airdrie 

Seeking 
approval TBC 

Feasibility checks 
& consultation to 
be done. Location 
to be confirmed. 

Centenary and West 
End Park sculpture 
garden 

Create a 
sculpture 
garden in the 
park- heritage 
project  

Seeking 
approval £5,000 

Linking with 
Friends of the Park 
group and the 
parks service to 
identify location 
and requirements 
for the sculpture 
garden. 

Airdrie Boulevard of 
Lights 

Replace trees 
that must be 
removed along 
with erect a 
temporary 
metal 
structure 
beside 
/behind the 
new trees to 
increase the 
lights effect 
whilst they are 
established. 

Potential/ In 
progress £10,000 

 
Proposal received -  
The Arbour team 
and lighting team 
are taking lead on 
this project. 

Ballochney Road 
Plains Path 
installation  

Surfacing 
pathway  

Potential/ In 
progress £20,000 

Community 
engagement 
complete. 
Surfacing: Path 
installation. 
Feasibility check 
completed.  
Consultation to be 
completed, to go 
to infrastructure 
team  
 
 Local consultation 
undertaken.  
Currently waiting 
on results from 
consultation. 



 
 

Airdrie Leisure BMX 
Pump Track,  

Funding to 
support 
regenerating 
of the facilities 
or build a new 
pump track. 
Pump Track - 
Play 

Potential/ In 
progress 

 
£170,000 

 
Project currently in 
Procurement. 

Calderbank Welcome 
Road Sign  Welcome Sign Potential/ In 

progress £3,000 

A site has been 
identified, north of 
Brownsburn park. 
 proposal form 
completed.  
 
Projects team 
completing design 
spec. 

Caldercruix Heritage 
Project  

Heritage 
Project 

Potential/ In 
progress £42,944 

 
Panels currently 
being prepared 
and created.  
 
Projects team 
working with 
Graphics to 
conclude the 
project. 

Caldercruix Play Area  
Caldercruix 
Play Area 
Upgrade 

Potential/ In 
progress £100,000 

 
Project is currently 
in Procurement. 

Chapelhall/ Bellside 
Road Parking  Surfacing Potential/ In 

progress £40,000 

 
Design spec to be 
completed and be 
delivered through 
the Infrastructure 
Framework.   

Community 
Partnership Initiatives 

 Potential/ In 
progress £10,000  



 
 

Community Safety 
CCTV 

CCTV 
installations 

Potential/ In 
progress £25,000 

CCTV Request 
submitted Queens 
Crescent, 
Chapelhall (Est: 
£18k) Has been 
approved. Works 
completed April, 
operational May 
2025. 
 
CCTV agreed for 
Luing, Petersburn. 
Fitted late June 25.  

Craigneuk Play Area, 
Calderigg place,  Play Area Potential/ In 

progress £92,646 

 
Official opening 
date to be 
confirmed.   

Milton Court Social 
Place  Seating Area Potential/ In 

progress 
£8,000 
(TBC) 

Awaiting a 
response from 
chair of Tenants & 
Residents  
Projects team to 
complete 
drawings.  

Petersburn Main Play 
Area  

Renew 
existent play 
area and 
concentrate 
all play 
provisions in 
one play area 

Potential/ In 
progress £100,000 

 
Project currently in 
Procurement 

Toddlers Play Area, 
Varnsdorf way  

Toddlers Play 
Area 

Potential/ In 
progress £50,000 

Going to 
procurement in 
autumn of 2025 



 
 

Caldercruix Wheeled 
Sport Area  

Wheeled 
sports area 

Potential/ In 
progress £50,000 

 
Going to 
procurement in 
autumn of 2025  

West end/ Centenary 
Park  

New 
Interpretation 
boards 

Potential/ In 
progress £15,000 

 
New lecterns have 
been installed,  
Projects team to 
liaise with 
Graphics team to 
complete the new 
information 
boards. 

 

Bellshill 

Project Name  Project Description Progress Budget Notes 

Shirrel Avenue 
Parking 

To re-
surface/improve a 
disused lock-up site 
to ease amount of 
parking on Shirrel 
Avenue.  

Under 
Development 

TBC Proposal received; 
feasibility being assessed.  

Holytown Play Area 
Upgrade 

Upgrade the 
Holytown play area 
due to concerns 
about access to the 
play area and bad 
conditions within 
the play area.  

Seeking 
Approval 

TBC Site visit completed; 
complete renovation 
needed. Relocation of 
play area to be 
considered. Community 
consultation to be 
created for local opinion 
of relocating the play 
park.  

Mossend Play area 
Upgrade 

Upgrade the play 
area due to 
concerns about 
access to the play 
area and bad 
conditions within 
the play area 

Seeking 
Approval 

TBC Site visit to be arranged.  
 



 
 

Ella Gardens 
Mossend Parking  

Additional parking 
spaces from house 
9-23 - will provide up 
to 9 parking bays  

In progress/ 
Potential 

£20,000  
Design spec completed. 
will go through the new 
Infrastructure Framework  

Juniper Place 
Parking Viewpark  

Additional parking 
spaces 

In progress/ 
Potential 

£15,000  
Design spec completed, 
will go through the new 
Infrastructure Framework  

Alder Bank Parking 
Viewpark  

Additional parking 
spaces 

In progress/ 
Potential 

£15,000 Design spec to be 
completed. 
will go through the new 
Infrastructure Framework. 

McCracken Drive 
Parking Viewpark  

Additional parking 
spaces 

In progress/ 
Potential 

£15,000 Potential for 8 bays. 
Design spec completed. 
will go through the new 
Infrastructure Framework. 



 
 

Belvidere Crescent 
Parking Bellshill  

Additional parking 
spaces 

In progress/ 
Potential 

£15,000 6 potential spaces. 
Design spec to be 
completed will go through 
the new Infrastructure 
Framework  

Clay Crescent Muga 
& Play Area Renewal  

The area distinctly 
lacks sufficient open 
space public sports 
facilities. Utilising 
existing red ash 
paved football pitch 

In progress/ 
Potential 

£160,000  Bike and bench to be 
added to design spec, 
surfacing may to go 
infrastructure team.  
Design spec to be re 
checked.   

Main Street, 
Holytown 
Community Garden  

Community Garden In progress/ 
Potential 

£25,000 Ideas from residents for 
design and development 
received.  
 
Concrete bases have 
been fitted, planters and 
benches to be delivered 
and installed in April and 
May. Large planter and 
sign with manufacturer. 

Community Safety 
CCTV 

Additional CCTV in 
locality in 
conjunction with 
community safety 
partners  

In progress/ 
Potential 

£25,000  
 
Holytown CCTV -, camera 
operational at the end of 
April 2025.  

Community 
Partnership 
initiatives  

  In progress/ 
Potential 

 
£10,000  

Funding to support 
partnership initiatives. 



 
 

Liberty Road, 
Parking Bellshill  

Additional parking 
spaces 

In progress/ 
Potential 

£30,000  
Potential for 8 spaces 
only as services present 
near location. 
 
Site for parking will be in 
South of Junction, design 
spec to be completed   
  
will go through the new 
Infrastructure Framework. 

Bellshill Gateway-
community Garden  

Bellshill Gateway-
community Garden  

Completed £25,000  Project completed in April 
2025. 

 

 

Coatbridge 

Project Name  Project 

Details  

Progress  Budget  Notes  

Dunbeth Bowling Club 
entrance pathways  

resurface 
entrance 
pathway  

Under 
Development  

TBC  Proposal received:   
CPO arranged 
meeting on site with 
proposers regarding 
surfacing on 
pathway towards 
bowling club.  
Projects team 
assessing costs. 

Kirkwood Tenants & 
Residents Community 
Garden  

Install 
Community 
Garden  

Under 
Development  

TBC    
Proposal received 
Design spec has 
been completed, 
and survey is with 
the community 
group  

Lomond Road 
Townhead Parking 
Bays  

potential 
creation of 
parking bays 

Under 
Development  

 TBC  
Projects team 
completed layout 



 
 

on grass island 
to alleviate 
congestion on 
access road.  

plan, consultation to 
be completed.  
Local consultation 
underway 

Shawhead Underpass 
Project  

Renovation of 
the Shawhead 

underpass  

Under 
Development  

 TBC Site meeting to 
scope out project. 
project   
In the early stages, 
projects team is 
looking for 
contractors 
regarding works & 
costs to be 
confirmed.  

Shawhead in Bloom  Community 
growing 
project to 
enhance 
public spaces 
around 
Shawhead  

Under 
Development  

TBC  Community walk- 
about took place to 
develop the project. 

Cenotaph floral 
displays  

Large artificial 
hanging 
baskets at the 
cenotaph in 
West End Park 
on Bank 
Street.  

Under 
Development  

 TBC Project in early 
stages of 
development.  

Avenue of Lights  Trees on both 
sides of Bank 
Street from 
Blairgrove 
Court to the 
Cenotaph.  

Under 
Development  

TBC  Projects team to 
complete initial 
feasibility checks.  

Welcome to 
Coatbridge 
Installation  

Stonework 
welcome to 
Coatbridge 
installation 
end of A725, 
start of 
Whifflet Street. 
No visible 
indicator 
exists 
presently to 

Seeking 
approval  

TBC approx. £15,000   
Site location moved 
to the other side of 
the road. Drawings 
to be completed by 
Projects team.  



 
 

say that you 
are entering 
Coatbridge.  

Bargeddie MUGA  Development 
of Bargeddie 
MUGA  

Seeking 
Approval  

£90,000  Consultation phase 
1 is complete with 
135 responses with 
99.4% in favour. 
Further local 
consultation to be 
completed.  
 

Greenend Play Area  Full refurb. 
Add to 
wheeled 
sports 
provision, 
extra play 
equipment  

Potential/ In 
progress  

£100,000  Design spec 
completed,   
in Procurement  

Whifflet Park 
Additional Swing Bay  

Environmental 
Improvement  

Potential/ In 
progress  

£5,000  Included in current 
procurement  

Bargeddie Play Area  Play Area 
upgrade  

Potential/ In 
progress  

£100,000   Project in 
procurement 

Greenend Wheeled 
Sports Area  

Development 
of Greenend 
Wheeled 
Sports Area  

Potential/ In 
progress  

£50,000  Due to go to 
procurement in 
September 2025 

Community Safety – 
CCTV    

Additional 
CCTV in 
locality in 
conjunction 
with 
Community 
Safety 
Partners.  

Potential/ In 
progress  

£25,000    Investigation of a 
permanent camera 
in Shawhead. 
 

Carnbroe Heritage 
panels  

Install Heritage 
panels to 
safely screen 
mine cap in 
community 
garden  

Potential/ In 
progress  

£5,000 Fencing completed, 
final project 
inspection to be 
undertaken. 

Kelso Quadrant 
Community space,  

Create a 
useable 
community 

Potential/ In 
progress  

£10,000 On site meeting with 
locals, positive 
response on design 



 
 

space on 
currently 
unused waste 
ground to rear 
of properties  

plans.  
Works pending on 
additional panel to 
be attached to the 
fence.  

Shining Stars Outdoor 
Learning Space 
Project  

Utilise space at 
rear of building 
to create 
secure 
learning and 
performance 
space for ASN 
theatre school  

Potential/ In 
progress  

£10,000 Project on hold till 
further notice due to 
property issues. 
 

Langloan Community 
Space  

reclaiming 
community 
spaces in 
Langloan. Goal 
Posts, roll bars 
& seating area.  

Potential/ In 
progress  

£5,000 Project due to 
complete shortly.  
Kids area and 
benches completed; 
planters ordered.  
Waiting for planters 
to be delivered to 
site.  

Secret Garden (friends 
of Dunbeth Park 
Community Garden)  

Partnership 
with Friends of 
Dunbeth Park  

Potential/ In 
progress  

£10,000 Initial phase of the 
project completed.  

Community 
Partnership Initiatives  

  Potential/ In 
progress  

£10,000   

 

 

 

 

 

 

 

 

 

 

 

 



 
 

Cumbernauld 

Project Name  Project Details Progress Budget Notes 

Kildrum 
Welcome 
Signage 

Three metal 
signs to be 
installed saying 
“Welcome to 
Kildrum,” like 
the “Welcome 
to Seafar” signs 
recently 
installed. 

Under 
Development £2,000 

 
Feasibility checks to 
still be arranged  
locations and 
installation to be 
confirmed. Site visit 
to be arranged.   

Lime Crescent, 
Abronhill Parking Under 

Development TBC 

 
Delays as site 
location has been 
changed, site visit to 
be arranged. 

Kildrum 
Entrance 
Feature 

Entrance wall 
feature to be 
constructed. It 
is requested 
that this be able 
to 
accommodate 
the metal house 
shields which 
came off the 
exterior of the 
former 
Cumbernauld 
High School 
buildings before 
demolition.  

Under 
Development TBC 

Feasibility checks to 
still be arranged  
between signage or 
entrance feature  
Potential site found 



 
 

Cumbernauld 
New Town 
Heritage Signage 

Refurbish and 
reinstate 
original 
Cumbernauld 
New Town 
signage, to 
designs by town 
artist Brian 
Miller 

Under 
Development TBC 

Proposal form 
received.  
Location to be moved 
to Park, cost and 
budget required. 
projects team looking 
into feasibility of 
design 

Allanfauld Road 
Seafar Play Area 

Install a new 
play area at 
Allanfauld 
Road, Seafar, 
Cumbernauld 

Under 
Development TBC  

Schools’ 
consultation, on play 
area design, 
undertaken. 

Arria Signage 

Signage from 
Craighalbert 
Road to Arria 
Sculpture by 
Andy Scott. 
Looking at 
creating 3- 6 
signs 

Under 
Development £1,500 

New application has 
been submitted final 
site visit to be 
completed. 

Gap Site 
Hoarding  

Design of the 
hoardings to 
include 
historical 
information and 
images of the 
Village 

In 
progress/Potential 

£6,000 
approx. 

Proposal form 
received. Hoardings 
to be replaced. 
passed to projects 
team for feasibility.  
Currently with 
Projects team for 
design spec and site 
visit.   

Afton Road, 
Parking  Parking In 

progress/Potential £15,000 

 
Potential for two 
additional parking 
bays by changing 
orientation. (due to 
presence of trees) 
Design completed  
Ready to go out for 
tender.  
 
1-2 parking bays to be 
created   



 
 

Birch Road, 
(Abronhill)  Parking In 

progress/Potential £10,000 

 
Consultation sent out 
- positive responses 
received  
Will be delivered by 
new infrastructure 
framework  
Block of 6 and 4 bays 
to be created 

Cumbernauld 
Peace Garden 
Memory Walk  

Memory Walk In 
progress/Potential 

£10,000 
for initial 
phase 

 
 
Completed initial site 
visit for connecting 
path to memorial 
walk.  
 
Meeting with 
greenspace for 
location of proposed 
entrance. 
Works ongoing. 
Design spec being 
completed. May be 
separated into phase 
works. 

Eastfield Play 
Area  Playpark In 

progress/Potential £100,000 Under procurement 

Melrose Road, 
Greenfaulds  

Parking 
Improvements - 
removing a bay 
and lining 

In 
progress/Potential £10,833 

Contract awarded. 
Outstanding 
technical issues to be 
resolved. Awaiting 
confirmation from 
Roads  
Projects team 
followed up with 
contractors. 



 
 

Community 
Partnership 
Initiatives 

Funding to 
support 
community 
partnership 
initiatives 

In 
progress/Potential £10,000  

CCTV  CCTV In 
progress/Potential £25,000 

 
 
 
Stonylee Road CCTV - 
proposal received  
  

Handrails, 
Kildrum (2 
Areas)  

Pathway 
Handrails for 
two areas 

Completed £10,000 Both handrails 
installed Spring 25. 

 

Kilsyth and Villages 

Project Name  Project Details Progress Budget Notes 

Kilsyth Old 
Peoples Welfare 
Committee – 
centre 
renovations 

Contribution 
towards 
improvements 
works at Old 
Library (Burngreen) 

Under 
Development TBC 

Organisation 
seeking third 
party funding 
support for 
essential building 
and facility 
improvements. 
Proposal will 
require to be 
updated. 



 
 

Hillside Park 
replacement 
playpark 

Remove old 
equipment and 
move the park to a 
more central point 
but close to the 
original sight 

Under 
Development TBC 

 
Consultation to 
be drafted. 

Connecting 
Kilsyth Pathway 
Project Clean Up 
and Signage 

pathway projects 
clean up and 
signage 

Under 
Development TBC 

consultation to 
be undertaken 
Phase 1 - 
Clearing & 
Signage: Project 
proposal has 
been submitted. 
Phase 1 
identified, and 
meeting has 
been organised 
to identify 
responsibilities. 

Signage for 
Kilsyth 

Sign posts and 
notice boards 
creation & 
installations 

Under 
Development TBC 

No progress so 
far, locations are 
confirmed. 



 
 

MUGA Old Mill 
View 

This is a request to 
install a Muga next 
to the existing play 
park at Old Mill 
View, Croy 

Under 
Development TBC 

 
Feasibility 
completed,  
consultation to 
be completed. 

Colzium Park, 
play area 

Renewal of play 
area Seeking approval TBC  

 
Feasibility 
checks 
complete. 
 
Proposal form 
has been 
completed and 
submitted. 
Consultation to 
be undertaken.  

CCTV  In 
progress/Potential £10000 

Barlandfauld 
CCTV completed: 
£14k 



 
 

Rennie Road 
Play Park,  Replace Play Area In 

progress/Potential £80,000 Currently in 
procurement. 

 
Community 
Partnership 
Initiatives 
Funding to 
support 
partnership 
initiatives 

 In 
progress/Potential £1500  

Bogside Park 
lighting project 

Install path lighting 
along the main 
stretch from the 
Main Road to St 
Patricks Primary 
School 

Completed £6,699. 

 
Works 
completed 15th 
April 2025. 

 

 

 

 

 



 
 

Motherwell 

Project Name  Project Details Status Budget Notes 
Duchess Park 
Renewal of 
Equipment 

Replace old 
equipment in 
Duchess Park 

Seeking 
approval 

TBC  
Proposal draft received. CPO 
to support development of 
proposal, Project team to 
assess indicative budget. 

Picnic benches for 
Woodilee playpark 

Build and 
maintain approx. 
3 or 4 picnic 
benches 

Seeking 
approval 

TBC Projects team to check with 
street scene regarding 
availability on picnic benches  
Picnic bench to be ordered. 
Online survey to be created for 
local opinion. 

Tommy Gemmell 
Statue 

LDP funding to 
provide a plinth 
and upgrade the 
immediate 
surrounding of 
the statue in 
Craigneuk 

Seeking 
Approval 

£75,000 
external 
funding. 
LDP 
funding 
TBC. 

Consultation with schools to 
be arranged. Design of statue 
being finalised. Site meeting 
undertaken to discuss design 
of surroundings and plinth for 
the statue. 

Community 
Partnership 
Initiatives 

Funding to 
support 
community 
partnership 
initiatives 

Potential/ In 
progress 

£10,000 
 

Community Safety 
CCTV 

Additional CCTV 
in locality in 
conjunction with 
Community 
Safety Partners 

Potential/ In 
progress 

£25000 Potential CCTV for issues in 
Muirhouse: Antisocial 
Behaviour 9.5K, needs 2 CCTV  
Muirhouse CCTV. March - Anti 
social behaviour numbers are 
lower, likely due to the 
installation of temporary 
cameras. 
Awaiting updated quote from 
CCTV team. 



 
 

Fife Drive, 
Forgewood play park 
improvement and 
expansion  

Replace missing 
equipment and 
consider adding 
some more play 
equipment to 
improve the park 

Potential/ In 
progress 

£80,000  
Currently in Procurement 

George St Park, 
constructing walking 
path  

LDP form 
received from the 
group regarding 
constructing a 
walking Path 
round the park, 
with bench, Trim 
trail, and a bog 
garden etc 

Potential/ In 
progress 

Indicative 
£80K to 
£100K: 
SG 

 
Draft layout completed, 
second phase of trim trail to be 
completed. Proposers happy 
with design.  
Consultation completed with 
very substantial support for 
the project. Construction 
drawings to be completed. 

Coursington 
Crescent Parking  

Additional 
parking 

Potential/ In 
progress 

£15,000  
Design still to be completed  
To be delivered through 
Infrastructure Framework 

Jerviston Play Area 
Replacement  

Play Area 
replacement 

Potential/ In 
progress 

£100,000  
Currently in Procurement. 



 
 

Outdoor Gym, 
Glenmore Rd-
Lomond Walk, 
Newarthill  

Development of 
an outdoor gym 
for community 
use 

Potential/ In 
progress 

£40,000  
Consultation completed by 
CPO currently waiting on 
proposers to open the 
consultation.  
Awaiting feedback from 
consultation. 

Newarthill Tree 
Lighting Project  

Community 
Council want to 
light up five trees 
next to the 
welcome to 
Newarthill 
entrance feature 

Completed £15,000 Project completed June 2025. 

Lighting on pathway 
at dog park, welfare 
park, Newarthill  

Lighting project Completed £5,600 Welfare Park to be completed 
by the end of March.  
Project completed in April 25. 

 

 

 

 

 

 



 
 

Northern Corridor 
Project Name Project Details Progress Budget Notes 
Millerston Solar 
Lights project  

Provide eco-friendly 
solar eye ground 
lighting (solar 
lighting) at 
pathways next to 
Dunalistair play 
area.  

Seeking 
approval 

TBC Feasibility of 
project under 
review. 

Bluebell Park, Stepps 
Upgrade  

Replacement of old 
logs and 
development of 
outdoor class 
funded by Scottish 
Government  

Seeking 
approval 

TBC (SG) Issue with 
water voles, 
checks with 
biodiversity 
officer to 
commence.  
Consultation 
completed. 
Design spec 
required. 

Ramoan play area, 
Glenboig - new 
entrance 

New entrance Seeking 
approval 

TBC Possible 
Scottish 
Government 
funding. 

Village Park Play 
Area, Glenboig 

To redevelop areas 
of Village Park, play 
area, Glenboig via 
Scottish 
Government Play 
Park Renewal Fund. 

Seeking 
approval 

£50,000  Feasibility 
checks 
completed by 
Projects team.  
 
Consultation to 
be completed. 
 
Design spec to 
be completed. 

Cardowan Pump 
Track  

Develop a pump 
track facility on ash 
site next to 
Cardowan MUGA, 
Frankfield Road 

Under 
Development 

TBC No further 
development to 
date. 

Moodiesburn 
Outdoor Gym  

Establish an 
outdoor gym facility 

Potential/ In 
progress 

£20,000 Proposal form 
signed by 
Moodiesburn 
Community 
Action. 
Location 
updated: Pivot 
Community 
Centre, 
Glenmanor 
Drive. 



 
 

Currently in 
procurement. 

Auchinloch 
Community Council 
Outdoor gym  

Establish outdoor 
gym facility in 
Auchinloch  

Potential/ In 
progress 

£20,000  
Project 
identified 
through 
Auchinloch 
Community 
Action Plan. 
Feasibility 
checks on 
potential sites 
completed. 
 
Currently in 
procurement. 

Path Improvement 
works at Strathkelvin 
Railway Path, 
Moodiesburn  

The project would 
involve 
improvement works 
at the path area at 
Strathkelvin Railway 
Path, Moodiesburn 
(next to the Bow 
Wow Right of Way 
entrance). Works 
would involve 
scraping back 
shrubs and bushes  

Potential/ In 
progress 

£10,000 Proposal 
received. 
Positive on 
Feasibility 
checks  
Establishing 
full scope of 
project. 

Pivot Centre 
Moodiesburn 
Noticeboard  

The project would 
provide a 
noticeboard on site 
near the Pivot 
Centre, 
Moodiesburn to 
enable local 
community groups 
to publicise 
community events 
and highlight 
activities and 
services provided in 

Potential/ In 
progress 

£3,500  Noticeboard 
ordered, 
awaiting 
delivery. 



 
 

the Moodiesburn 
area.  

Moodiesburn Play 
Area  

Create play area at 
top end of 
Moodiesburn  

Potential/ In 
progress 

£75K Identified by 
Moodiesburn 
Community 
Action Group 
consultation.  
 
Proposed site 
on ground at St. 
Michael’s PS, 
Blackwoods 
Crescent 
approved for 
use.  
 
Currently in 
Procurement. 

Cardowan 
Community Meadow 
Outdoor Gym  

Establish outdoor 
gym facility in 
Cardowan. 

Potential/ In 
progress 

£20,000 Project 
identified 
through 
Cardowan 
Community 
Action Plan.  
Feasibility 
checks on 
potential sites 
completed.  
 
Currently in 
procurement. 

Moodiesburn 
Christmas Tree 
Project  

Erect permanent 
Christmas Tree in 
Moodiesburn. 

Potential/ In 
progress 

£3,000 Project delayed 
until 2027. 

CCTV Community 
Safety  

Additional CCTV in 
the locality in 
conjunction with 
community safety 
partners  

Potential/ In 
progress 

£15,000  No CCTV 
projects at 
present. 



 
 

Community 
Partnership 
Initiatives 

Funding to support 
community 
partnership 
initiatives 

Potential/ In 
progress 

£3,000  No partnership 
Initiatives at 
present. 

Lochside Play Area, 
Gartcosh  

Refurbish Play Area Completed £98,000 March 2025,  
Site officially 
opened.  
 

 

 

Shotts 
Project Name Project 

Description 
Progress Budget Notes 

Eastfield Harthill future play 
park improvements  

To improve play 
provision in the 
local 
community: 
Renew items of 
equipment to 
improve play 
provision 

Under 
Development 

TBC   
Site visit 
completed. 
Site requires 
a full renewal.  
 
Proposal to 
be submitted,  
Initial 
consultation 
event with 
local 
children.  

Shottskirk Road Shotts Car 
Parking Improvements 

To improve 
accessibility 
and car parking 
locally 

Under 
Development 

Indicative 
£20,000 

Proposal 
form 
submitted. 
Positive 
feasibility 
check. Local 
consultation 
to be 
undertaken.  

Alexander Peden PS Harthill Community 
access to play 
and 
greenspace 
opportunities. 
Project to 
install fencing 
and installing 
gate 

Under 
Development 

TBC  Working with 
the  
Projects team 
in Education 
services to 
follow up on 
next steps in 
terms of 
agreement of 
design.   



 
 

Allanton sports pitch 5 a side 
goal posts  

Allanton sports 
pitch 2 x 5 a 
side goal posts  

Under 
Development 

TBC Proposal 
form 
received.  
 
Consultation 
with local 
community 
underway.  

Stane Gardens, Additional 
benches  

Request for 
additional 
benches at 
Stane Gardens 

Potential/ In 
progress 

£3,000  
 
Site visit to be 
rescheduled 
Projects team 
to gain 
clarification 
on projects 
future.  
Project 
pending 
removal 
depending on 
local interest.  

Community Partnership 
Initiatives 

Funding to 
support 
community 
partnership 
initiatives  

Potential/ In 
progress 

£2,000 
 

Ts housing Stane Corner  Manse Road 
defining park 
bays and 
directional 
signage 
improvement to 
be undertaken 
along with a 
community 
awareness 
campaign to 
promote car 
park usage 

Potential/ In 
progress 

£10,000  
Signage 
installed 
New car park 
sign installed. 
Directional 
signage on 
main road to 
be installed. 
Bays to be 
lined on 
flagstones. 
 
Sourcing 
location  
Projects team 
to go over 
with supplier 
for marking 
bays and 
confirm 
location of 
sign  
Road sign to 



 
 

be installed in 
a suitable 
location. 

Community Safety CCTV   Additional 
CCTV in the 
locality in 
conjunction 
with 
community 
safety partners  

Potential/ In 
progress 

£25,000  

Shotts Leisure Centre 
Outdoor Gym  

Outdoor Gym Removed £30,000  
Project 
removed due 
to lack of 
community 
support  

 

Wishaw 

Project Name   Project Details Status Budget Notes 
Wishawhill 
Pumptrack: 
Socialtrack Project  

Environmental & 
Woodland 
improvements 
around Wishawhill 
Woods including 
further development 
of pump 
track/cycling 
facilities  

Under 
Development 

Third Party 
Contribution 
TBC + 
Potential of 
up to 
£100,000 
funding 
from Sports 
Scotland 
Facilities 
Fund  

Idea being 
developed in 
partnership 
with Social 
Track and 
Green Action 
Trust.  
Meeting took 
place with 
proposer 
awaiting 
amended 
proposal.  

Overtown solar 
lighting on pathway 

Built in Solar Lighting 
on pathway 

Under 
Development 

£10,000 LDP Proposal 
currently being 
worked on with 
local 
organisation.  
 
Site visit to be 
rescheduled.   



 
 

Cleland Parking Lack of parking at 
Crossgates Ave, 
Crosshill Dr & Fraser 
St 

Seeking 
approval 

TBC 
Indicative - 
£20,000 

Project idea 
raised by local 
community – 
Site visit 
completed. 
Service checks 
completed. 
Detailed design 
to now be 
created. Local 
consultation to 
be undertaken 

Newmains 
Community 
Council MUGA  

Clarification on 
project one survey 
findings is received 

Potential/ In 
progress 

£140,000   Site location 
confirmed, 
Projects team 
to arrange 
feasibility 
checks 
Location 
confirmed with 
the community 
group on the 
ash pitch. 

Waverly Drive Play 
Area  

Replacement and 
upgrade of Waverley 
Drive Play Area  

Potential/ In 
progress 

£100,000  
In procurement  

Cambusnethan 
Memorial Park Play 
Area  

Replacement and 
upgrade of Play Area 

Potential/ In 
progress 

£100,000 In procurement  

Cleland Sydney 
Devine Memorial  

Memorial Plaque for 
Sydney Devine in his 
town of birth.  

Potential/ In 
progress 

£4k to £5k Proposal 
received. 
Positive 
response 
received in 
community 
board.  
 
CPO and 
Projects Team 
to have a follow 
up meeting to 
discuss final 
design  



 
 

Coltness Welcome 
Sign  

Welcome Sign Potential/ In 
progress 

£20,000 Joint site visits 
complete. 
Consultation in 
progress. CPO 
to liaise with 
proposers for a 
final 
consultation on 
design. 

CCTV Additional CCTV in 
locality in 
conjunction with 
community safety 
partners  

Potential/ In 
progress 

£25,000 As needed. 
proposal is 
under 
development. 

Community 
Partnership 
Initiatives 

Funding to support 
community 
partnership initiatives  

Potential/ In 
progress 

£10,000   

Newmains 
Community 
Council Village 
Welcome  

Creation of welcome 
sign 

Potential/ In 
progress 

£20000 + 
additional 
costs of 
£8,400  

 
Phase 1 of 
project is 
complete  
now onto 
phase two.  
Initial design 
complete, 
awaiting 
feedback from 
contractors.   

Branchalwood 
Estate, Coltness  

Environmental 
improvements 

Potential/ In 
progress 

£16,000  
Pathway 
Improvement 
works to be 
completed 
autumn 2024. 
Meeting 
occurred 
regarding the 
details on the 
Nature signage. 
Projects team 
to discuss 
number of 
signages and 
designs. 
Nature sign 
design to be 
completed.   

 



 
 

 

Appendix 2 

LDP allocation by Community Board area 2025/26-2028/29 

Year Airdrie Bellshill Coatbridge Cumbernauld Kilsyth Motherwell Northern 
Corridor 

Shotts  Wishaw 

2025/26 £240,537 £177,823 £206,856 £212,200 £50,519 £232,809 £105,025 £65,964 £154,512 
2026/27 £269,137 £199,039 £226,740 £237,506 £56,546 £260,494 £127,953 £73,833 £172,947 
2027/28 £236,643 £174,944 £199,297 £208,740 £49,700 £229,046 £103,305 £64,266 £152,011 
2028/29 £266,973 £197,366 £224,840 £235,494 £56,069 £258,402 £116,545 £73,211 £171,494 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

 

Appendix 3 

Your Community Asked, We Delivered 

 Case Study: Gartlea Play Area, Livingstone Place, Airdrie 

The focus of this case study is the new play area at Livingstone Place, Gartlea, Airdrie. The total 
budget for the development was £100,000 which included funding from North Lanarkshire 
Council Local Development Programme and the Scottish Government Play Park Renewal Fund. 
The case study sets out the background and process for the development and delivery of the 
project, which was completed in September 2024. 
 
Following community consultation, the old play area was replaced with modern and exciting 
play equipment which offers a wide range of play opportunities for children and young people 
with a range of abilities and includes a wheelchair accessible roundabout and trampoline. 
 
The play area was officially opened in March 2025. Convenor of the Communities Committee, 
Councillor Woods was joined by pupils for Saint Edwards Primary & Nursery and Tollbrae Primary 
to celebrate the opening. Pupils are also getting involved in looking after the facility by doing litter 
picks ensuring there is a play area for children to visit for years to come. 
 

Pupils from the local primary schools have also taken part in a competition to Design a Sign for 
the new play area. The winning design will be made into a sign that will be installed in the play 
area. 

New play area opens in Gartlea, Airdrie | North Lanarkshire Council 
Local Outcome Improvement Plan 
The development of the new play area directly addresses the priorities of Poverty plus Health & 
Wellbeing by providing a facility that is free of charge that can be used by local children and 
young people. The many benefits of outdoor play have been well documented, and children and 
families can enjoy. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

https://www.northlanarkshire.gov.uk/news/new-play-area-opens-gartlea-airdrie


 
 

 

 

 

Image 1-3: Official opening of the Play Area, March 2025 

 

 
 

 

 
 



 
 

 

 
     

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

LDP project case study: Bellshill Gateway Community Garden 

This case study focuses on the development of a greenspace area in Bellshill. The case study sets 
out the background and process for the development and the delivery of the project, which was 
completed in March 2025. 
 

Background 

Bellshill Community Council (BCC) contacted the Community Partnership Team for assistance 
to investigate developing a community garden on a land within the Bellshill Strathclyde Park 
Gateway.  

The Community Partnership Officer engaged with Bellshill Community Council and local 
residents to develop the project proposal with the assistance NLC’s Greenspace Project Team.  
 

Project Development 

Bellshill Community Council worked with the NLC’s Greenspace Projects Team to design the 
intergenerational space, which includes a range of benches, planters, trees, wildflowers, and 
solitary bee monoliths.  

It was constructed with LDP funding with the works carried out via DWA landscape architects and 
Candid Construction Scotland Ltd. 

The garden was officially opened on 4th April and offers an attractive area for people to enjoy as 
well as enhancing biodiversity. 

Further information can be found in the following articles. 

Bellshill Gateway Community Garden | North Lanarkshire Council 

Community garden for all opens in Bellshill | North Lanarkshire Council 

 

  

https://www.northlanarkshire.gov.uk/regeneration-and-investment/north-lanarkshire-towns-and-communities/bellshill/bellshill-local-outcome-improvement-plan-highlights/bellshill-gateway-community-garden
https://www.northlanarkshire.gov.uk/news/community-garden-all-opens-bellshill


 
 

Images 1 and 2: Site for Bellshill Gateway Community Garden 

 

Images 3 to 6: Development of garden area 

   

 



 
 

Images 7 to 10: Project Completion and Official Opening  

 

 

 

 

 

 

 

 

 

 

 

 



 
 

LDP project case study: Cardowan MUGA (Multi-Use Games Area) 

The focus for this latest Northern Corridor case study is the creation of the new Cardowan 
MUGA (Multi-Use Games Area) on the old ash pitch on Frankfield Road. The case study sets out 
the background and process for the development and delivery of the project, which was 
officially opened in March 2025. 

Background 

The ash pitch at Frankfield Road was in poor condition, requiring a new facility to enhance local 
play provision in the Cardowan area. Through partnership working with Cardowan Community 
Meadow, the possibility for developing a MUGA project arose as something that would be 
beneficial to all local young people and would complement other activities, such as bike hub 
sessions currently delivered by Cardowan Community Meadow. 

With site feasibility checks carried out, the Community Partnership Team then carried out 
consultations with pupils form local schools to gauge interest. 

Consultation 

Consultation sessions with pupils from Our Lady’s HS, Chryston HS, Stepps PS and St. Joseph’s 
PS confirmed the children’s desire for a new MUGA facility, with young people also identifying 
the types of activities they would like to include, such as football and basketball. Funding of 
£130,000 for the project came from the Council’s Local Development Programme. 

Image 1: Cardowan MUGA Sign 

 

 

 

 



 
 

Images 2 Official opening  

The play area was officially opened on 19 March 2025 by young people from both local primary 
schools. Parents and members of Cardowan Community Meadow attended, ensuring the 
children had a fantastic day trying out the new facility together. 

 

Designed by Kompan, the MUGA offers different types of play opportunities, with children giving 
their approval for this already well-used community resource. 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

 

Appendix 4 

Play Area Development Update 2025/26 

Community 
Board 

Project Name Project 
Description 

Project 
Potential 
Cost 

Additional 
external or 
partner funding 
available 

Additional Notes 

Phase 1      
Airdrie Caldercruix 

play area 
Play area 
renewal 

 TBC Scottish 
Government Play 
Areas renewal 
funding available 
to support the 
project 

Airdrie Petersburn play 
area 

Play area 
renewal 

 TBC Scottish 
Government Play 
Areas renewal 
funding available 
to support the 
project 

Coatbridge Bargeddie Play 
area 

Play area 
renewal 

 TBC Scottish 
Government Play 
Areas renewal 
funding available 
to support the 
project 

Coatbridge Greenend play 
area 

Play area 
renewal 

£100,000 TBC Scottish 
Government Play 
Areas renewal 
funding available 
to support the 
project 

Kilsyth and 
villages 
 

Rennie Road 
play area 

Play area 
renewal 

 TBC Scottish 
Government Play 
Areas renewal 
funding available 
to support the 
project 

Motherwell Forgewood 
play area 

Play area 
renewal 

 TBC Scottish 
Government Play 
Areas renewal 
funding available 
to support the 
project 

Motherwell Jerviston Play 
area 

Play area 
renewal 

 TBC Scottish 
Government Play 
Areas renewal 
funding available 
to support the 
project 

Northern 
Corridor 

Eastfield play 
area 

Play area 
renewal 

£100,000 TBC Scottish 
Government Play 
Areas renewal 
funding available 



 
 

to support the 
project 

Northern 
Corridor 

Moodiesburn 
play area 

Play area 
renewal 

 TBC Scottish 
Government Play 
Areas renewal 
funding available 
to support the 
project 

Wishaw Cambusnethan 
play area 

Play area 
renewal  

 TBC Scottish 
Government Play 
Areas renewal 
funding available 
to support the 
project 

Wishaw Waverley Park 
play area 

Play area 
renewal 

 TBC Scottish 
Government Play 
Areas renewal 
funding available 
to support the 
project 

Phase 2      
Airdrie Caldercruix 

Wheeled 
Sports 

Installation of 
a wheeled 
sports facility  

£50,000   

Bellshill  Holytown play 
area 

Play area 
renewal 

TBC  Scottish 
Government Play 
Areas renewal 
funding available 
to support the 
project 

Bellshill Mossend play 
area 

Play area 
renewal 

TBC  Scottish 
Government Play 
Areas renewal 
funding available 
to support the 
project 

Bellshill Clay Crescent 
MUGA and play 
area 

Multi-Use 
Games Area 

£160,000   

Coatbridge Bargeddie 
MUGA 

New MUGA 
facility 

£90,000 TBC  

Cumbernauld Allanfauld 
Road Seafar 
play area 

Replacement 
play area 

TBC   

Kilsyth and 
villages 

Hillside Park 
play area 

Play area 
renewal 

TBC  Scottish 
Government Play 
Areas renewal 
funding available 
to support the 
project 

Kilsyth and 
villages 

Colzium Park 
play area 

Play area 
renewal 

TBC  Scottish 
Government Play 
Areas renewal 
funding available 
to support the 
project 



 
 

Kilsyth and 
villages 

MUGA Old Mill 
View 

Play area 
renewal 

TBC  Scottish 
Government Play 
Areas renewal 
funding available 
to support the 
project 

Motherwell Glenmore Road 
Outdoor Gym 

New outdoor 
gym 

£40,000   

Motherwell Duchess Park 
play area 

Play area 
renewal 

TBC  Scottish 
Government Play 
Areas renewal 
funding available 
to support the 
project 

Northern 
Corridor 

Village Park 
play area 

Play area 
renewal 

£50,000 TBC Scottish 
Government Play 
Areas renewal 
funding available 
to support the 
project 

Northern 
Corridor 

Bluebell Park, 
Stepps 

Play area 
renewal 

TBC  Scottish 
Government Play 
Areas renewal 
funding available 
to support the 
project 

 


