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Executive Summary 
This report provides an update on progress with the Community Board Local 
Development Programme (LDP) projects previously approved by committee. 
 
In addition, the report seeks in principle approval for new potential projects as proposed 
by local community groups. 
 

Recommendations 
It is recommended that the Communities Committee: 

(1) Recognises progress with the remaining 2022/23 programme and 2023/24 
onwards and approve projects which have potential for delivery in future financial 
years depending on availability of budget and community support (Appendix 1); 

(2) Recognise the capital budget allocated to the LDP for each Community Board area 
in the current capital programme (Appendix 2); 

(3) Approves amendments to existing projects and further project proposals and 
project criteria; 

(4) Acknowledge current challenges faced in achieving delivery of the Local 
Development Programme;   

The Plan for North Lanarkshire 

Priority  All priorities 

Ambition statement (20) Improve the involvement of communities in the decisions, 
and development of services and supports, that affect them 

Programme of Work All Programmes of Work 



 
 

1. Background 
 
1.1 The Policy and Strategy committee agreed, in March 2019, that all projects from 

2019/20 onwards, recommended by Community Matters partnerships (now replaced 
by Community Boards) should be subject to agreement by the former Youth, 
Equalities and Empowerment Committee before proceeding beyond the in-principle/ 
conceptual stage. Further approvals will now be sought through the Communities 
Committee as required. 
 

1.2 Budget details have been finalised as part of the council’s Strategic Capital   
Investment Programme for the five-year period from 2021/22 to 2025/26, with an 
agreed allocation of £1.5m for each of these financial years.  An additional £500k was 
approved as part of the council’s revenue budget for 2021/22. These sums are 
reflected in the breakdown of funding included in Appendix 2. 
 

1.3 The amount allocated to each area reflects a reduction of up to 10% which will be 
earmarked for delivery and other associated costs in relation to agreed projects, this 
will include technical support, tendering processes, design and project management 
and administration. 

 
 

2. Report 
 
Criteria for Local Development Plan 
 
2.1 To be eligible for inclusion in the Community Board Local Development Programme, 

projects must meet the priorities of the Local Outcome Improvement Plan and 
substantially subscribe to previously agreed criteria. The following are examples of 
some of the key criteria: 
 
• link to LOIP priorities 
• be publicly visible and accessible; 
• come from community groups or individual; 
• improve community safety; 
• benefit a large number of people; 
• improve the appearance of an area 
• maximise the use of alternative sources of funding. 
• be a capital projects on council owned land 

 
 All Local Development Programme proposal forms should indicate which, if any, of 
 the Local Outcome Improvement Plan priorities the project supports. Where the 
 project does not align with identified priorities, evidence must be provided to show 
 how the project will support improved local outcomes. 
  
2.2 Project progress 
 

• Information on current and potential future projects is contained within Appendix 1. 
• Please note the figures in Appendix 1 are notional/indicative potential project 

costs and that no budget has been allocated to specific projects.   
• The Community Board Local Development Programme highlights the council’s 

commitment to community led neighbourhood regeneration. 
• Prioritisation work has been undertaken taking account of the allocated budgets 

and criteria to schedule project delivery of the current holding over the five-year 



 
 

budget cycle.  These priorities may change as projects develop and clearer costs 
become available. 

• Where feasibility checks have identified that the project is not viable, the 
recommendation within Appendix 1 is to delete such projects from the list moving 
forward. 
 

2.3  Projects seeking approval  
 
 Table 1 below, provides a summary of the LDP projects seeking Committee approval 

in this cycle. 
  
 Table 1. Projects seeking approval from this cycle of Community Boards 
 

Community 
Board Area 

Project Name  Project 
Description  

Project 
Potential 
Cost  

Additional 
external or 
partner 
funding 
available  

Additional Notes  

Airdrie Crowwood 
Road, 
Calderbank  

Parking   £15,000    Approved at CB on 
6th Sept 23  

Airdrie Glen Road, 
Petersburn  

Parking  £10,000    Approved at CB on 
6th Sept 23  
 

Airdrie West 
End/Centenary 
Park  

New 
interpretation 
boards  
  

£15,000   Approved at CB on 
6th Sept 23  

Bellshill Redwood 
Crescent – 
community 
garden   

Project to 
create a 
community 
garden   

£30,000    LDP proposal form 
submitted. Project 
approved at board 
meeting on 8th 
June.  
Feasibility checks 
required.  
     

Bellshill Laburnum Rd –
footbridge and 
environment  

To repair side 
panels of an 
existing 
footbridge. 
Addressing 
litter and fly 
tipping issues 
and   

£30,000    Scope of works to 
be determined and 
discussed with 
other services. 
Project approved at 
board meeting on 
7th Sept.  

Bellshill Sycamore Ave 
– community 
garden  

To create a 
community 
garden/ dog 
walking area   

£25,000    Project proposal 
submitted for 
discussion Project 
approved at board 
meeting on 7th 
Sept.  

Bellshill Windsor Park – 
Holytown 
community 
garden  

Project to 
create a 
community 
garden  

£25,000    Project proposal 
submitted for 
discussion Project 
approved at board 
meeting on 7th 
Sept.  



 
 

Community 
Board Area 

Project Name  Project 
Description  

Project 
Potential 
Cost  

Additional 
external or 
partner 
funding 
available  

Additional Notes  

Bellshill Holytown 
Main Street 
community 
garden  

Project to 
create a 
community 
garden  

£25,000    Project proposal 
submitted for 
discussion Project 
approved at board 
meeting on 7th 
Sept.  

Coatbridge Kelso 
Quadrant 
Community 
space  

Create a 
useable 
community 
space on 
currently 
unused waste 
ground to 
rear of 
properties  

£10,000    Project Proposal 
submitted, initial 
community 
consultation 
completed, shows 
positive support for 
project.  

Coatbridge Shining Stars 
Outdoor 
Learning Space 
Project  

Utilise space 
at rear of 
building to 
create secure 
learning and 
performance 
space for ASN 
theatre 
school  

£10,000    Initial feasibility 
completed, project 
proposal form 
submitted.  

Cumbernauld Netherwood 
Road  
(Westfield)  

Parking  £15,000    Addition parking 
spaces  

Cumbernauld Cumbernauld 
Peace Garden  

Memory 
Walk  

£10,000    To be delivered by 
Roads and 
Maintenance – 
Street Scene  

Cumbernauld Eastfield Play 
Area  
  

Playpark  £100,000    Balloch site 
identified, 
proposal submitted 
by local 
community  

Kilsyth Argyll Place 
Parking  

Additional 
parking 
spaces 
required.  
  

£15,000    Proposal form 
submitted. 
Feasibility checks 
complete.  Seeking 
approval in 
principle.  

  



 
 

 
Current Delivery Challenges 
 
2.4 As previously reported, delivery of the Local Development Programme has faced a 

number of challenges during the current financial year due to a range of external 
factors. Updates on the current challenges are as follows: 
 
• Cost Inflation. As previously reported, material costs have experienced 

substantial cost increases over recent months. This has led to the appointed 
contractor for the Bitumen Macadam (Bitmac) Repairs 2022-2026 contract 
(Housing Property & Projects) withdrawing from the contract due to financial 
viability. The Local Development Programme accessed this contract to deliver car 
parking projects and therefore, the delivery of all such projects had been placed 
on hold. Discussions have taken place with the Roads service who use this 
contract and an agreement has been put in place. The parking projects are in the 
process of going to tender on the procurement framework and work will 
commence on these projects in the near future. 
 

• Labour Shortages. Ongoing market engagement continues to allow us to 
develop accurate project timelines. Due to the demand on a relatively small 
number of suppliers and specialist installers the Play Area projects will now have 
an estimated site start date of six months from date of contract award. We will 
continue to monitor the market position and adjust timelines as required. 

 
• Market Capacity and Demand.  The additional budget that will be provided to all 

Local Authorities from the Scottish Government to improve play areas over the 
next three years is expected to create additional pressure on a limited number of 
suppliers and specialist installers. As previously reported project budgets have 
been reprofiled and sites grouped together in lots to be more attractive to the 
market. This approach has proved successful in attracting tender bids for all the 
play areas which have recently been tendered.  We are currently undertaking a 
procurement exercise for 15 play area/ MUGA projects, structured in tender lots in 
this way to ensure continued delivery of best value whilst meeting community 
aspirations. 

 
3. Measures of success 
 
3.1  Projects delivered within agreed timescales taking into account all relevant factors and 

budgetary considerations. 
 
3.2 Local communities are involved from the earliest stage in the development of project 

designs and delivery and are generally satisfied with the outcome. 
 
3.3 People in communities whose voices are seldom heard are engaged in putting 

forward/influencing projects within their community. 
 
3.4 The governance role of the Community Boards is consolidated in terms of project 

development, approvals and monitoring processes.    
 

 
 
 
 
 



 
 

4. Supporting documentation 
 
4.1 Appendix 1 – Community Board Local Development Programme 2022/23 onwards 
4.2 Appendix 2 – Budget Information 
4.3 Appendix 3 – Play Area Development List 2023/24 
  
 
 

 
 
Stephen Penman 
Chief Officer (Strategic Communication and Engagement)  

 
  



 
 

5. Impacts 
 
5.1 Public Sector Equality Duty and Fairer Scotland Duty 
 Does the report contain information that has an impact as a result of the Public 

Sector Equality Duty and/or Fairer Scotland Duty? 
 Yes ☐ No ☒ 
 If Yes, please provide a brief summary of the impact? 

 
 If Yes, has an assessment been carried out and published on the council’s 

website? https://www.northlanarkshire.gov.uk/your-community/equalities/equality-
and-fairer-scotland-duty-impact-assessments 

 Yes ☐ No ☐ 
5.2 Financial impact 
 Does the report contain any financial impacts? 
 Yes ☒ No ☐ 
 If Yes, have all relevant financial impacts been discussed and agreed with 

Finance? 
 Yes ☒ No ☐ 
 If Yes, please provide a brief summary of the impact? 

 
Each of the projects in the attached Appendices, if deemed appropriate for delivery 
and where budget is available is supported through funding available via the 
Community Board Local Development Programme capital allocation.  
Consideration will also be given to maximising external and other partner 
contributions where possible. 
 

5.3 HR policy impact 
 Does the report contain any HR policy or procedure impacts? 
 Yes ☐ No ☒ 

 If Yes, have all relevant HR impacts been discussed and agreed with People 
Resources? 

 Yes ☐ No ☐ 

 If Yes, please provide a brief summary of the impact? 
 

5.4 Legal impact 
 Does the report contain any legal impacts (such as general legal matters, statutory 

considerations (including employment law considerations), or new legislation)? 
 Yes ☐ No ☒ 
 If Yes, have all relevant legal impacts been discussed and agreed with Legal and 

Democratic? 
 Yes ☐ No ☐ 
 If Yes, please provide a brief summary of the impact? 

 
5.5 Data protection impact 
 Does the report / project / practice contain or involve the processing of personal 

data?   
 Yes ☐ No ☒ 
 If Yes, is the processing of this personal data likely to result in a high risk to the 

data subject? 
 Yes ☐ No ☐ 
 If Yes, has a Data Protection Impact Assessment (DPIA) been carried out and e-

mailed to dataprotection@northlan.gov.uk  
 Yes ☐ No ☐ 

https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments
https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments
mailto:dataprotection@northlan.gov.uk


 
 

5.6 Technology / Digital impact 

 
Does the report contain information that has an impact on either technology, digital 
transformation, service redesign / business change processes, data management, 
or connectivity / broadband / Wi-Fi? 

 Yes ☐ No ☒ 

 If Yes, please provide a brief summary of the impact? 
 

 
Where the impact identifies a requirement for significant technology change, has 
an assessment been carried out (or is scheduled to be carried out) by the 
Enterprise Architecture Governance Group (EAGG)?  

 Yes ☐ No ☒ 
5.7 Environmental / Carbon impact 
 Does the report / project / practice contain information that has an impact on any 

environmental or carbon matters? 
 Yes ☒ No ☐ 
 If Yes, please provide a brief summary of the impact? 

 
Several of the projects will have a positive effect on the local environment, 
contributing to safer areas to play and addressing issues traffic congestion in 
specific areas. 
 

5.8 Communications impact 
 Does the report contain any information that has an impact on the council’s 

communications activities? 
 Yes ☒ No ☐ 
 If Yes, please provide a brief summary of the impact? 

 
The LDP is discussed widely with community groups and local consultation will be 
communicated as required.  In conjunction with local communities, a 
communications approach will ensure that projects are promoted positively. 
 

5.9 Risk impact 
 Is there a risk impact? 
 Yes ☒ No ☐ 

 

If Yes, please provide a brief summary of the key risks and potential impacts, 
highlighting where the risk(s) are assessed and recorded (e.g. Corporate or 
Service or Project Risk Registers), and how they are managed? 
 
There are no significant financial risks which have been identified at this stage in 
the financial year, however this will continue to be closely monitored.  Some 
projects may not proceed as a result of e.g., community consultation or site 
investigations and outstanding budgets will be re-allocated to other projects which 
will be reported to a future Community Board.  It should be acknowledged that 
there are nationwide challenges in relation to supply of materials and there is also 
an impact on material costs leading to potentially higher contract costs which could 
impact on delivery of projects. 
 

5.10 Armed Forces Covenant Duty 

 
Does the report require to take due regard of the Armed Forces Covenant Duty (i.e. 
does it relate to healthcare, housing, or education services for in-Service or ex-
Service personnel, or their families, or widow(er)s)? 

 Yes ☐ No ☒ 

 If Yes, please provide a brief summary of the provision which has been made to 
ensure there has been appropriate consideration of the particular needs of the 



 
 

Armed Forces community to make sure that they do not face disadvantage 
compared to other citizens in the provision of public services. 
 

5.11 Children’s rights and wellbeing impact 

 
Does the report contain any information regarding any council activity, service 
delivery, policy, or plan that has an impact on children and young people up to the 
age of 18, or on a specific group of these? 

 Yes ☒ No ☒ 

 

If Yes, please provide a brief summary of the impact and the provision that has 
been made to ensure there has been appropriate consideration of the relevant 
Articles from the United Nations Convention on the Rights of the Child (UNCRC). 
 
Information is provided regarding upgraded and new play areas across North 
Lanarkshire.  
 

 If Yes, has a Children’s Rights and Wellbeing Impact Assessment (CRWIA) been 
carried out?  

 Yes ☐ No ☒ 
 
 
 

 

 

  

  



 
 

Appendix 1 

Airdrie 

Projects Under development 2022 onwards-  
Project Name  Project 

Description  
Project 
Potential Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Chapelhall/Bellside 
Road parking  

Road parking  £40,000.00    Awaiting outcome of legal 
issues (Approved previously 
by Board)  

Four Isles Community 
Centre  

Fencing  £10,000    Raised at community 
board.  

  
Projects Seeking Approval-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Crowwood Road, 
Calderbank  

Parking   £15,000    Approved at CB on 6th Sept 
23  

Glen Road, Petersburn  Parking  £10,000    Approved at CB on 6th Sept 
23  

West End/Centenary 
Park  

New interpretation 
boards  
  

£15,000    Approved at CB on 6th Sept 
23  

  
Potential Community Board LDP Programme 2022 onwards-   
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Airdrie BMX/Pump 
Track  

Funding to support 
regenerating the 
existing facilities, 
or build a new 
pumptrack.  

£10,000  £140,000  Approved at CB 8th March 
2023.  
Further project 
development work 
required  
To progress to build 
2024/25  

          
Holehills Development  Play Area 

Kenilburn 
Ave/Holehill Place  

£10,000  Housing developers 
off site contribution  

Approved at CB 7th June 
2023  

Hill Street Parking, 
Caldercruix  

Create additional 
parking bays  

£10,000    To be Delivered via 
Surfacing framework.  
  

Brownsburn Park  Upgrade to paths  £17,000    Approved at CB 8th March 
2023  

Whinhall Allotments  Environmental 
works including 
the installation of 
new path, raised 
beds and 
associated ground 
works  

£15,000  N/A  Approved at CB 8th March 
2023  

Jarvie Avenue, Plains  Parking  £15,000    Approved at CB 8th March 
2023  



 
 

Plains Community 
Futures  
  
  

Upgrade play 
facilities including 
new equipment, 
surfacing, paths 
and seating  

£50,000  N/A  Works completed  

Plains Community 
Futures  

Outdoor Gym  £24,200  £13,000 grants from 
Consortium & Lottery  

Approved at CB Dec 22  
Deliver Year 3  

Gartleahill Play Area  Wheeled sports 
area & refurb 
existing play area  

£20,000  £80K will be allocated 
from Scottish 
Government Play Park 
Renewal Programme  

Year 3 priority.  Wheeled 
sports yr4  

Craigneuk play area  
Calderigg Place  

Creation of new 
play area  

£100,000    A suitable site has been 
identified to build a new 
play area.  Part of current 
year procurement.  

Community Safety - 
CCTV  

Additional CCTV in 
locality in 
conjunction with 
community safety 
partners  

£25,000    Year 3 priority  

Chapelhall – Queens 
crescent  

Improved parking  £15,000    To be Delivered via 
Surfacing framework.  

Arndale Plains  Improved Parking  £15,000    To be Delivered via 
Surfacing framework.  

Caldercruix  Heritage Project  £30,000    Works ongoing to be 
completed in Autumn 2023  

Rawyards Roundabout  Environmental 
Improvements  

£10,000    Veg clearance works 
complete all other works 
completed.    

Victor Street / Stemac 
Lane Plains  

Parking 
Improvements  

£15,000    To be Delivered via 
Surfacing framework.  

Community Partnership 
Initiatives  

Funding to support 
partnership 
initiatives  

£10,000      

 

Bellshill 

Projects Under development 2022 onwards-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external 
or partner funding 
available  

Additional Notes  

McCracken Drive car 
parking   

Additional parking 
space  

£17500    Further information is 
required for identifying 
location and scope of 
work.    

Lilac 
Crescent  Community 
garden or car parking  

Community garden 
or car parking  

£30,000    Community consultation 
completed on 7th 
September 2023. 
Consultation results will 
inform the nature of the 
project.  

  
 
 
 



 
 

Projects Seeking Approval-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Redwood Crescent – 
community garden   

Project to create a 
community 
garden   

£30,000    LDP proposal form 
submitted. Project 
approved at board meeting 
on 8th June.  
Feasibility checks required.  
     

Laburnum Rd –
footbridge and 
environment  

To repair side 
panels of an 
existing 
footbridge. 
Addressing litter 
and fly tipping 
issues and   

£30,000    Scope of works to be 
determined and discussed 
with other services. Project 
approved at board meeting 
on 7th Sept.  

Sycamore Ave – 
community garden  

To create a 
community 
garden/ dog 
walking area   

£25,000    Project proposal submitted 
for discussion Project 
approved at board meeting 
on 7th Sept.  

Windsor Park – 
Holytown community 
garden  

Project to create a 
community 
garden  

£25,000    Project proposal submitted 
for discussion Project 
approved at board meeting 
on 7th Sept.  

Holytown Main Street 
community garden  

Project to create a 
community 
garden  

£25,000    Project proposal submitted 
for discussion Project 
approved at board meeting 
on 7th Sept.  

  
Potential Community Board LDP Programme 2023 onwards-   
Project Name  Project 

Description  
Project 
Potential Cost  

Additional external or 
partner funding 
available  

Additional Notes  

 Viewpark Gardens  Funding to 
support 
development of 
potential works at 
site  

£20,000    Moved to year 4 for 
delivery in conjunction with 
local group  

Community Safety – 
CCTV Provision  

Additional CCTV in 
locality in 
conjunction with 
community safety 
partners  

£25,000    Year 3 Priority  

Rosevale Crescent 
MUGA   

Potential MUGA 
facility  

£30,000  £100,000  
(Contribution to be 
checked)  

Part of current year 
procurement.  

Clydesdale Rd/Mossend 
Primary School – car 
parking   

Extra car parking 
spaces  

£35,000    Further consultation 
required with Education 
and Roads to determine 
final proposal.  

Community Partnership 
initiatives  

Funding to 
support 
partnership 
initiatives  

£10,000       
Year 3 delivery.  



 
 

Gemini Grove, wall 
entrance project   

Project to cut 
through an 
opening through a 
low-level brick 
wall for residents’ 
access to a public 
car park.   

£5,000    Project will be delivered by 
Summer 2023.  

Orbiston bing project  Tarmacking 
existing paths in 
the bing  

 £10,000    Final design to be agreed. 
Potential community 
benefits for increase the 
scopes of the project.   
  

Crowflat View – car 
parking project  

Extra car parking 
spaces   

£15,000    Consultation Completed.   
To be Delivered via 
Surfacing framework.  
  
  

Napier Square (north 
side) - car park project  

Extra car parking 
spaces    

£20,000    Consultation completed.  
To be Delivered via 
Surfacing framework.  
  

Bellshill Gateway - 
community garden   

Project to create a 
community 
garden  

£25,000    Year 2-3 Priority –   
LDP proposal form 
submitted.   
LDP contribution to existing 
Gateway project for the 
community garden 
construction  
  

Baird’s Ave - play 
facilities improvement 
Project    

Upgrading play 
equipment in an 
existing play area  

£100,000    LDP proposal form 
submitted.   
Consultation and play area 
specification completed  
Project progress to 
tendering      

  
  

 

 

 

 

 

 

 

 

 

 

 



 
 

Coatbridge 

Projects Under development 2022 onwards-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Shawhead Recreation 
Space  

Play  0  New Supply  Project to progress under 
New Supply as part of 
Dunnotar Avenue project – 
like for like replacement of 
recreation space.  

Last Tram Project  Heritage  £10,000  
  
  

£5,000 Active & 
Creative Communities  
£1100 through  
Community Benefits  

Funding proposal 
submitted. £20K required 
to complete project.  

  
Projects Seeking Approval-  
Project Name  Project 

Description  
Project 
Potential Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Kelso Quadrant 
Community space  

Create a useable 
community space 
on currently 
unused waste 
ground to rear of 
properties  

£10,000    Project Proposal submitted, 
initial community 
consultation completed, 
shows positive support for 
project.  

Shining Stars Outdoor 
Learning Space Project  

Utilise space at 
rear of building to 
create secure 
learning and 
performance space 
for ASN theatre 
school  

£10,000    Initial feasibility completed, 
project proposal form 
submitted.  

  
Potential Community Board LDP Programme 2023 onwards-   
Project Name  Project Description  Project 

Potential Cost  
Additional external 
or partner funding 
available  

Additional Notes  

Greenend Projects 
Base  

Development of 
temporary meeting 
space/project base in 
Greenend  

£45,000    Approved at 28th Nov 22 
Board meeting. 
Consultation widened to 
include Sykeside as per 
new T&R group  

Heritage 
Way/Monklands 
Canal Improvements  

Improvements  
Disabled parking bays at 
Daisy Park side & possible 
Pier replacement works  

£0   Parking works completed 
by Greenspace 
Management. Pier 
replacement taken on by 
Scottish Canals  
  

Dunure Place 
Coatbridge  

Creation of parking bays 
to alleviate congestion  

£20,000    Approved in principle 
Project proposal 
submitted  
Awaiting consultation  

Dunure Street 
Coatbridge  

Dog walking area at 
Dunure Street Coatbridge  
  

£15,000    Approved in principle. 
Scheduling in progress  



 
 

Whifflet Park   Skatepark  £55,000    Works completed June 
23  

Viewfield Rd 
Coatbridge  

Environmental and road 
safety improvements  

£40,000    Following additional 
investigations no viable 
project was established, 
looking to remove.   

Safety Zone 
Bargeddie  

Replace gate/fence at rear 
of property to secure 
outdoor space  

£0    Completed June 2023 by 
Street Scene  

Greenend Wheeled 
Sports Area    

Play  £30,000    Works completed June 
2023  

Community Safety - 
CCTV  

Additional CCTV in locality 
in conjunction with 
Community Safety 
Partners  

£25,000    As required  

Kirkwood Local 
Improvements  

Junior play area 
development  

£60,000    Survey report 
complete.  Design Brief 
complete.   

Kirkwood Local 
Improvements  

Dog walking area 
development  

£15,000    Survey report complete.  
Scheduling in progress  

Margaret Street Park  Remove fencing & 
upgrade lighting  

£1,000     Removal of broken fence 
at entrance completed & 
upgrade from single to 
dual light in progress  

Summerlee Street  Parking and Environment  £6,000    Extension of footpath 
along grass verge. 
Scheduling in progress  

Carnbroe Welcome 
Signage & Heritage 
panels  

Signage on Roundabouts 
re welcome & safe driving 
& heritage panels to 
safely screen mine cap in 
community garden  

£10,000    Project requested by 
CCAR – proposal 
submitted, initial 
feasibility completed. 
Design process in 
progress with CCAR  

Oak Place, Greenend 
Parking Bays  

Creation of additional 
parking bays to alleviate 
congestion  

£20,000    Project identified by local 
community to increase 
bays adjacent to Oak 
Place & alleviate 
congestion. Feasibility 
ongoing/subject to 
services check and 
consultation  

Community 
Partnership 
Initiatives  

  £10,000      

  
Cumbernauld 

Projects Proposal under development 2023 onwards-   
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Cumbernauld Heritage 
Project, Abronhill  

Heritage Project  £4,900    Further specialist advice 
being sought.  

Mossywood Court, 
Westfield  

Parking  £12,000    Further feasibility checks 
required. Potential for 4 
spaces.  



 
 

Ellisland Road, Kildrum  Parking  £15,000    Feasibility checks required.  
Darroch Way, Seafar  Parking  £15,000    Feasibility checks required.  
Afton Road  
(Kildrum)  

Parking/One Way  £15,000    Request for additional 
parking: feasibility checks 
underway.  
Request for one way 
system out with 
remit/scope of LDP funding. 
Request passed to Roads 
for consideration.  

Drumnessie Road 
(Westfield)   

Parking 
Improvements  

£10,000    Feasibility checks complete. 
Project not feasible. 
Topography does not allow 
for development to be 
considered.  

Birch Road   
(Abronhill)  

Parking  £45,000    Three proposals submitted. 
Further investigation 
required. This could be up 
to 26 spaces.   

Ben Venue (Eastfield)  Parking   £15,000   Feasibility checks complete, 
limited scope for 
development  

  
Projects Seeking Approval-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Netherwood Road  
(Westfield)  

Parking  £15,000    Addition parking spaces  

Cumbernauld Peace 
Garden  

Memory Walk  £10,000    To be delivered by Roads 
and Maintenance – Street 
Scene  

Eastfield Play Area  
  

Playpark  £100,000    Balloch site identified, 
proposal submitted by local 
community  

  
  
Potential Community Board LDP Programme April 2023 onwards-   
Project Name  Project 

Description  
Project 
Potential Cost  

Additional external 
or partner funding 
available  

Additional Notes  

Netherwood Place, 
Westfield   

Parking  £15,000    Approved at Committee 
May 2023  

Inchwood Road, 
Westfield  

Parking  £15,000    Approved at Committee 
May 2023  
  

Watch Us Grow  Environmental 
improvement  

£10,000    Approved at Committee 
May 2023  

Community Safety – 
CCTV  
  
(Kildrum, Carbrain,  
(Abronhill)  

Additional CCTV 
in locality in 
conjunction with 
Community 
Safety Partners  

£25,000    Abronhill, Rowan Road and 
Carbrain Primary installed 
and operational.  
  
Ellisland and Carbrain Gully 
planned installation 



 
 

scheduled for early October 
2023.   

Oak Road Football 
Pitch, Abronhill  

Parking 
Improvements  

£25,000    Reduced scale project to be 
delivered via Surfacing 
framework.  
  

Melrose Road, 
Greenfaulds  

Parking 
Improvements  

£20,000    To be delivered via surfacing 
framework.    

Community Partnership 
Initiatives  

Funding to 
support 
community 
partnership 
initiatives  

£10,000      

Millcroft Road, South 
Carbrain  

Play Area 
upgrade  

£80,000  
  

£80,000  Contract awarded. 
Consultation  undertaken  
August/Sept 2023.  
  

Braehead Road, 
Kildrum  

Play Area 
Upgrade  

£50,000  £50,000  Contract awarded. 
Consultation  undertaken 
August/Sept 2023.  
  

 

Kilyth 

Projects Under development 2023 onwards-   
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Kilsyth Old Peoples 
Welfare Committee – 
centre renovations  

Contribution 
towards 
improvements 
works at Old 
Library 
(Burngreen)  

TBC    Organisation seeking third 
party funding support for 
essential building and 
facility improvements. 
Proposal will require to be 
updated  

  
Projects Seeking Approval -   
Project 
Name  

Project Description  Project 
Potential Cost  

Additional external 
or partner funding 
available  

Additional Notes  

Argyll Place 
Parking  

Additional parking spaces 
required.  
  

£15,000    Proposal form submitted. 
Feasibility checks 
complete.  Seeking approval 
in principle.  

  
Potential Community Board LDP Programme 2023 onwards-   
Project Name  Project 

Description  
Project 
Potential Cost  

Additional external 
or partner funding 
available  

Additional Notes  

Bogside Playpark   Play Park 
upgrade  

£15,000  £50,000 Scottish 
Government  

Consultation complete.  
Part of current year 
procurement.  

Croy Community Hub  Outdoor 
Community Space 
(garden)  

TBC    Year 4 priority. Costings to 
be determined and 
community engagement 
required.  



 
 

  
Proposal form submitted, 
await checks and further 
community consultation.    
  

CCTV  Community 
Safety  

£10,000.00      

Banton Parking  Parking  £20,000.00    To be Delivery via surfacing 
framework.  

Rennie Rd project 
(MUGA)  

Requires 
community group 
involvement to 
progress  

TBC    Year 4 priority.  
  
New group now formed, 
ACPM/CPO to meet group 
and discuss proposal  

Livingston Park Play 
Park   

Upgrading of 
facility   
  

 
£130,000  Contract awarded June 

2023.  Onsite and 
progressing.  
  

Community Partnership 
Initiatives  

Funding to 
support 
partnership 
initiatives  

£1,500      
  

 

Motherwell 

Projects Under development 2022 onwards-  
Project Name  Project Description  Project 

Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

George St Park, Leven 
Street, Motherwell  

LDP form received 
from the group 
regarding 
constructing a 
walking Path round 
the park, with bench, 
Trim trail and a bog 
garden etc  

    Proposal Form Received.  
Early stages, validity checks 
of project required.  

Rail Bridge Project, 
Craigneuk  

Working with the 
community to 
develop a rail bridge 
art project, which will 
include the potential 
for improvement 
works on Glencairn 
Road   

    Early stages, validity checks 
of project required. No 
proposal form received to 
date.  

Fyfe Drive, Forgewood 
play park improvement 
and expansion  

Replace missing 
equipment and 
consider adding some 
more play equipment 
to improve the park  

£80,000    Further discussion with the 
local organisation and 
community  
No proposal from received 
to date.  

Duchess Park  New notice boards 
and possible dog 
waking area  
  

    Further discussion with the 
local community. Waiting 
on confirmation that the 
new notice board and 



 
 

Duchess Park sign can been 
replaced internally.  

George V Park (SEE 
WISHAW)  

Play Park 
improvement/ 
upgrade  

TBC    Further discussion as this 
may become a joint project 
with Wishaw. Consultation 
and design specification 
complete.   

Newarthill  
   

Possible Path and 
benches  

    Further discussion to be 
had with the Newarthill 
community council.  

Community project next 
to Motherwell fires 
station  

TBC      Initial discussions taken 
place to determine 
feasibility and scope  

  
  
  
  
Projects Seeking Approval-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

     
  
Potential Community Board LDP Programme 2023 onwards-   
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Newarthill Tree Lighting 
project  
  

Community 
Council want to 
light up 5 trees 
next to the 
welcome to 
Newarthill 
entrance feature   

£15,000    Community Council has 
submitted an LDP form. 
Further development work 
required.  
  
Further consultation with 
other services underway  

Burnside Street/Doon 
Street Play Area  

Play area upgrade  £10,000.00    Completed August 2023  
  

Newarthill Glenburn 
Ave. Parking  

Parking  £10,000.00      
To be Delivered via 
Surfacing framework once 
in place.  

Community Safety 
CCTV  

Additional CCTV in 
locality in 
conjunction with 
Community Safety 
Partners  

£25,000    Year 3 allocation.  

New Stevenston Play 
area  

Additional 
accessible play 
equipment  

£20,000    Completed April 2023  

The Loaning 
Motherwell  

Improvements to 
play area  

£20,000  £100,000  Work completed  
September 2023  
  

Community Partnership 
Initiatives  

Funding to support 
community 
partnership 
initiatives  

£10,000    Approved at Community 
Empowerment Committee.  



 
 

Sandy Beach Play Area 
(Strathclyde Park)  

Play area upgrade  
  

  £120,000  Completed May 2023.  

Roman Road play area  Play Area  £140,000    Project arose from petition. 
Community engagement 
process completed. 
Part of current year 
procurement. 

Robert Burns Avenue, 
Newarthill  

Parking bays  £15,000    Further development work 
to be undertaken  

  
Northern Corridor 

Projects under development 2022 onwards -  
Project Name  Project 

Description  
Project 
Potential Cost  

Additional 
external or 
partner funding 
available  

Additional Notes  

Auchinloch 
Community 
Council   

Auchinloch 
Village green  
  
Provide access to 
an outdoor green 
space  
  

£12,000  
  

  Year 4 priority.   
  
Project identified through Auchinloch 
Community Action Plan. Engagement 
for project completed. Consultation and 
surveys completed.  
  
Projects Team has met with group to 
consider feasibility.   
  

Northern Corridor 
Community 
Volunteers Locality 
Heritage Project  

Local heritage 
project  

£19,000    Year 4 priority.   
  
Third party funding in support of 
pending National Lottery Heritage Fund 
application.  

  
Projects Seeking Approval - None for this cycle  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

          
          
          
  
Potential Community Board LDP Programme 2023 onwards-   
Project Name  Project Description  Project 

Potential 
Cost  

Additional 
external or 
partner funding 
available  

Additional Notes  

Community Safety 
CCTV  

Additional CCTV in the 
locality in conjunction with 
community safety 
partners  

£15,000    Year 3 priority  

Community Partnership 
initiatives  

Funding to support 
community partnership 
initiatives  

£3,000    Year 3 priority  



 
 

Dunalistair Drive Play 
Area, Millerston  

Replace play area  £60,000  £60,000 (Scottish 
Government 
Funding)  

  
Contractor on site August 
2023.  
  

Moodiesburn Kelvin 
Drive Wheeled sports 
facility   

Wheeled sports facility  £20,000  £133,000 
(Developers 
Contribution)  

Year 3 priority.  
  
Feasibility and 
consultation completed.   
  
Part of current year 
procurement.  

Lochside Play Area, 
Gartcosh  

Refurbish play area  £10,000  £80,000 (Scottish 
Government 
Funding)  
  
£5000 
(Developers 
contribution)  

Year 3 priority.  
  
Feasibility and 
consultation completed.   
  
Part of current year 
procurement.  

Car parking bays at 
Blades Court, Gartcosh  

Additional bays on grassed 
areas  

£15,000    Consultation to be 
carried out.  
To be Delivered via 
Surfacing framework 
once in place  
  

Car parking bays at 
Lochside, Gartcosh  

Additional bays on grassed 
areas  

£15,000    Consultation to be 
carried out.  
To be Delivered via 
Surfacing framework 
once in place  

Frankfield Road, 
Cardowan MUGA (Multi 
Use Games Area) 
project  
  

.  £40,000  Final cost to be 
confirmed.  

Year 3 priority.  
Feasibility and 
consultation completed.   
  
Part of current year 
procurement.  

  
  

Shotts 

Projects under development   
Project Name    Project 

Description    
Project 
Potential 
Cost    

Additional external or 
partner funding 
available    

Additional Notes    
  
  
  
  

Pauls Parcels (Food 
Poverty Prevention 
Group)  

 Community 
Garden / growing 
space linked with 
Salsburgh 
Community 
Council.  

 Notional 
third-party 
contribution 
of up to 
£15,000    

Organisation in early 
discussions with 
National Lottery 
Community Fund.  

Proposal form received 
27/4/2023 and under 
review by Community 
Partnership Team. Project 
dependent on securing 
external 
funding.  Potentially 
allocated to year 4 or 5.  

Summerhill Place, 
Allanton  

Car Parking  £20000      Proposal form received 
21/4/2023. Project viability 
to be checked by 



 
 

Community Partnership 
Team. Potentially allocated 
to year 4 or 5.  

Torbothie access 
Improvements  

Car Parking / Hard 
standing area  

£5000      Awaiting submission of 
proposal form from 
resident.  

Salsburgh Community 
Council  

Commemorative 
Railway Hutch and 
Wagon on Rails  

£15000      Proposal form received 
29/3/2023 and under 
review by Community 
Partnership Team.  
Prioritisation exercise may 
be required. Potentially 
allocated to year 4 or 5.  

Salsburgh Community 
Council  

Solar lighting at 
outdoor 
community space 
to aide community 
safety  

£5000 
budget.  

    Proposal form received 
29/3/2023 and under 
review by Community 
Partnership Team.  
Prioritisation exercise may 
be required. Viability being 
checked by community 
partnership team. 
Potentially allocated to year 
4 or 5.  
  

Salsburgh Community 
Council  

King George V 
Park path 
renewal   

N/A  N/A  Proposal form received 
29/3/2023 and under 
review by Community 
Partnership Team.  
Prioritisation exercise may 
be required. Viability being 
checked by community 
partnership team and will 
require other services 
input.  
  

Stane Gardens, Shotts  Request for 
additional benches 
at Stane Gardens  
  

£6000    Proposal form received 
14/4/2023 and under 
review by Community 
Partnership Team. Viability 
being checked by 
community partnership 
team and will require other 
services input.  

Salsburgh Community 
Council  

Wider 
improvement 
programme for 
King George V 
Park  
  

TBC  TBC  Proposal form received 
29/3/2023 and under review 
by Community Partnership 
Team. Prioritisation exercise 
may be required. Viability 
being checked by 
community partnership 
team.  

Benhar Road, Shotts  Wider community 
safety and speed 
mitigation 
measures  
  

TBC  TBC  Proposal received 7th August 
2023. Road being assessed 
by NLC Roads. Feedback in 
due course.   



 
 

  
  
Projects Seeking Approval-    
Project Name    Project 

Description    
Project 
Potential 
Cost    

Additional external or 
partner funding 
available    

Additional Notes    

            
    
  
Community Board LDP Programme 2023 onwards  
  
Project Name    Project 

Description    
Project 
Potential Cost    

Additional external or 
partner funding 
available    

Additional Notes    

Salsburgh Heritage 
Project    

PB approved 
project to 
establish local 
heritage group 
and features    

£20,000        Project complete -monitoring 
procedures are ongoing. 
Proforma to be completed.   
    

Shotts Currieside 
Avenue    

PB approved 
project. 
Replacement of 
existing play 
area    

£20,000        Completed July 2023.  

Stane Corner Parking    Manse Road car 
park lining and 
directional 
signage project 
to be 
undertaken 
along with a 
community 
awareness 
campaign to 
promote car 
park usage  

£10,000.00    
  

    Year 3 priority. Manse Road 
car park signage and 
resources ordered and 
promotional campaign to be 
taken forward. Supply and 
installation of signage will be 
delivered by roads 
department. Further 
engagement with Stane 
Primary to progress 
September / October.   

Shotts Leisure Centre 
Outdoor Gym    

Outdoor gym    £30,000.00        Year 5 priority. Local 
Community Partnership 
Team to review proposal.   

Lochaber Road 
Parking    

Parking    £30,000.00        Year 3 priority. Site visit 
undertaken on 17th March 
2023 regarding site layout. 
To be delivered via Surfacing 
framework once in place.  
  

Community Safety 
CCTV    

Additional CCTV 
in the locality in 
conjunction 
with community 
safety partners    

£30,600.37  
  

    Programme of camera 
upgrades and new 
installations undertaken 
including support towards a 
deployable CCTV trailer.  

Hartwood     Funding to 
support local 
organisation 
with play area 
refurbishment    

£15,000 LDP for 
year 3  

 £70,000 EKF external 
funding sourced by 
organisation  

Contract awarded. 
Installation  began 25th 
September.   
  
  
  



 
 

  
  
  

Torbothie Rd    
Shotts    

Parking    £20,000        To be delivered via Surfacing 
framework once in place.  
  

Salsburgh Feature 
Lighting    

Project to install 
lighting on 
entrance 
features and 
war memorial    

£10,000        Currently assigned to Year 3. 
Plans being drawn up for 
implementation and 
delivery.  
  

Hareshaw Play Area    Install additional 
item of 
equipment for 
older children    

£5,000        Installation to be confirmed.  
  
    

Laggan Path    Parking    £10,000        Currently assigned to Year 4. 
 To be delivered via Surfacing 
framework once in place.  
   

Muldron Terrace, 
Shotts  

Development of 
parking bays to 
reduce 
congestion   

£10000 notional 
budget  
  

 
Approved at community 
board 21/2/23. Allocated 
year to be determined. To be 
delivered via Surfacing 
framework once in place.  
 Potentially allocated to year 
4 or 5.  

Community Partnership 
Initiatives  

Funding to 
support 
community 
partnership 
initiatives  

£2000  
 

Approved at Community 
Empowerment Committee  

  
  

  
Wishaw 

Projects Under development 2023 onwards-  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Newmains Community 
Council - Bike Track or 
MUGA  

Clarification on 
project once 
survey findings 
received  

£70,000    Awaiting survey 
results.  Follow up meeting 
with Community Council 
being arranged.  

Parking Cleland  Lack of parking at 
Crossgates Ave, 
Crosshill Dr & 
Fraser St  

TBC    Project idea raised by local 
community – Site visit 
completed.  Further checks 
required.  
  

Templars Gill  
  

Environmental & 
Woodland 
improvements – 
including 
installation of bike 
park  

Third party 
contribution 
TBC  

Potential of up to 
£100,000 funding 
from Sports Scotland 
Facilities Fund  

Idea being developed in 
partnership with Social 
Track and Green Action 
Trust.  Proposal to be 
submitted in due course.  



 
 

Wishawhill Woodland  Environmental & 
Woodland 
improvements 
around Wishawhill 
Woods including 
further 
development of 
pump track/cycling 
facilities  
  

Third party 
contribution 
TBC  

Potential of up to 
£100,000 funding 
from Sports Scotland 
Facilities Fund  
  

Idea being developed in 
partnership with Social 
Track and Green Action 
Trust.  Proposal to be 
submitted in due course.  
  

  
Projects Seeking Committe Approval -  
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

          
  
Potential Community Board LDP Programme 2023 onwards-   
Project Name  Project 

Description  
Project 
Potential 
Cost  

Additional external or 
partner funding 
available  

Additional Notes  

Maxton Crescent   Phase 2 parking  £15,000.00    Consultation competed. To 
be Delivered via Surfacing 
framework once in place.  

Attercliffe Avenue Play 
Area  

Replace Play area  £50,000.00  £35,000  Works completed, signed 
off 17th July 2023.  

Coltness Welcome sign  Welcome sign  £20,000.00    Year 3 priority – Joint site 
visits complete. 
Consultation in 
progress.  Project team 
carrying out feasibility 
checks to progress.  

King George V Play 
area, Wishaw  

Replace Play area  £50,000.00  £100,000  Year 3 priority – 
Consultation and Design 
Specification completed.  

Kenilworth Avenue, 
Wishaw  

Memorial Plaque 
and Distance 
markers  

£5,000.00    Year 3 priority - 
Consultation with local 
group underway. Awaiting 
responses to clarify design 
and location on site.  

Cleland MUGA  Creation of New 
MUGA  

£70,000.00    Year 4/5 priority - Location 
identified. Additional 
funding required for project 
(approx. £50-70K)  

Cleland Public Park  Refurb and extend 
play area  

£55,000.00    Contract awarded.  Start 
date TBC.  Joint 
consultation underway with 
supplier. Awaiting RPII.  

Lyman Drive Play Area  Replace Play area – 
upgrade park  

£40,000.00    Year 3 priority - Part of 
current year procurement.  

Community Safety 
CCTV  

Additional CCTV in 
locality in 
conjunction with 
community safety 
partners  

£25,000    Year 3 priority – Projects 
ongoing.  



 
 

Newmains Play Area at 
Community Hub  

Improved play area 
facilities in 
conjunction with 
local community  

£175,000    Contract 
awarded.  Contractor now 
on site, work commenced 
W/C 4th September 2023.  
  

Overtown Brighter 
Neighbourhood Group  

Outdoor Gym  £45,000    Year 3. Part of current year 
procurement.  

Community Partnership 
Initiatives  

Funding to support 
community 
partnership 
initiatives  

£10,000    Approved at Community 
Empowerment Committee   

Park Quadrant Parking  Junction 
improvements  

£10,000    Consultation complete and 
project will progress. To be 
Delivered via Surfacing 
framework once in place.  

Parkside Play Area, 
Cleland  

Install new swing 
bay  

  £5,000  Contract awarded. 
Installation by end of 
financial year.  
  

Newmains Community 
Council Village 
Welcome Sign  

Creation of 
Welcome Sign  

£20,000    Year 3 priority -  Early 
stages of consultation 
underway to develop 
design specification.  

Branchalwood Estate, 
Coltness  

Environmental 
improvements  

£5000  
  

  Nature Walk 
Upgrades.  Idea being 
developed by local 
neighbourhood 
group.  Proposal form 
submitted with location 
plan. Discussed at 
Community Board 31st 
August 23.  

  
 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

Appendix 2 

 

 
Annual 
Total 

Community Board 
Airdrie Bellshill Coatbridge Kilsyth Motherwell Cumbernauld Northern 

Corridor 
Shotts Wishaw 

Year 1 310,140 220,140 260,280 58,140 292,140 257,580 127,440 85,860 202,140 
Year 2 232,605 165,105 195,210 43,605 219,105 193,185 95,580 64,035 151,605 
Year 3 232,605 165,105 195,210 43,605 219,105 193,185 95,580 64,035 151,605 
Year 4 232,605 165,105 195,210 43,605 219,105 193,185 95,580 64,035 151,605 
Year 5 232,605 165,105 195,210 43,605 219,105 193,185 95,580 64,035 151,605 

 

  



 
 

Appendix 3 

Play Area Development Update 2023/24 

Community 
Board 

Project Name Project 
Description 

Project 
Potential 
Cost 

Additional 
external or 
partner funding 
available 

Additional Notes 

Airdrie Gartleahill play 
area 

Replacement 
and upgrade 
of existing 
play area 

£20,000 £80,000 Procurement to be 
undertaken 
autumn 2023 

Airdrie Craigneuk play 
area 

New play area £90,000 £0 Procurement to be 
undertaken 
autumn 2023 

Airdrie Holehill/ 
Kenniburn 
Avenue 

New play area £50,000 £0 Procurement to be 
undertaken 
autumn 2023 
 

Airdrie Moffat View 
Play Area 

Replace 
existing play 
area 

£50,000  Work completed  
early September 
2023 
 

Airdrie Plains Outdoor 
gym 

New outdoor 
gym facility 

£35,000 £0 Procurement to be 
undertaken 
autumn 2023 
 

      
Bellshill Baird’s Avenue 

Park  
Improving play 
facilities and 
equipment at 
an existing 
play area   

£30,000 £70,000 Procurement to be 
undertaken 
autumn 2023 

Bellshill Rosevale 
Crescent/Calder 
Park MUGA 
project, 
Mossend  

Multi-Use 
Games Area 
(MUGA) 
facility  

£30,000 + 
additional 
external 
funding  

 £100,000 
Developer 
contribution  

Procurement to be 
undertaken 
autumn 2023 

      
Coatbridge Kirkwood Junior 

Play area 
New play area 
for younger 
chidlren 

£40,000 £0 Procurement to be 
undertaken 
autumn 2023 
 

      
Cumbernauld Millcroft Road Upgrade Play 

Area 
 £80,000 Scottish 

Government Play 
Park renewal 
fund 
 
 

Contractor 
appointed, 
installation due 
November 2023 

Cumbernauld Braehead Road Upgrade Play 
Area 

 £50,000 Scottish 
Government Play 
Park renewal 
fund 
 

Contractor 
appointed, 
installation due 
November 2023 

      



 
 

Kilsyth Bogside park Replacement 
and upgrade 
of existing 
play area 

£15,000 £65,000 Scottish 
Government Play 
Area Renewal 
Fund 

Contractor 
appointed, 
installation due 
November 2023 

      
Motherwell The Loaning 

Motherwell 
Improvements 
to play area 

£50,000 £100,000 Scottish 
Government Play 
Park renewal 
fund 

Installation 
completed 
September 2023 

Motherwell The Roman 
Road 

Improvement 
and renewal 
of a play area 

£50,000 £90,000 Scottish 
Government Play 
Park renewal 
fund 

Procurement to be 
undertaken 
autumn 2023 
 

      
Northern 
Corridor 

Moodiesburn 
Kelvin Drive 
Wheeled sports 
facility  

Wheeled 
sports facility 

£20,000 £52,000 
Developers 
Contribution 

Expected delivery 
Autumn 2023 

Northern 
Corridor 

Frankfield Road 
MUGA 

New Multi Use 
Games Area 

£130,000  Procurement to be 
undertaken 
autumn 2023 
 

North 
Corridor 

Dunalistair Drive 
Play Area  

Replacement 
play area 

£120,000   installation 
September  2023 
  

North 
Corridor 

Lochside Play 
area Gartcosh 

Replacement 
play area 

£0 £80,000 Procurement to be 
undertaken 
autumn 2023 
 

      
Shotts Hartwood   Funding to 

support local 
play area 
refurbishment  

£15,000   Installed 
September 2023 

Shotts Hareshaw Additional 
play 
equipment 

£5,000  Installed 
September 2023 

      
Wishaw Overtown  Outdoor Gym  £45,000    Procurement to be 

undertaken 
autumn 2023 
 

Wishaw Lyman Drive 
play area 

Replacement 
play area 

£0 £40,000 Scottish 
Government Play 
area renewal 
funding 

Procurement to be 
undertaken 
autumn 2023 
 

Wishaw Newmains  Improved play 
area  

£150,000   Installation 
September 2023 

Wishaw Cleland Public 
Park  

Refurb and 
extend play 
area  

£50,000.00    Installation 
October 2023 

Wishaw Parkside Install new 
swing bay 

£5,000  Installation 
September 2023 

 

 


