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Executive Summary 

This report provides an update on progress with the Community Board Local Development 
Programme (LDP) projects previously approved by committee. 

In addition, the report seeks in-principle approval for new potential projects as proposed by 
local community groups. 

Recommendations 

It is recommended that the Communities Committee: 

(1) Recognises progress with the current project portfolio and approve projects which
have potential for delivery in future financial years depending on availability of
funding and community support (Appendix 1).

(2) Recognises the capital budget allocated to the LDP for each Community Board area
in the new capital programme from 2024/25 onwards. (Appendix 2).

(3) Acknowledge the examples of project case studies (Appendix 3)
(4) Recognises the Programme of play area projects for 2025/26 (Appendix 4).
(5) Recognises the LDP projects completed during financial year 2025/26.
(6) Approves amendments to existing projects and further project proposals and project

criteria.
(7) Acknowledges current challenges faced in achieving delivery of the Local

Development Programme.

The Plan for North Lanarkshire 

Priority  All priorities 

Ambition statement 
(20) Improve the involvement of communities in the decisions,
and development of services and supports, that affect them

Programme of Work All Programmes of Work 

mailto:Llewellyns@northlan.gov.uk
mailto:Costellom@northlan.gov.uk


1. Background 
 
1.1 The Policy and Strategy committee agreed, in March 2019, that all projects from 

2019/20 onwards, recommended by Community Matters partnerships (now replaced 
by Community Boards) should be subject to agreement by the former Youth, Equalities 
and Empowerment Committee before proceeding beyond the in-principle/ conceptual 
stage. Further approvals are now sought through the Communities Committee as 
required. 
 

1.2 The current capital programme was reviewed and a new capital programme for 2024/25 
to 2028/29 was agreed by Council in March 2024. The LDP has secured funding for 
the new five-year plan totalling £10.369 million. The allocation of funding includes a 
new capital allocation to support the Community Asset Transfer (CAT) process. A total 
amount of £2.3 million from the LDP has been allocated to support CAT over the five-
year budget period. This funding will be augmented by £670,000 from the Shared 
Prosperity Fund to provide a £3 million fund to support CAT over the next five years. 

 
1.3 The indicative allocation of LDP funding by Community Board area is set out in the 

table in Appendix 2 of this report. The level of funding shown for each Community Board 
area excludes the CAT element of £2.3 million, which will be allocated via the process 
approved by the Policy and Strategy Committee in June 2024.  
 

1.4 Appendix 2 shows the allocation of LDP by Community Board area over the four years 
of the current capital plan. The allocation for each Board area is a calculation based on 
population size and deprivation. The population percentages are drawn from the 
National Records for Scotland 2020 mid-year estimates and the 2020 Scottish Index of 
Multiple Deprivation (SIMD). 85% is allocated based on population, while 15% of the 
LDP budget is allocated based on deprivation. The 15% figure is drawn from the 
proportion of people who were “income deprived” in the 2020 SIMD. The 2025/26 
allocation includes the carry forward from the 2024/25 LDP budget allocation.  
 

1.5 The amount allocated to each area reflects a reduction of up to 10% earmarked for 
delivery and other associated costs in relation to agreed projects. This will include 
technical support, tendering processes, design and project management and 
administration. 

 
1.6 Appendix 3 of the report contains case studies of a recent LDP projects, play area 

communication boards, and the Tommy Gemmell statue project at Craigneuk in 
Motherwell. The purpose of the case studies is to provide elected members with greater 
insight into how LDP projects are developed and delivered, from initial proposals 
through to the completion of the project. All future LDP reports to Committee will include 
LDP project case studies. 

  
1.7 One of the key priorities for the LDP is the delivery of upgraded and new play facilities 

across all nine Community Board areas. Appendix 4 illustrates the play area 
programme for 2025/26, to be delivered through LDP and with match funding from the 
Scottish Government’s play area renewal funding. 
 

1.8 Appendix 5 has been included in this report to illustrate the delivery of the LDP project 
portfolio during financial year 2025/26. The Appendix outlines the delivery of a total of 
sixty-one projects across all nine Community Board areas.  

 
 
 
 



 
2. Report 
 
 
Criteria for Local Development Programme 
 
2.1 To be eligible for inclusion in the Community Board Local Development Programme, 

projects must meet the priorities of the Local Outcome Improvement Plan and 
substantially subscribe to previously agreed criteria. The following are examples of 
some of the key criteria: 

 

• link to LOIP priorities 

• be publicly visible and accessible. 

• come from community groups or individual. 

• improve community safety. 

• benefit a large number of people. 

• improve the appearance of an area. 

• maximise the use of alternative sources of funding. 

• be a capital projects on council owned land. 
 

2.2 All Local Development Programme proposal forms should indicate which, if any, of the 
Local Outcome Improvement Plan priorities the project supports. Where the project 
does not align with identified priorities, evidence must be provided to show how the 
project will support improved local outcomes. 

 
Project Progress 
 
2.3 Information on current and potential future projects is contained within Appendix 1. The 

figures in Appendix 1 are indicative potential project costs, and no budget has been 
allocated to specific projects.  For projects that are under development these estimated 
costs are particularly subject to change following ground investigation works, scoping 
works, the development of designs and so on. 

 
2.4 The Community Board Local Development Programme highlights the council’s 

commitment to community led neighbourhood regeneration. Prioritisation work has 
been undertaken taking account of the allocated budgets and criteria to schedule 
project delivery of the current holding over the five-year budget cycle. These priorities 
may change as projects develop, and clearer costs become available. 
 

2.5 Where feasibility checks have identified that the project is not viable, the 
recommendation within Appendix 1 is to delete such projects from the list moving 
forward. 

 
Projects Seeking Approval.  
 
2.6 Table 1 provides a summary of the LDP projects seeking committee approval in this 

cycle. In total, thirteen projects from six Community Board areas are seeking approval 
from the Communities Committee. 

  
 
 
 
 
 



Table 1. Projects seeking approval from Communities Committee 
 
 

Community Board 
Area 

Project Name Project description Budget 

Airdrie Upgrade path and 
add solar lighting in 
Cairnhill road and 
Hogg Street 
community gardens. 
 

Surfacing project £15,000 

Airdrie Upgrade to access 
system at Hallcraig 
Street car park. 
 

Improve the access 
system to help 
enhance community 
safety in the car 
park. 
 

£20,000 

Airdrie Play area renewal 
Airdrie Leisure 
Centre 
 

Play area upgrade £150,000 

Airdrie Play area renewal at 
Glenmavis. 
 

Play area upgrade £80,000 

Bellshill Hamilton Place Play 
Area (Quarry Street 
Play Area) 
 

New play area £130,000 

Bellshill Dornoch Road, 
Holytown play area 

Play area upgrade £35,000 

Coatbridge West End Park play 
area 

Play area upgrade £150,000 

Cumbernauld Summer House at 
Castlecary Memorial 
Park 

Heritage project £15,000 

Motherwell Carfin play area Play area upgrade £5,000 
 

Motherwell Cornelia Street play 
area 

Play area upgrade £100,000 

Motherwell Doon Street Play 
Area  

Play area upgrade £4,000 

Motherwell and 
Wishaw 

Extension of 
Wishawhill 
Pumptrack: Social 
track Project 

Extension of existing 
pump track  

£70,000 (£35,000 
from each Board 

area). 

Motherwell and 
Wishaw 

Mural Painting on 
Pavilion at King 
George V Park, 
Craigneuk 

Heritage project £10,000 (£5,000 
from each Board 

area) 

 
 
 
 
 



 
 
3. Measures of success 
 
3.1 Projects delivered within agreed timescales taking into account all relevant factors and 

budgetary considerations. 
 
3.2 Local communities are involved from the earliest stage in the development of project 

designs and delivery and are generally satisfied with the outcome. 
 
3.3 People in communities whose voices are seldom heard are engaged in putting 

forward/influencing projects within their community. 
 
3.4 The governance role of the Community Boards is consolidated in terms of project 

development, approvals, and monitoring processes.      

 
4. Supporting documentation  
 
4.1 Appendix 1    Community Board Local Development Programme 2023/24 onwards. 
4.2 Appendix 2    Budget Information. 
4.3 Appendix 3    Your community asked, we delivered: LDP project case studies.  
4.4 Appendix 4    Play Area Development List 2025/26. 
4.5 Appendix 5    LDP Projects completed during 2025/26. 
 

 
 
Stephen Llewellyn 
Chief Officer (Housing and Communities)  

 
  



5. Impacts 
 

5.1 Public Sector Equality Duty and Fairer Scotland Duty 
 Does the report contain information that has an impact as a result of the Public 

Sector Equality Duty and/or Fairer Scotland Duty? 
 Yes ☐ No ☒ 

 If Yes, please provide a brief summary of the impact? 
 

 If Yes, has an assessment been carried out and published on the council’s 
website? https://www.northlanarkshire.gov.uk/your-community/equalities/equality-
and-fairer-scotland-duty-impact-assessments 

 Yes ☐ No ☐ 

5.2 Financial impact 
 Does the report contain any financial impacts? 
 Yes ☒ No ☐ 

 If Yes, have all relevant financial impacts been discussed and agreed with 
Finance? 

 Yes ☒ No ☐ 

 If Yes, please provide a brief summary of the impact? 
The Report details the proposed budgets for new projects which are seeking 
approval and the expenditure on projects that have been completed. 
 

5.3 HR policy impact 
 Does the report contain any HR policy or procedure impacts? 

 Yes ☐ No ☒ 

 
If Yes, have all relevant HR impacts been discussed and agreed with People 
Resources? 

 Yes ☐ No ☐ 

 
If Yes, please provide a brief summary of the impact? 
 

5.4 Legal impact 
 Does the report contain any legal impacts (such as general legal matters, statutory 

considerations (including employment law considerations), or new legislation)? 
 Yes ☐ No ☒ 

 If Yes, have all relevant legal impacts been discussed and agreed with Legal and 
Democratic? 

 Yes ☐ No ☐ 

 If Yes, please provide a brief summary of the impact? 
 

5.5 Data protection impact 
 Does the report / project / practice contain or involve the processing of personal 

data?  
 Yes ☐ No ☒ 

 If Yes, is the processing of this personal data likely to result in a high risk to the 
data subject? 

 Yes ☐ No ☐ 

 If Yes, has a Data Protection Impact Assessment (DPIA) been carried out and e-
mailed to dataprotection@northlan.gov.uk  

 Yes ☐ No ☐ 

5.6 Technology / Digital impact 

 
Does the report contain information that has an impact on either technology, digital 
transformation, service redesign / business change processes, data management, 
or connectivity / broadband / Wi-Fi? 

https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments
https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments
mailto:dataprotection@northlan.gov.uk


 Yes ☐ No ☒ 

 
If Yes, please provide a brief summary of the impact? 
 

 
Where the impact identifies a requirement for significant technology change, has 
an assessment been carried out (or is scheduled to be carried out) by the 
Enterprise Architecture Governance Group (EAGG)?  

 Yes ☐ No ☐ 

5.7 Environmental / Carbon impact 
 Does the report / project / practice contain information that has an impact on any 

environmental or carbon matters? 
 Yes ☒ No ☐ 

 If Yes, please provide a brief summary of the impact? 
Several of the projects will have a positive effect on the local environment, 
contributing to safer areas to play and addressing issues traffic congestion in specific 
areas.   The procurement of play areas for example includes a statement on how 
contractors will manage their carbon impact through the project implementation 
process.  
 
 

5.8 Communications impact 
 Does the report contain any information that has an impact on the council’s 

communications activities? 
 Yes ☒ No ☐ 

 If Yes, please provide a brief summary of the impact? 
The LDP is discussed widely with community groups and local consultation will be 
communicated as required. In conjunction with local communities, a communications 
approach will ensure that projects are promoted positively. 
 
 

5.9 Risk impact 
 Is there a risk impact? 

 Yes ☒ No ☐ 

 

If Yes, please provide a brief summary of the key risks and potential impacts, 
highlighting where the risk(s) are assessed and recorded (e.g. Corporate or 
Service or Project Risk Registers), and how they are managed? 
There are no significant financial risks which have been identified at this stage, 
however this will continue to be closely monitored. Some projects may not proceed 
as a result of e.g., community consultation or site investigations and outstanding 
budgets will be re-allocated to other projects which will be reported to a future 
Community Board 
 

5.10 Armed Forces Covenant Duty 

 
Does the report require to take due regard of the Armed Forces Covenant Duty (i.e. 
does it relate to healthcare, housing, or education services for in-Service or ex-
Service personnel, or their families, or widow(er)s)? 

 Yes ☐ No ☒ 

 

If Yes, please provide a brief summary of the provision which has been made to 
ensure there has been appropriate consideration of the particular needs of the 
Armed Forces community to make sure that they do not face disadvantage 
compared to other citizens in the provision of public services. 
 

5.11 Children’s rights and wellbeing impact 



 
Does the report contain any information regarding any council activity, service 
delivery, policy, or plan that has an impact on children and young people up to the 
age of 18, or on a specific group of these? 

 Yes ☒ No ☐ 

 

If Yes, please provide a brief summary of the impact and the provision that has 
been made to ensure there has been appropriate consideration of the relevant 
Articles from the United Nations Convention on the Rights of the Child (UNCRC). 
 

 
If Yes, has a Children’s Rights and Wellbeing Impact Assessment (CRWIA) been 
carried out?  

 Yes ☐ No ☒ 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Appendix 1 

Airdrie 

Project Name Project 
Description 

Progress Budget Notes 

Leaend Road, Parking 
spaces  

Creation of a 
car park on 
the large area 
of grassland in 
front of 
property 
located at 15 
Leaend Road, 
Airdrie 
 

Under 
Development 

£20,000 Projects team to 
complete feasibility 
checks, unlikely to 
proceed.  
 

Holehills Kickabout Area  New Play 
Area 

Under 
Development 

£40,000 CPO currently liaising 
with education, could 
be delivered through 
the infrastructure 
framework. 
 

Calderbank Skate Park  Play Facility Under 
Development 

£60,000 Site visit to be 
arranged. 
 
 

Community Partnership 
Initiatives  

  Potential/ In 
progress 

£10,000   
 
  

Upgrade path and add 
solar lighting in Cairnhill 
road and Hogg Street 
community gardens. 
 

Surfacing 
project 

Seeking 
approval 

£15,000 Project team has 
undertaken feasibility 
checks. 

Upgrade to access system 
at Hallcraig Street car park. 
 

Improve the 
access system 
to help 
enhance 
community 
safety in the 
car park 

Seeking 
approval 

£20,000 Initial meetings taken 
place with proposer. 

Play area renewal Airdrie 
Leisure Centre 
 

Play area 
upgrading 
project 

Seeking 
approval 

 £150,000 Site visit undertaken 
by project team as part 
of feasibility 
assessment. 

Play area renewal at 
Glenmavis 
 

Play area 
upgrade 
project. 
 

Seeking 
approval 

£80,000 Initial feasibility work 
undertaken. 

New Path with handrail at 
Perth Avenue, Cairnhill 
(Scarhill Park)  

Installation of 
a new path 
with handrail 
attached. 

Potential/ in 
progress 

£10,000 Projects team 
undertaking feasibility 



Moss avenue Parking  Potential 
clearing 
existing 
lockups and 
resurfacing.  

Potential/ in 
progress 

£20,000 Projects team provided 
proposer with two 
options, proposer has 
now decided upon an 
option and projects 
team to now proceed.  
Consultation to be 
completed.   

Longriggend welcome sign  Low brick wall 
- Village 
welcome sign 

Potential/ in 
progress  

£15,000 The draft design is 
with proposers, 
awating feedback from 
proposers. Plan to 
include a miner’s 
memorial and 
information board and 
link to lost villages 
memorial.  

Ballochney Road Plains 
Path installation  

Path 
installation in 
Plains 

Potential/ In 
progress 

£20,000  
 
Projects team met on 
site with supplier, 
Hochtief, regarding the 
budget and timetabling 
of the project. 

Community Safety CCTV  CCTV Potential/ In 
progress 

£25,000 CCTV for Edwards 
Church - Potential for - 
CCTV around St 
Edwards Church - 
Community Safety 
Team currently doing 
assessments and will 
come back with 
options.  
 
CCTV for Calderbank 
Pitch Potential Project 
to be confirmed 
Project removed at 
end of 2025.  
 
Potential CCTV project 
in Craigneuk. 

Airdrie Leisure BMX Pump 
Track 

Upgraded 
pump track 
facility 

Potential/ In 
progress 

£170,000. Project awarded to 
contractor. 



Calderbank Welcome 
Road Sign  

Welcome Sign Potential/ In 
progress 

£3,000 Design process still 
ongoing. Projects team 
to provide imagery 
options for proposer 

Caldercruix Play Area  Caldercruix 
Play Area 
Upgrade 

Potential/ In 
progress 

£150,000  Contractors started 
work on site in Mid-
February 2026. Due to 
complete before the 
end of March 2026 

Chapelhall/ Bellside Road 
Parking  

Surfacing Potential/ In 
progress 

£40,000 Projects team 
undertaking design 
work and working with 
contractor on costs 
and timetabling.  

Lost Villages  Informative 
local point on 
the mining 
heritage of the 
village 

Potential/ In 
progress 

£20,000  
CPO had a meeting 
with proposers and 
Museum staff to look 
at the information that 
will go on the 
interpretation boards. 
Projects team to still 
investigate design and 
costs  

Affric Ave Car Park  Clearing 
existing 
lockups and 
resurfacing 
lining for a 
large parking 
space 

Potential/ In 
progress 

£15,000 - 
£20,000 

 
On site meeting with 
Hochtief the contractor 
in early February - 
consultation to be 
completed.  



Centenary & West End 
Park Sculpture Garden  

Cover the cost 
of installation 
for wood 
carvings 

Potential/ In 
progress 

£5,000 
increased 

to 
£15,000.00  

   
CPO to get an update 
from Community group 
to find out is the artists 
has completed 
anymore sculptures, 
projects team & CPO 
installed solar lighting 
in the existing bases.  

Airdrie Boulevard of Lights  Replace trees 
that must be 
removed 
along with 
erecting a 
temporary 
metal 
structure 
beside /behind 
the new trees 
to increase the 
lights effect 
whilst they are 
established.  

Potential/ In 
progress 

£10,000 
now 

Increased 
to £15,000 

  
Option one of 
fabrication of branches 
from supplier has been 
ordered.  
CPO in contact with 
lighting designer for an 
update.  

Petersburn Main Play Area  Renew 
existent play 
area and 
concentrate all 
play 
provisions in 
one play area 

Potential/ In 
progress 

£150,000  Contractors started 
work on the site in 
Mid-February 2026. 
Project completion by 
the end of March 2026 

Caldercruix Wheeled Sport 
Area  

Refurbishment 
of the existing 
wheeled 
sports area at 
Moss Avenue 

Potential/ In 
progress 

£50,000 Project put out to 
tender but received no 
interest. - will be 
resent in the next 
procurement round. 
Projects team 
reviewing 
specification. 

West end/ Centenary Park  New 
Interpretation 
boards 

Potential/ In 
progress 

£15,000  
Projects team to 
discuss with Graphics 
team with design and 
installation of panel 
onto lectern.  



Chapelhall Fencing Xmas 
Tree  

  Completed £2,000 Fencing has been 
installed. 

Craigneuk Fencing  Installation of 
a fencing 

Completed  £1,110 Project completed   

Caldercruix Heritage 
Project  

Heritage 
Project 

Completed £42,944 Information panels 
installed. Project 
completed as of 24th 
Nov 25  

Welcome to Chapelhall 
Biggest Village Sign  

Heritage 
Project 

Removed   Project no longer 
feasible to progress, 
due to not being able 
to confirm if Chapelhall 
is the biggest village. 

 

 

 

 

 

 

 

 

 

 



Bellshill 

Project Name  Project 
Description 

Progress Budget Notes 

Improving Parking 
at Strathclyde Way  

Improving 
Parking 
Provision and 
EV Accessibility 
in Strathclyde 
Way, Bellshill 

Under 
Development 

£15,000 Projects team to 
develop a site plan for 
consultation.  

Community 
Partnership 
Initiatives  

 
Under 
Development 

£10,000 Funding to support 
partnership initiatives. 
  

Warnock Cres – 
additional parking  

To remove some 
of the crescent’s 
green area to 
give parking 
bays 

Under 
Development 

£15,000  
Projects team to revisit 
site to establish if 
project feasible after 
works by Scottish Water 

Holytown 
Community Garden 
Barrier/Fence  

Fencing around 
community 
Garden due to 
vandalisation on 
the site  

Under 
Development 

£10,000 Proposers requesting 
fencing due to issues 
with quad bikes, 
projects team to 
investigate feasibility.  

Holytown War 
Memorial Garden 
Tree Lighting  

Install tree 
lighting for the 
trees in the War 
Memorial garden 

Under 
Development 

£15,000 Site visit required to 
check trees and 
connectivity to power 
source  
Projects team to 
conduct feasibility 
checks.  

Bellshill Tree 
Lighting  

Tree lighting 
project 

Under 
Development 

£1,000 Proposers requesting 
lights for their proposed 
Christmas Tree. CPO to 
confirm if the location is 
Council owned.  

Bellshill - The Angle 
community garden  

Community 
Garden 

Under 
Development 

£20,000  
Awaiting signed 
proposal from Bellshill 
Community Council. 

Bellshill - North 
Road Underpass  

Underpass 
restoration.  

Under 
Development 

£10,000  
Awaiting signed 
proposal from Bellshill 
Community Council  
CPO to confirm 
landowner.  



Hamilton Place 
Play Area (Quarry 
Street Play Area)  

New play area 
development 

Seeking 
Approval 

£130,000 Projects team have 
investigated feasibility 
of project.  

Playpark – Dornoch 
Road, Holytown  

Upgrade of 
existing Playpark 
opposite 
Holytown 
Primary School 

Seeking 
Approval 

£35,000 Option to create an 
outdoor gym in the 
lower play area.  
Projects team to 
complete feasibility 
regarding this and 
previous play areas.  
 
 

McCracken Drive 
Parking Viewpark  

Additional 
parking spaces 

In progress/ 
Potential 

£15,000 Projects team to sort 
out site visits with 
Hochtief.  
Supplier to start works 
on the 16th and to be 
completed a week later.  

Clay Crescent 
Muga  

The area 
distinctly lacks 
sufficient open 
public space and 
sports facilities. 
Utilising existing 
red ash paved 
football pitch 
which is a health 
and safety 
concern for 
causing injuries.  

In progress/ 
Potential 

£80,000  Project awarded to 
contractor January 
2026. 



Holytown Play Area  Upgrade the 
Holytown play 
area due to 
concerns about 
access to the 
play area and 
bad conditions 
within the play 
area.  

In progress/ 
Potential 

£100,000 Project awarded to 
contactor January 2026.  

Mossend King 
George V Play area  

Upgrade the play 
area due to 
concerns about 
access to the 
play area and 
bad conditions 
within the play 
area 

In progress/ 
Potential 

£100,000 Project awarded to 
contractor January 
2026. 

Shirrel Avenue 
Parking  

To re-
surface/improve 
a disused lock-
up site to ease 
amount of 
parking on 
Shirrel Avenue.  

In progress/ 
Potential 

£15,000  
Start date on wall from 
owners to be confirmed, 
CPO to follow up. On 
hold pending 
clarification  

Viewpark Glen 
Signage  

update and 
replace signages 
around Viewpark 
for the 
Glen/Douglas 
support estate. 

In progress/ 
Potential 

£10,000 Site visit to be carried 
out to establish 
requirements on this 
project.  
Projects team to 
investigate feasibility 
and more design 
details.  
  

Holytown War 
Memorial Garden - 
Bench Installation  

Base for 
Benches 

In progress/ 
Potential 

£2,000 Works due to complete 
by end of March 2026.  



Ella Gardens 
Mossend Parking  

Additional 
parking spaces 
from house 9-23 
- will provide up 
to nine parking 
bays  

In progress/ 
Potential 

£20,000  
Projects team to 
reinvestigate on 
feasibility and on 
possible alternative 
options due to concerns 
about flooding. Overall 
project could be out of 
scope of LDP.  

Community Safety 
CCTV 

CCTV camera 
installation. 

In progress/ 
Potential 

£25,000 CCTV for Fallside & 
Viewpark looking into 
gathering data. CPO to 
attend multi-agency 
meeting re issues in 
area prior to submission 
of proposal form. signed 
proposal received by 
CPO. Would be a joint 
project between LDP 
and Housing, looking 
into contributing to at 
least one out of three 
cameras.   

Alder Bank Parking 
Viewpark  

Additional 
parking spaces 

Completed £15,000 Works completed 
January 2026. 

Belvidere Crescent 
Parking Bellshill  

Additional 
parking spaces 

Completed £15,000 Works completed Nov 
2025  

Liberty Road, 
Parking Bellshill  

Additional 
parking spaces 

Completed £30,000 Project completed 
January 2026 

 

 

 

 

 

 

 



Coatbridge 

Project Name  Project Details Progress Budget Notes 
  

Kirkwood 
Tenants & 
Residents 
Community 
Garden  

Install Community 
Garden  

Under 
Development 

£20,000 CPO meeting with 
proposers to discuss 
progression of project. 
Project has local 
support.  

Avenue of 
Lights  

Trees on both sides 
of Bank Street from 
Blairgrove Court to 
the Cenotaph. 

Under 
Development 

£20,000 Projects team to 
complete feasibility 
checks  
 
Project on hold till 
completion of earlier 
project.  

West End 
Bowling Club  

Potential LDP 
support to improve 
community facility 

Under 
Development 

£10,000 Proposers addressing 
issues with lease.  

Rosalyn Drive 
Parking Bays  

Grassed area in 
front of houses that 
may be suitable for 
creation of parking 
bays to alleviate 
problem. 

Under 
Development 

£15,000 CPO awaiting further 
information from the 
project proposer. 
potential for 5 - 6 
parking bays.  

Shawhead 
Underpass 
Project 
Community Art 
Session  

Host two community 
art sessions to allow 
local people not 
involved in the group 
artworks for the 
underpass project to 
also take part by 
contributing to a 
collaborative art 
piece that will go on 
display in the 
underpass as part of 
the larger project 

Under 
Development 

£1,000  CPO had a meeting 
with Cllr and now to 
follow up on costs 
regarding art materials, 
CPO aiming to start mid 
Feb 26.  

West End Park 
Play Area 
Upgrade  

Upgrade of a Play 
Area 

Seeking 
Approval 

£!50,000 Project under 
consideration for 
financial year 2026/27   



Whifflet Park 
Additional 
Swing Bay  

Environmental 
Improvement 

Potential/ In 
progress 

£1,000  
Swing bay ordered 
through infrastructure 
contact. Awaiting 
delivery. 

Shawhead in 
Bloom  

Community growing 
project to enhance 
public spaces 
around Shawhead 
including 
development of 
community garden 
space 

Potential/ In 
progress 

£10,000  
Consultation results in 
with 133 responses 
showing a majority in 
favour of the project  
Projects team looking 
into designs and costs.  

Cenotaph floral 
displays  

Large artificial 
hanging baskets at 
the cenotaph in 
West End Park on 
Bank Street.  

Potential/ In 
progress 

£1,000  
Cenotaph floral 
displays maintenance 
has been approved and 
the hanging baskets 
ordered.  

Shawhead 
Underpass 
Project  

Make the underpass 
look secure with 
enhancements in 
the light, paint, 
mirrors and involving 
students with art 
works 

Potential/ In 
progress 

£7,000 CPO to looking into 
lighting, painting, and 
school involvement.  
CPO encouraging 
engagement with 
schools.  

Dunbeth 
Bowling Club 
entrance 
pathways  

fill potholes and 
potentially resurface 
entrance pathway 

Potential/ In 
progress 

£15,000  
Projects team clarifying 
costs, work to be 
completed 
by Hochtief through the 
infrastructure contract.  

Community 
Safety CCTV  

CCTV Potential/ In 
progress 

£25,000  



Bargeddie 
MUGA  

Development of 
Bargeddie MUGA  

Potential/ In 
progress 

£90,000 Project awarded to 
contractor at the end of 
January 2026.  

Welcome to 
Coatbridge 
Installation  

Stonework welcome 
to Coatbridge 
installation at the 
end of A725, start of 
Whifflet Street. No 
visible indicator 
exists presently to 
say that you are 
entering Coatbridge. 

Potential/ In 
progress 

£15,000  
Design now complete, 
currently waiting on 
heritage panel to be 
completed.  

Greenend 
Wheeled Sports 
Area  

Development of 
Greenend Wheeled 
Sports Area 

Potential/ In 
progress 

£50,000 Project delayed for 
inclusion in play area 
procurement in 
2026/27.  

Carnbroe 
Heritage panels  

Install Heritage 
panels to safely 
screen mine cap in 
community garden 

Potential/ In 
progress 

£5,250 Panels ordered and 
with supplier.  
 
Aiming to be installed in 
March 2026 

Kelso Quadrant 
Community 
Space,  

Create a useable 
community space on 
currently unused 
waste ground to rear 
of properties 

Potential/ In 
progress 

£10,000  
Suppliers working on 
project, CPO aiming to 
engage more public 
opinions  
Contractor met with 
CPO, Projects team 
following up with 
suppliers on progress. 



Secret Garden 
(Friends of 
Dunbeth Park 
Community 
Garden)  

Partnership with 
Friends of Dunbeth 
Park  

Potential/ In 
progress 

£5,000 Pathway complete, 
CPO to talk to 
proposers on possibly 
renewing old panels. 
Projects team sourcing 
and ordering a self-
closing gate.  

Community 
Partnership 
Initiatives 

Shawhead 
Underpass Project 
Community Art 
Session  

Potential/ In 
progress 

£10,000 
 

Greenend Play 
Area  

Full refurb. Extra 
play equipment 

Completed £100,000 Project completed at the 
end of January 2026.  
 

Bargeddie Play 
Area Upgrade  

Play Area upgrade Completed £100,000 Project completed at the 
end of January 2026.  
 

              

Cumbernauld 

Project Name  Project Details Progress Budget Notes 

Kildrum Entrance 
Feature  

Entrance wall feature 
to be constructed.  

Under 
Development 

£15,000   
Design and 
feature wall 
being 
developed.  

Cumbernauld 
New Town 
Heritage Signage  

Refurbish and 
reinstate original 
Cumbernauld New 
Town signage, to 
designs by town artist 
Brian Miller 

Under 
Development 

£20,000  
Projects team 
still 
communicating 
with suppliers, 
awaiting 
responses on 
costs and 
designs.  



Arria Signage  Signage from 
Craighalbert Road to 
Arria Sculpture by 
Andy Scott.  

Under 
Development 

£2,000 Awaiting update 
from 
Greenspace.  
No progress. 

Maple 
Underpass 
Painting  

Painting of the 
underpass between 
Maple Road and 
Whitelees Primary  

Under 
Development 

£10,000   
Engineer 
approved 
permission for 
design. CPO to 
gain a copy of 
design from 
proposers.  
Proposers have 
arranged 
meeting with 
CPO to discuss 
costs. 

Additional 
Parking at Lilac 
Hill, Abronhill  

Create additional 
parking and lining 
parking bays 

Under 
Development 

£10,000  
On hold due to 
budget 
constraints look 
at priority in new 
Financial Year.  

Welcome to 
Abronhill Sign - 
Whitelees Road 
Roundabout  

Welcome to Abronhill 
Sign  

Under 
Development 

£10,000 Projects team 
following up with 
Roads service 
on the feasibility 
of the project 

Carbrain Pump 
Track  

Create a pump-track 
for young people to 
use scooters, 
skateboards, and 
bikes 

Under 
Development 

£130,000  Project on hold 
until greater 
clarity on 
funding 
becomes 
available.  

Re-Painting 
Underpass in 
Carbrain phase 2  

Planned painting 
session where the 
police invite youths to 
come along and 
decorate the 
underpass - LDP to 
whitewash underpass  

Under 
Development 

£5,000   
CPO meeting 
with proposers 
& partners 
regarding the 
project 
potentially being 
funded through 
Community 
Benefit. 

Community 
Partnership 
Initiatives 

Funding to support 
community partnership 
initiatives 

Under 
Development 

£10,000   



Summer House 
at Castlecary 
Memorial Park 

Heritage project. Seeking Approval £15,000 Project Team 
considering 
feasibility and 
likely costs. 

Cumbernauld 
House Park & 
Tarbolten Road 
Notice Board  

Replace the damaged 
notice board in Kildrum 

to share community 
info 

In progress/ 
Potential 

£2,000 Notice Boards 
being installed 
in February 
2026.  

Cumbernauld 
House Park 
lighting  

Install stud lighting 
recessed into the 
footpath along the 
southern edge of 
Cumbernauld House 
Park, between Castle 
Way and the end of 
Meadow View. 

In progress/ 
Potential 

£6,000 Projects team 
sent suppliers 
design specs on 
lights and 
installation.  
Awaiting 
installation 
information from 
supplier.  

Lime Crescent, 
Abronhill  

Parking In 
progress/Potential 

£15,000 Project included 
in next round of 
surfacing 
projects.   

Westfield 
Primary School: 
small play area  

Trim trail small play 
area 

In 
progress/Potential 

£15,000 Contract 
awarded 
January 2026  

Allanfauld Road 
Seafar Play Area  

Install a new play area 
at Allanfauld Road, 
Seafar, Cumbernauld 

In 
progress/Potential 

£100,000 Contract 
awarded 
January 2026 



Gap Site 
Hoarding  

Design of the 
hoardings to include 
historical information 
and images of the 
Village 

In 
progress/Potential 

£6,000   
Projects team 
awaiting on final 
design from 
graphics team 
to send to 
proposers. 

Afton Road, 
Parking  

Parking In 
progress/Potential 

£15,000 Project included 
in next round of 
surfacing 
projects.  

Birch Road, 
(Abronhill)  

Parking In 
progress/Potential 

£10,000 Project included 
in next round of 
surfacing 
projects.  

Cumbernauld 
Peace Garden 
Memory Walk  

Memory Walk In 
progress/Potential 

£10,000 
(potentially 

up to 
£50,000) 

CPO and 
Projects team 
had a meeting 
with proposers 
with positive 
feedback.  
 
Identified group 
in the process of 
being 
constituted. 



Community 
Safety CCTV  

Community Safety In 
progress/Potential 

£25,000 CCTV for 
Condorrat CPO 
received 
feedback from 
Police, looking 
to identify 
specific areas  
Proposal 
submitted - 
Estimated costs 
are between 
£7k and £8k.  
  

Eastfield Play 
Area  

Playpark Completed. £100,000 Project 
completed in 
February 2026. 

Carbrain 
Community 
Noticeboard  

Install Carbrain 
Community 
Noticeboard  

Completed £3,000 Notice Boards 
installed 
February 2026.  

Various Notice 
Boards Across 
Abronhill  

Install Community 
Notice Boards 

Completed £7,000  Notice Boards 
installed 
February 2026  

   

  

 

Kilsyth & Villages 

Project Name  Project Details Progress Budget Notes 

Kilsyth Old 
Peoples Welfare 
Committee – 
Centre 
renovations  

Contribution towards 
improvements works 
at Old Library 
(Burngreen) 

Under 
Development 

£15,000 Organisation 
seeking third 
party funding 
support for 
essential 
building and 
facility 
improvements. 
Proposal will 
require to be 
updated  
No progress.  



Kilsyth Main 
Street Hoarding  

Replace Hoarding 
on Kilsyth Main 
Street gap site. 
Redesign and 
replace the Hoarding 
which was damaged 
earlier this year at 
the site next to the 
Cooperative store.   

Under 
Development 

£12,000  Hoarding to be 
single height, 
CPO to discuss 
with proposers 
regarding final 
design. Project 
team to take 
advice on 
construction of 
hoarding fence. 
Project team to 
get costs for 
panels.   

Community 
Partnership 
Initiatives 

Funding to support 
partnership 
initiatives 

Under 
Development 

£1,500   

 
Connecting 
Kilsyth Pathway 
Project Clean Up 
and Signage  
 

Pathway project to 
clean up and install 
signage  

In progress/ 
Potential 

£10,000 + 
£12,000 
£10,000 
donation  

 
Projects team 
analysing 
details, once 
approved it will 
then be sent to 
the Graphics 
team.  
 

Hillside Park 
replacement 
playpark  

Remove old 
equipment and 
move the park to a 
more central point 
but close to the 
original sight 

In 
progress/Potential 

£80,000.00  Contractor 
awarded to 
supplier end of 
January 2026. 

Colzium Park  Clean up and some 
new equipment 

In 
progress/Potential 

£100,000.00  Contractor 
awarded to 
supplier end of 
January 2026. 



Signage for 
Kilsyth  

Sign posts and 
notice boards 
creation & 
installations  

In 
progress/Potential 

£3,000 Notice boards 
on the Main 
Street near the 
police station 
and at 
Burngreen were 
installed on 10th 
February 2026. 
The notice board 
at Provost 
McCann 
walkway will 
have its lock 
replaced shortly. 

Muga Old Mill 
View  

This is a request to 
install a Muga next 
to the existing play 
park at Old Mill 
View, Croy 

In 
progress/Potential 

£80,000 Contract 
awarded to 
supplier at the 
end of January 
2026. 

Rennie Road 
Play Park  

Replace Play Area In 
progress/Potential 

£80,000  
Work began on 
the site in Mid-
February 2026. 

Community 
Safety CCTV  

  In 
progress/Potential 

£25,000 CCTV for 
Barlanfauld 
Street 
completed.  

                                                                       

 

 

 

 

 

 



Motherwell 

Project Name  Project Details Status Budget Notes 

Community 
Partnership Initiatives 

Funding to 
support 
community 
partnership 
initiatives 

Under 
Development 

£10,000 
 

Cornelia Street play 
area 

Play Area 
Upgrade  

Seeking 
Approval 

£100,000 Potential to include in 
financial year 2026/27 

Carfin play area Play Area 
Upgrade  

Seeking 
Approval 

£5,000 Proposal to be created  
Site visit complete, 
Project's team to chase 
up with street scene.  
No progress, could 
include a swing, and 
some play panels  

Doon Street Play 
Area – Interactive 
Panels  

Play equipment Seeking 
Approval 

£4,000 Panels to be ordered  
3 Panels confirmed 
from proposers and to 
be added onto orders.  

Extension of 
Wishawhill 
Pumptrack: Social 
track Project  

Environmental & 
Woodland 
improvements 
around 
Wishawhill 
Woods including 
further 
development of 
pump 
track/cycling 
facilities 

Seeking 
Approval 

Third Party 
Contribution 

TBC + 
£150,000 

funding 
from Sports 

Scotland 
Facilities 

Fund & 
£35,000 

from 
Wishaw and 

Motherwell 
board area. 

January 2026, 
£150,000.00 secured 
from Sports Scotland, 
along with LDP. 
funding of £35,000.00 
each from Wishaw 
board and Motherwell 
board. Design 
specifications have 
been produced. To go 
to Procurement. 
 



Mural Painting on 
Pavilion at King 
George V Park, 
Craigneuk  

Turn a lifeless 
building facade 
into a colourful 
canvas  

Potential/ In 
progress 

Indicative 
£10,000 

spilt 
between 

Motherwell 
and Wishaw 

(£5k each)  

 
Community group have 
gained permissions for 
design and for the 
removal of fencing at 
the front of the Mural. 
Project works 
scheduled to start in 
March 26. 

Outdoor Gym 
Margaret Drive, 
Muirhouse  

Installation of 
outdoor gym at 
Muirhouse park, 
allowing free 
access to gym 
equipment for 
residents of the 
area. 

Potential/ In 
progress 

£35,000 Project awarded to 
contactor January 2026  

Fife Drive, 
Forgewood play park 
improvement and 
expansion  

Replace missing 
equipment and 
consider adding 
some more play 
equipment to 
improve the park 

Potential/ In 
progress 

£80,000 Works complete mid-
February 2026, 
awaiting final inspection 
prior to opening.  

George St Park, 
constructing walking 
path  

LDP form 
received from the 
group regarding 
constructing a 
walking Path 
round the park, 
with bench, Trim 
trail, and a bog 
garden etc 

Potential/ In 
progress 

 £80K to 
£100K:  

 
 
To go through confirm 
framework Projects 
team sorting a site visit 
for next week.  
To go through confirm 
framework.  

Coursington 
Crescent Parking  

Additional parking Potential/ In 
progress 

£15,000  
Project is on the list of 
works to be completed 
by supplier. Project will 
be undertaken in 
financial year 2026/27. 



Outdoor Gym, 
Glenmore Rd-
Lomond Walk, 
Newarthill  

Development of 
an outdoor gym 
for community 
use 

Potential/ In 
progress 

£40,000 Project awarded to 
contractor January 
2026. 

Duchess Park 
Renewal of 
Equipment  

Replace old 
equipment in 
Duchess Park  

Potential/ In 
progress 

£60,000 Due to budget 
restraints project has 
been moved to next 
round of procurement 
in Spring/Summer and 
will be a priority.  

Picnic benches for 
Woodilee playpark  

Build and 
maintain approx. 
3 or 4 picnic 
benches 

Potential/ In 
progress 

£3,260 Feedback from 
community Group 
received about the 
location for the 
benches.  
Has now been ordered  
Projects team chasing 
up supplier on 
instalment 

Tommy Gemmell 
Statue, Craigneuk 

Groundworks for 
memorial statue 

Completed £75,000 
external 
funding 

 
LDP 

Funding 
£61,000 

Official opening was 
held on 28th Feb 26.  

Craigneuk – Take 
some Breathing 
Space Bench  

Installation of a 
bench. 

Completed £500  
Project completed at 
the end of November 
2025. 



CCTV for Muirhouse 
and Carfin. 

Additional CCTV 
in locality in 
conjunction with 
Community 
Safety Partners 

Completed £25,000 Project completed early 
February 2026. 
 
Proposal for CCTV for 
Carfin Proposal 
complete, CPO met 
with CCTV Team, 
location of camera 
agreed. Waiting on 
costs from CCTV 
Team.  

Jerviston Play Area 
Replacement  

Play Area 
replacement 

Completed £100,000 Project completed 
February 2026, 
awaiting final inspection 
prior to opening.  

Shields Glen Park, 
Muirhouse, Nature 
Trail/Nordic Walking  

Installation of a 
trail in the park 

Removed  Projects removed at the 
end of February 2026 
as no further progress 
with the proposer.  

   

Northern Corridor 

Project 
Name  

Project Details Progress Budget Notes 

CCTV 
Community 
Safety  

Additional CCTV in 
the locality in 
conjunction with 
community safety 
partners   

Under 
Development 

£15,000 
 

Community 
Partnership 
Initiatives 

Funding to support 
community 
partnership 
initiatives.  

Under 
Development 

£3,000 
 

Cardowan 
Pump Track  

Develop a pump 
track facility on ash 
site next to 
Cardowan MUGA, 
Frankfield Road 
 

Under 
Development 

£130,000  
No progress - hold until 
financial year 26/27.  



Frankfield 
Road, 
Cardowan 
ash area 
project  

To provide a new 
whin dust gravel 
surface on the ash 
area next to 
Cardowan Multi-Use 
Games Area 
(MUGA) facility, at 
Frankfield Road, 
Cardowan. A new 
surface would 
support improved 
delivery of bike hub 
activities by 
Cardowan 
Community Hub.  

Potential/ In 
progress 

£10,000  
No progress currently. 
On hold due to pump track 
request. 

Moodiesburn 
Christmas 
Tree Project  

Erect permanent 
Christmas Tree in 
Moodiesburn. 

Potential/ In 
progress 

£3,000  
Project delayed until after 
December 2026. 

Ramoan 
play area, 
Glenboig - 
New 
entrance  

New entrance gate 
and cleared 
vegetation. 

Potential/ In 
progress 

£10,000  
Arbor Team to clear the site, 
site visit at the end of January 
2026 to identify scale of work 
and location of new gate. 
Under consultation with local 
community.   

Village Park 
Play Area, 
Glenboig  

To redevelop areas 
of Village Park, play 
area, Glenboig via 
Scottish Government 
Play Park Renewal 
Fund. 

Potential/ In 
progress 

£ 50,000  Project awarded to contractor 
January 2026 

Path 
Improvement 
works at 
Strathkelvin 
Railway 
Path, 
Moodiesburn  

The project involves 
improvement works 
at the path area at 
Strathkelvin Railway 
Path, Moodiesburn 
(next to the Bow 
Wow Right of Way 
entrance).  

Potential/ In 
progress 

£10,000 phase 2 to be completed by 
Hochtief  
Projects team sorting site visit 
with Arbor team.  



Moodiesburn 
Outdoor 
Gym  

Establish an outdoor 
gym facility 

Potential/ In 
progress 

£30,000 Project awarded to contractor 
January 2026.  

Moodiesburn 
Play Area  

Create play area at 
top end of 
Moodiesburn  

Completed £75,000 Project completed 19th 
December 2025 

Cardowan 
Community 
Meadow 
Outdoor 
Gym  

Establish an outdoor 
gym facility in 
Cardowan. 

Completed £35,000  
Project completed 18th 
November 2025. 

Auchinloch 
Community 
Council 
Outdoor gym  

Establish outdoor 
gym facility in 
Auchinloch  

Completed £35,000  
Project Completed 18th Nov, 
bench re located during 
installation following local 
engagement.  

Bluebell 
Park, Stepps 
Upgrade  

Replacement of old 
log items and 
development of 
outdoor classroom. 
Funded by Scottish 
Government monies. 

Completed £5,000  
Project completed 18th 
November 2025 

Millerston 
Pathworks 
and Solar 
Lights 
project  

Provide new paths 
works and eco-
friendly solar eye 
ground lighting (solar 
lighting) at pathways 
next to Dunalistair 
Park play area.  

Completed £27,000  
Pathway works completed in 
December 2025, solar lighting 
completed in January 2026 

 

Shotts 

Project Name  
Project 
Description 

Progress Budget Notes 

Community 
Partnership 
Initiatives 

Funding to 
support 
community 
partnership 
initiatives  

Under 
Development 

£2,000 Approved at Communities 
Committee  

CCTV  Installation of 
cameras in the 
area 

Under 
Development 

Potential 
cost 
£27,423 

Development work 
ongoing on two potential 
installation sites: 
Hartwood Hospital and 
Allanton Primary School. 
Data received from 
partners- costs currently 
being assessed. 
  



Shottskirk Road 
Shotts Car Parking 
Improvements  

To improve 
accessibility and 
car parking 
locally 

Potential/ In 
progress 

£20,000  
Project to now progress to 
endorsement with ten 
parking spaces to be 
created.  
 

Allanton 
Community 
Noticeboard  

Noticeboard to 
be installed at 
Allanton Road, 
Allanton Shotts 

Potential/ In 
progress 

£3,000 Notice board ordered and 
arrangements are being 
made to install. 

Eastfield Harthill 
Future Play Park 
Improvements  

To improve play 
provision in the 
local 
community:  

Potential/ In 
progress 

£100,000 Contract awarded January 
2026, target for 
completion Spring 2026. 

Alexander Peden 
PS Harthill  

Community 
access to play 
and greenspace 
opportunities. 
Project to install 
fencing and 
installing gate 

Potential/ In 
progress  

£15,000  Contractor in place to 
undertake works and 
getting the fence installed. 
Aim to be completed in 
early April 26.  
 

Stane Gardens, 
Additional benches  

 
Request for 
additional 
benches at 
Stane Gardens 
Includes notice 
board for 
Torbothie 
Wildflower 
Garden -Update 
CB -noticeboard 
is a separate 
entity and not 
associated with 
Stane Gardens.  

Potential/ In 
progress 

£4,250  
Final costs of 4,250.00 for 
three benches on site. To 
be ordered from the 
supplier.  
Benches ordered waiting 
for delivery to the Council 
and then installation with 
another supplier.  



Ts housing Stane 
Corner Parking  

Manse Road 
defining park 
bays and 
directional 
signage 
improvement to 
be undertaken 
along with a 
community 
awareness 
campaign to 
promote car 
park usage 

Potential/ In 
progress 

£10,000 Sign ordered and 
contractor to install are 
being sourced.  

                                                                         

Wishaw 

Project Name 
Project 
Details 

Status Budget Notes 

Community 
Partnership Initiatives  

Funding to 
support 
community 
partnership 
initiatives  

Under 
Development 

£10,000 None received yet 

Tinto Play Facility  Creation of a 
Play Facility in 
Tinto/Greenhe
ad area 

Under 
Development 

£75,000 CPO creating draft of 
proposal, CPO & 
Projects team 
undertook a site visit at 
the end of January 26.  

Overtown Welcome 
Signage and Heritage 
Feature  

Creation of a 
welcome wall 

Under 
Development 

£15,000  
CPO and Projects team 
completed site visit and 
now starting designs, 
CPO creating proposal.  



Mavisbank St - 
Braedale Slide  

Replacement 
of units  

Under 
Development 

£35,000 Potential source of 
funding through Pride 
and Place. 3 - 4 pieces 
of equipment replaced 
and new grass matting.  

Cleland MUGA Installation of 
a Multi- Use 
Games Area 

Under 
Development 

£80,000  Project team to assess 
feasibility 

Mural Painting on 
Pavilion at King 
George V Park, 
Craigneuk  

Turn a building 
facade into a 
colourful mural 

Seeking 
approval 

 £10,000 
spilt 

between 
Motherwell 

and 
Wishaw (5k 

each)  

 
Project to go through 
LDP Grant, community 
group have gained 
permissions for design 
and for the removal of 
fencing at the front of 
the Mural.  

Extension of 
Wishawhill 
Pumptrack: Social 
track Project  

Environmental 
& Woodland 
improvements 
around 
Wishawhill 
Woods 
including 
further 
development 
of pump 
track/cycling 
facilities  

Seeking 
approval 

Third Party 
Contribution 

TBC + 
150,000. 

funding 
from Sports 

Scotland 
Facilities 

Fund & 
35,000 from 

Wishaw 
and 

Motherwell 
board area.  

  

£150,000.00 secured 
from Sports Scotland, 
along with LDP funding 
being £35,000 each 
from Wishaw board and 
Motherwell board. 
Design specifications 
have been produced. to 
go to Procurement in 
Spring 2026. 



Community Safety 
CCTV 

Additional 
CCTV in 
locality in 
conjunction 
with 
community 
safety partners  

Potential/ In 
progress 

£25,000 Newmains CCTV West 
Crindledyke   
 to be linked back into 
control room early in 
2026, CPO to chase up 
suppliers regarding any 
costs and clarification.  
                                  
CCTV for Newmains  
Some information has 
been supplied, and 
proposal is under 
development. CPO to 
liaise with CCTV 
regarding potential 
Camera installment on 
site.  
 

Newmains Community 
Council Village 
Welcome Sign  

Creation of 
welcome sign 

Potential/ In 
progress 

Second 
phase is 

final cost of 
£9,250 

Project still progressing, 
design feature 
locomotive wheel 
currently under 
production by suppliers.  

Branchalwood Estate, 
Coltness  

Environmental 
improvements 

Potential/ In 
progress 

£16,000 Projects team to finalise 
list with manufacturer  
CPO & Proposers 
agreed on finalised list, 
supplier also in place, 
works to start 
production in 3 - 4 
weeks  

Waverly Drive Play 
Area  

Replacement 
and upgrade 
of Waverley 
Drive Play 
Area  

Potential/ In 
progress 

£100,000  
Main works to be 
completed on 30th Jan 
26 with surfacing works 
completed by 9th Feb 
26.  



Cleland Parking  Lack of 
parking at 
Crossgates 
Ave, Crosshill 
Dr & Fraser St 

Potential/ In 
progress 

£20,000  
Currently progressing 
with contractor, aim to 
get additional seven 
parking spaces.  

Cleland Sydney 
Devine Memorial  

Memorial 
Plaque for 
Sydney 
Devine.  

Potential/ In 
progress 

£5,000  
Works to be completed 
and official opening on   
12th March 26, 
involving Cleland 
Primary School and 
Sydney Devine’s fan 
club and family.  

Coltness Welcome 
Sign  

Welcome Sign Potential/ In 
progress 

£20,000 Projects team to 
progress with draft 
design then send to 
proposers for approval.  
Projects team currently 
drafting design to send 
to proposers.  

Newmains Community 
Council MUGA  

Clarification on 
project one 
survey findings 
is received 

Potential/ In 
progress 

£80,000  Project going to next 
round of Procurement 
in Spring - Summer of 
2026  



Overtown solar 
lighting on pathway  

Built in Solar 
Lighting on 
pathway 

Completed £4,455 Works completed on 
the 13th of Jan 26  

Cambusnethan 
Memorial Park Play 
Area  

Replacement 
and upgrade 
of Play Area 

Completed £100,000 Works completed on 
mid-January 26.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Appendix 2 

LDP allocation by Community Board area 2025/26-2028/29 

Year Airdrie Bellshill Coatbridge Cumbernauld Kilsyth Motherwell Northern 
Corridor 

Shotts  Wishaw 

2025/26 £278,051 £205,487 £239,094 £244,110 £58,352 £269,190 £121,386 £76,242 £178,568 
2026/27 £269,137 £199,039 £226,740 £237,506 £56,546 £260,494 £127,953 £73,833 £172,947 
2027/28 £236,643 £174,944 £199,297 £208,740 £49,700 £229,046 £103,305 £64,266 £152,011 
2028/29 £266,973 £197,366 £224,840 £235,494 £56,069 £258,402 £116,545 £73,211 £171,494 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Appendix 3 

Your community asked, we delivered:   

LDP project case study:   Play Area Communication Boards 

North Lanarkshire Council's Community Partnership Team are working towards the creation 

and installation of communications boards across forty play areas in North Lanarkshire. The 

Community Partnership Officers for Motherwell and Wishaw along with Project Development 

Officer have been consulting with University of Edinburgh, Dublin City Council and NHS 

Speech and Language Team to create pilot communication boards which have been 

installed in Lyman Drive play area in Wishaw and Roman Road play area in Motherwell.  

 

A survey was created to gather feedback from parents, and care givers of children who do 

not use verbal communication or have communication differences, or professionals working 

with children, to make sure we are getting the design right.  

 

The Community Partnership Officer's visited Innerleithan Family Learning Centre, St Aidan's 

Language Communication & Speech Centre, and Firpark Primary School to consult and 

gather invaluable and honest feedback from children and teachers.  

 

Communication boards being installed in the 40 play areas across North Lanarkshire will 

provide symbols that include play area equipment, who, what and feelings along with a 

British Sign Language symbols communication board. 

 

 

 

 

 

 

 

 

 

 

 

 

 



Consultation with children and teachers 

 

   

   

 

 



 

Pilot communication board at Roman Road, Motherwell 

   

Pilot communication board at Lyman Drive, Wishaw 

 

 

 

 

 

 

 

 

 



 

Final designs of communications boards 

 

 



Your community asked, we delivered. 

LDP project case study: Tommy Gemmell Commemorative Statue 

The focus for this Local Development Programme (LDP) case study highlights how the 

Community Partnership Team developed the project in partnership with the Tommy Gemmell 

Community Project, elected members and local residents. 

Background 

The proposed new statue will honour Celtic and Scotland football legend Tommy Gemmell, 

marking an important milestone for the Craigneuk community. Tommy, born and raised 

locally, is remembered as one of the Lisbon Lions and remains celebrated for scoring in two 

European Cup finals. The statue will stand as a lasting tribute to Tommy’s extraordinary 

contribution to football and his deep connection to the community that shaped him. 

The project has been led by the Tommy Gemmell Community Project, with support from the 

Community Partnership Team, who have worked closely with local volunteers, partners, and 

Tommy’s family to bring the long-awaited tribute to life. This involvement has helped guide 

community engagement, secure support, and ensure the statue is rooted in local pride and 

identity. 

Consultation 

The Community Partnership Team conducted a community survey to seek views of local 

people on the proposal including groundworks and creating a plinth for the statue to be 

placed. 551 people completed the survey with 99% agreeing that they would like to see the 

site developed for the Tommey Gemmell statue.  

Community feedback was very well received with many local people sharing fond memories 

of Tommy and how this proposal would have a hugely positive impact on the community of 

Craigneuk. 

Planning and Works 

The Community Partnership Team met with members of the Tommy Gemmell Community 

Project to collaborate on the vision and design of the site. Agreement of materials, layout, 

footprint and construction of plinth were sought to allow for important key milestones to be 

set.  

The ground was broken in November 2025 and over the next few months contactors created 

pathways leading from each side of the site directly to the statue, walls to provide details of 

Tommy’s achievements and plinth for the statue to rest on.  

The plinth was designed to recognise Tommy’s history at Ravenscraig Steelworks, the 

design of a cooling tower is a well-recognised historical landmark in the local community. 

The Tommy Gemmell Community Project continued to fundraise and promote their project in 

the local community. 

Central to the success of the project was the project management by the Community 

Partnership Team, meeting on a weekly basis with key stakeholders to ensure the project 

stayed on track and everyone was fully engaged. 

The statue was installed on 27 February 2026. 

 



Unveiling of Statue 

The Tommy Gemmell Statue was unveiled on 28 February 2026 with everyone from the local 

community invited to attend and enjoy a day of celebration along with famous faces from 

football and television, Tommy’s family and members of The Tommy Gemmell Community 

Project. 

The statue symbolizes hope, inspiration, and motivation, embodying the motto “more than a 

statue” and the message “if I can do it, so can you.” By fostering community pride and 

supporting diverse initiatives, the project aims to create a lasting legacy that uplifts and 

unites Craigneuk for generations. 

 

Location of statue – Site at Glencairn Avenue / Shieldmuir Street 

   

 

Plinth design 

 

 

 



Concept Design – Ariel view and view from Shieldmuir Street 

   

 

 

 

 

 

 

 

 

 

 

 



Marking out site 

 

 

 

 



Pathway and plinth foundation dig 

 

 

 

 

 

 

 



Asphalt sub-base layer and feature wall foundations 

 

 

Cooling tower plinth frame 

 



Delivery and installation of plinth and cooling tower 

 

Resin pathway works 

 



Delivery and Installation of statue 

 

 

 



Unveiling Event 

 

 



 

 



 

 

 



Appendix 4 

Play area development list 2025/26. 

Table 1. Phase 1 of play area projects 

Community Board 
area 

Play Area Completion Date 

Northern Corridor Moodiesburn play area 19th December 
2025 

Northern Corridor Cardowan outdoor gym 18th November 
2025 

Northern Corridor Auchinloch outdoor gym 18th November 
2025 

Northern Corridor Bluebell Park outdoor teaching 
area 

18th November 
2025 

Wishaw 
 

Cambusnethan play area 16th January 2026. 

Motherwell 
 

Jerviston play area 30th January 2026 

Coatbridge 
 

Bargeddie play area 30th January 2026 

Wishaw 
 

Waverley Drive play area 9th February 2026 

Cumbernauld 
 

Eastfield play area 5th February 2026 

Motherwell 
 

Fife Drive, Forgewood play area 16th February 2026 

Coatbridge 
 

Greenend play area 30th January 2026 

Airdrie Petersburn play area Completed w/c 23rd 
March 2026 

Airdrie Caldercruix play area Completed w/c 23rd 
March 

Kilsyth Rennie Road play area  Completed mid-
April 2026 

   

 

 

 

 

 

 

 

 

 

 



Table 2: Play projects under development for delivery in the Spring and 

Summer of 2026 

Community Board area Play Area 
 

Bellshill 
 

Clay Crescent MUGA 

Bellshill 
 

King George V Park 

Bellshill 
 

Holytown play area 

Coatbridge 
 

Bargeddie MUGA 
 
 

Cumbernauld 
 

Allanfauld Road, Seafar 

Kilsyth and Villages 
 

Old Mill View MUGA 

Kilsyth and Villages 
 

Colzium Park 

Kilsyth and Villages 
 

Hillside Park 

Northern Corridor 
 

Moodiseburn Outdoor Gym 

Northern Corridor 
 

Village Park Glenboig 

Motherwell 
 

Newarthill and Glennmore Outdoor Gym 

Motherwell 
 

Muirhouse Outdoor Gym 

Shotts 
 

Eastfield play area Harthill 

 

 

 

 

 

 

 

 

 

 

 

 

 



Appendix 5 

Completed LDP Projects 2025-26 

Board Area Project Name Project description Budget 

All Board Areas Christmas Tree 
Project  

Installation of 
Christmas trees at 
community venues 
across North 
Lanarkshire 

£5,950 

Airdrie  Craigneuk 
Fencing  

Installation of a fence £750.00 

Airdrie  Caldercruix 
Heritage Project  

Installation of memorial 
benches and panels 

£42,944 

Airdrie Whinhall 
Allotments  

The installation of new 
path, raised beds and 
associated ground 
works 

£40,000 

Airdrie CCTV for Luing, 
Petersburn re fly 
tipping  

Installation of CCTV 
Cameras in the area 

£30,000 

Airdrie CCTV for 
Petersburn New 
Play Area  

Installation of CCTV 
Cameras in the area 

£15,000 

Airdrie Queens Crescent 
Chapelhall  

Installation of CCTV 
Cameras in the area 

£14,541 

Airdrie Caldercruix Play 
Area  

Caldercruix Play Area 
Upgrade 

£150,000 

Airdrie Petersburn Main 
Play Area 
Renewal  

Renew existent play 
area and concentrate 
all play provisions in 
one area 

£150,000 

Bellshill Alder Bank 
Parking Viewpark  

Additional parking 
spaces 

£15,000 



Bellshill McCracken Drive 
Parking Viewpark  

Additional parking 
spaces 

£15,000 

Bellshill Belvidere 
Crescent Parking 
Bellshill  

Additional parking 
spaces 

£15,000 

Bellshill Liberty Road, 
Parking Bellshill  

Additional parking 
spaces 

£30,000 

Bellshill Bellshill Gateway-
community 
Garden  

Bellshill Gateway-
community Garden  

£25,000 

Bellshill Main Street, 
Holytown 
Community 
Garden  

Community Garden £25,000 

Bellshill CCTV for 
Holytown  

Installation of CCTV 
Cameras in the area 

£14,789 

Bellshill Holytown War 
Memorial Garden - 
Bench Installation  

Installation of a bench 
on the war memorial 

£3,498 

Coatbridge Greenend Play 
Area  

Full refurbishment and 
Extra play equipment 

£100,000 

Coatbridge Bargeddie Play 
Area Upgrade  

Play Area Upgrade £100,000 

Coatbridge Langloan 
Community Space 
1st Phase pull 
bars  

Install equipment like 
goalposts and pull up 
bars in green space 

£5,000 

Coatbridge Langloan 
Community Space 
2nd Phase 
planters  

Seating and Planters  £3,312 



Coatbridge Greenend 
Community 
Garden  

Plants & volunteers £448 

Coatbridge Cenotaph floral 
displays  

Large artificial hanging 
baskets at the 
cenotaph in West End 
Park 

£293 

Coatbridge Shawhead 
Junction CCTV  

Installation of CCTV 
Cameras in the area 

£18,000 

Cumbernauld Eastfield Play 
Area  

Creation of a new play 
area  

£100,000 

Cumbernauld Melrose Road, 
Greenfaulds, 
Parking  

Parking Improvements 
- removing a bay and 
lining  

£10,833 

Cumbernauld Carbrain 
Community 
Noticeboard  

Install Carbrain 
Community 
Noticeboard  

£7,772 

Cumbernauld Cumbernauld 
House Park & 
Tarbolten Road 
Notice Board  

Replace the damaged 
notice board in Kildrum 
to share community 
info 

£3,886 

Cumbernauld CCTV for 
Clouden/ Ellisland  

Installation of CCTV 
Camera in the area 

£10,000 

Cumbernauld CCTV for Rowan 
Road CCTV  

Installation of CCTV 
Camera in the area 

£0.00 

Cumbernauld Kildrum PS - 
Community 
Partnership 
Initiatives 

Kildrum PS 
Community 
Partnership Initiatives 

 £ 5,000 

Cumbernauld Handrails, Kildrum 
(2 Areas)  

Pathway Handrails for 
two areas 

£10,000 



Cumbernauld Stoneylee Road 
CCTV 2  

Installation of CCTV 
Camera in the area 

£2,000 

Cumbernauld Various Notice 
Boards Across 
Abronhill  

Install Community 
Notice Boards 

£7,000 

Cumbernauld CCTV for 
Condorrat  

Installation of CCTV 
Camera in the area 

£8,000 

Kilsyth Bogside Play 
lighting  

Install path lighting 
along the main stretch  

£6,699 

Kilsyth CCTV for 
Barlandfauld 
Street  

Installation of CCTV 
Cameras in the area 

£14,746 

Motherwell Fife Drive, 
Forgewood Play 
Park Improvement 
/ expansion  

Replace missing 
equipment and 
consider adding more 
to improve the park 

£80,000 

Motherwell Jerviston Play 
Area Replacement  

Play area replacement  £100,000 

Motherwell Craigneuk – Take 
some Breathing 
Space Bench  

 Install a breathing 
space bench and a 
plaque for help-
seeking behaviours 

£500 

Motherwell Tommy Gemmell 
Statue  

Installation of a statute 
of Tommy Gemmel 

£61,000 

Motherwell Picnic benches for 
Woodilee playpark  

Build and maintain 
approx. 3 or 4 picnic 
benches 

£3,260 

Motherwell Lighting on 
pathway and dog 
park, Newarthill  

Lighting on pathway 
and dog park at 
Newarthill 

£7,000 



Motherwell Newarthill Tree 
Lighting Project  

Light up five trees next 
to the welcome to 
Newarthill entrance 
feature 

£25,000 

Motherwell CCTV for 
Muirhouse  

Installation of CCTV 
Cameras in the area 

£11,673 

Motherwell Craigneuk 
Christmas Trees  

To have a living xmas 
tree erected at the war 
memorial in Craigneuk 

£1,756 

Northern 
Corridor  

Bluebell Park, 
Stepps Upgrade  

Create outdoor 
teaching area in 
Stepps - Bluebell Park 
- Northern Corridor 

£5,000 

Northern 
Corridor 

Auchinloch 
Community 
Council Outdoor 
Gym  

Establish outdoor gym 
facility in Auchinloch  

£35,000 

Northern 
Corridor 

Moodiesburn Play 
Area  

Create play area at top 
end of Moodiesburn  

£75,000 

Northern 
Corridor 

Cardowan 
Community 
Meadow Outdoor 
Gym  

Establish outdoor gym 
facility in Cardowan. 

£35,000 

Northern 
Corridor  

Noticeboard two 
for Moodiesburn  

Install an additional 
noticeboard  

£750. 

Northern 
Corridor 

Pivot Centre 
Moodiesburn 
Noticeboard  

Provide a noticeboard 
on site near the Pivot 
Centre, Moodiesburn 

£3,500 

Northern 
Corridor  

Millerston 
Pathworks and 
Solar Lights 
project  

Provide new paths 
works and eco-friendly 
solar eye ground 
lighting 

£27,029 

Northern 
Corridor 

Moor Park Pump 
Track, Muihead 
Solar Lights  

Provide eco-friendly 
solar eye ground 
lighting at the pathway 
in Moor Park 

£2,415 



Northern 
Corridor 

Cardowan Solar 
Lights Project  

Provide eco-friendly 
solar eye ground 
lighting 

£2,714 

Shotts Allanton 
Community 
Noticeboard  

Noticeboard to be 
installed at Allanton 
Road, Allanton Shotts 

£3,000 

Shotts Stane Gardens, 
Additional 
Benches  

Install additional 
benches at Stane 
Gardens 

£4,250 

Wishaw Cambusnethan 
Memorial Park 
Play Area - 
Replace/Upgrade  

Replacement and 
upgrade of Play Area 

£99,999 

Wishaw Overtown solar 
lighting on 
pathway  

Built in Solar Lighting 
on pathway 

£4,455 

Wishaw Cleland- Sydney 
Devine Memorial 

Memorial plaque in 
Sydney Devine’s home 
town. 

£5,000 

Wishaw Waverly Drive 
Play Area - 
Replace & 
upgrade  

Replacement and 
upgrade of Waverley 
Drive Play Area  

£100,000 

    

 

 

 

  


