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Executive Summary 

 
The Cumbernauld Town Vision was formally approved by Policy & Strategy Committee in 

September 2021. As one of the first steps in delivering Cumbernauld’s Town Vision, the 

Council acquired ‘The Centre Cumbernauld’ (TCC) in June 2023. Since then, there has 

been significant progress in the development of the plans for the regeneration of 

Cumbernauld town centre, including engagement with businesses and members of the 

public. 

 

The purpose of this report is to provide an update on progress so far on the regeneration 

of Cumbernauld town centre, as well as detailing works undertaken within TCC itself during 

2024, alongside the programme for 2025 and beyond. 

 

Recommendations 

It is recommended that the Enterprise and Fair Work Committee: 
 
(1) Acknowledges progress with the development of plans for The Centre Cumbernauld 
 

The Plan for North Lanarkshire 

Priority  Improve economic opportunities and outcomes 

Ambition statement 
(2) Refocus our town centres and communities to be multi-
functional connected places which maximise social, economic, 
and environmental opportunities 

Programme of Work Transforming Places 



1. Background 
 

1.1  In September 2021, the council approved the publication of Town Visions for its eight 

town centres, including its largest town, Cumbernauld, as part of its core investment 

programme for ‘The Place – The Vision’ for North Lanarkshire. 

 

1.2  Built primarily over the 1960/70s, The Centre Cumbernauld (including car parks) 

extends to over 5 hectares in size and is architecturally the most prominent structure 

within the town centre. 

 

1.3 Through consultation work undertaken to develop the Cumbernauld Town Vision and 

the community engagement work carried out to seek feedback on this proposal, the 

acquisition of The Centre Cumbernauld, its demolition and its redevelopment was 

identified as central to community aspirations and ambitions for a new, successful, and 

attractive town centre. The redevelopment of the Centre would also, over time, open 

opportunities to regenerate land recently occupied by Fleming House and other public 

buildings such as, the Tryst, the Link, Bron Way, Cumbernauld New Town Hall and 

Cumbernauld Health Centre. 

 

1.4  Due diligence work to purchase ‘The Centre Cumbernauld’ (TCC) was commissioned 

in March 2021 and a project team was set up shortly afterwards. The Policy and 

Strategy Committee approved the purchase of TCC (in September 2021) subject to the 

conclusion of due diligence works and also endorsed the proposed interim 

arrangements for the asset and property management of the Centre. 

 

1.5  Negotiation discussions were held with the owners of the centre (HAMCAP 

[Cumbernauld] LLP) and the purchase of TCC was subsequently approved by Finance 

and Resources Committee in March 2022. 

 

1.6  Acquisition was delayed whilst an application for TCC to be given listed building status 

was duly considered by Historic Environment Scotland (HES). In November 2022, HES 

advised that parts of the Town Centre met the criteria for listing, but they did not intend 

to list it at this time due to the fact that the council’s plans for TCC were at an advanced 

stage. There was also strong local opposition to the listing proposal from Cumbernauld 

residents. 

 

1.7  The delay, whilst the listing application was being considered, enabled the council to 

re-apply for Levelling Up Funding from the UK Government. An application was 

submitted for £9.225m to support the acquisition of TCC and the future demolition of 

Fleming House as part of the future regeneration plans. In January 2023, the council 

received confirmation that its application for LUF for Cumbernauld had been successful 

and the acquisition of The Centre Cumbernauld concluded on 30th June 2023. 

 
 

  



2. Report 
 

Current Timescales 
 

2.1  It was estimated that following acquisition, the demolition of the Centre would occur in 

two stages over a period of up to 10 years. The construction of the Hub and associated 

infrastructure would commence thereafter. The table below shows the key milestones 

for the rundown and demolition of The Centre Cumbernauld: 

 

 

 

Managing Agents 

 

2.2 As outlined in a separate report to this committee, following a competitive tender 

process, Gatehouse Property Management have been awarded the contract for 

provision of Asset and Property management services at the Centre, Cumbernauld. 

The contract award commenced on 1 October for a period of 5 years with the option to 

extend the contract for 4 x 1-year increments if required.  

 

Management of leases 

 

2.3  The demolition of Phase 4 (the newer part of the town centre) remains on programme 

to commence in 2027.  

 

2.4 Upon acquisition, there were seven tenants with leases that expired after 2027 when 

demolition is due to commence.  There are currently only three leases still operating 

and the council, via Gatehouse, are in discussions with each tenant regarding either 

relocation or lease buy out.  

 

2.5 The majority of tenants operating within Phase 4 were served with a Notice to Quit 

(NTQ) in September 2025 (there was no requirement to issue NTQs to those tenants 

on rolling monthly leases). These were issued to prevent tacit relocation from 

reoccurring and confirms that the lease terms and conditions will not continue beyond 

the current lease expiry date. A number of tenants have since agreed short term rolling 

leases on new terms. 

 



2.6 Six tenants have recently relocated from Phase 4 into a new unit within Phase 1 & 2 

and agreed new lease terms. Discussions continue with other tenants regarding 

relocation. 

 

2.7 A number of tenants have also relocated from the Centre into the Antonine Centre,Way.  

Discussions with the owners of the Antonine Centre confirm that a number of other 

tenants remain in dialogue over possible relocation. To facilitate this, the Antonine have 

subdivided larger retail units to accommodate tenant requirements.  The Antonine 

owners are presently examining available space on the first floor level and whether 

conversion to commercial space is possible and whether it would be commercially 

viable to do so. 

 

2.8 The level of rent and service charge arrears owned to the council by tenants is an issue 

of concern as it impacts on the income available to pay for the running costs of the 

centre.  The council and Gatehouse are working to proactively manage the level of 

arrears by negotiating repayment plans with tenants or commencing appropriate action 

should this approach be required.  Tenants who are in arrears will not be able to 

relocate within the Centre without constructive engagement around arears repayment. 

 

2.9 Two sections of the Cumbernauld Town Centre are owned by third parties: Avon House 

and Cornerstone House. In order to progress with the second stage of demolition and 

the wider redevelopment of TCC, both properties require to be acquired by the council. 

 

2.10 An agreement in principle has been reached to acquire Avon House the details of which 

were approved by Finance and Resources Committee in September 2025, although 

the acquisition has not yet concluded.   

 

Third Sector 

 

2.11 A number of local third sector organisations are currently operating from the Centre. 

These tenants are mainly based within Phase 1 / 2 which will be part of Stage 2 

demolition works and therefore not currently seeking to relocate elsewhere. 

Nonetheless, Officers have begun engagement to understand their needs and 

requirements moving forward. A mapping exercise is presently underway to determine 

the current space being used and the existing space in and around the town centre. 

 

2.12 Recognising the size of the third sector currently within the Centre, and the limited 

options for re-location around the town centre, the council recently acquired  the former 

United Reform Church in Carbrain which may provide options for co-location of some 

third sector organisations. A condition survey is presently underway to identify 

necessary repairs. Discussions with the third sector will be held to identify the best use 

of the space over the longer term. 

 

Improvement Works / Repairs 

 

2.13 As previously advised to Committee, during the due diligence process prior to 

acquisition, the overall condition of the property was assessed, and it was recognised 



there would be a need for investment in essential repair works to ensure The Centre 

could continue to operate safely and effectively for both tenants and customers. 

 

2.14  A programme of prioritised works has been ongoing over the past 18-months. The 

majority of the works are being undertaken within Phase 1 / 2 of the building as 

demolition is not due to commence until at least 2031. This has primarily focused upon 

undertaking roofing works to reduce water penetration and replacement of two lifts. 

 

2.15 As Phase 4 nears closure in 2027 and the number of vacant units increase, only 

essential works within Phase 4 will now be undertaken. This ensures this part of the 

Centre will remain safe for tenants and customers whilst also minimising costs to 

tenants and the Council from the Service Charge budget as there are fewer repairs to 

fund. 

 

Future development 

 

2.16 In recognition of the limited space in and around the town centre, options around a 

“modular village” were being explored by the council as a possible option to assist with 

relocation of tenants within the wider town centre. A feasibility study was commissioned 

to consider delivery options, costs, potential demand and rental income.  Unfortunately, 

based in the initial findings from this study, due to the substantial development costs, 

and the likely level of demand from existing and new tenants, it seems unlikely that this 

will be a viable option.    

 

Demolition 

 

2.17 The council is currently progressing with the development of the procurement strategy 

for the appointment of demolition consultant engineers. The appointed consultants will 

develop a demolition specification and methodology for the down taking of Phase 4 of 

the Centre. The demolition consultant would also provide input on the tender 

development to appraise appropriate routes to market to procure a demolition 

contractor.  It is currently estimated that demolition of Phase 4 will start in 2027 and 

take up to two years to complete.  

 

2.18 The demolition of Fleming House was completed as per programme and the vacant 

site is now being prepared and made good for potential short term uses. During the 

redevelopment works, the Fleming House site will need to remain as level and clear 

ground to facilitate the access and egress of the future demolition of the Megastructure 

(Phase 1 / 2 of TCC). 

  

Masterplanning 

 

2.19 The council is currently progressing with the development of the procurement strategy 

for the selection and appointment of a design team to commence the delivery of a 

masterplan for Cumbernauld. To facilitate the tender brief and scope of services 

discussions have been ongoing with internal and external stakeholders, including NHS 

Lanarkshire, SPT and utility providers.  



 

2.20 As previously reported to Committee, a 6-week long exhibition in the library during 

August and September 2024 showed high level concept ideas and comments were 

gathered to facilitate the development of the Masterplan brief. 

 

2.21 The current timescales indicate a consultant being appointed by the council in 2026. It 

is anticipated that the development of a Concept Masterplan will take approximately 

two years to complete, due to its complexity and extensive public and stakeholder 

engagement that will be required to develop it fully. 

 
Communication Strategy 

 

2.22 Given the complexity and likely duration of the regeneration plans for Cumbernauld 

town centre, the importance of an effective communication strategy is recognised to 

help ensure effective communication and engagement with all key stakeholders on 

both the short term and longer term plans for Cumbernauld town centre. 

 

2.23 Since May 2024, various written communications have been issued to all business and 

third sector tenants operating within The Centre Cumbernauld. This has involved 

inviting tenants to attend a one-to-one meeting with officers from the Councils’ City 

Deal and Regeneration team, to discuss the current regeneration plans, anticipated 

timescales and to discuss tenants’ intentions going forward.  Letters are hand delivered 

by members of the project team to enable tenants to become familiar with the team and 

also offers the opportunity for informal discussions where appropriate or convenient to 

the tenant. 

 

2.24  To date, approximately 60% of businesses and third sector organisations have 

attended a one-to-one meeting. Around 75% of the remaining tenants located within 

the Stage 1 demolition area have engaged with the project team. 

 

2.25 Officers continue to attempt to engage with those tenants who have not yet responded. 

From meetings held to date, the overwhelming majority of tenants are supportive of the 

redevelopment of Cumbernauld town centre and have highlighted underinvestment in 

The Centre previously which has contributed to a number of the ongoing issues.  

 

2.26 All businesses are being offered the opportunity for a referral to the Business Gateway 

Lanarkshire service. To date, 15 businesses have taken up this opportunity to speak 

to a dedicated Business Adviser to receive free, impartial business support and advice. 

Support and advice offered is wide ranging and can look at business growth plans, 

property searches, succession planning and potential funding available to businesses 

on a project-by-project basis. 

 

2.27  Window graphics have also been installed in some vacant shop units within The Centre 

to provide information on the Concept Designs with QR codes used to direct people to 

the North Lanarkshire Council website where there are dedicated pages relating to the 

Cumbernauld town centre regeneration project, including a Frequently Asked 

Questions section. Alongside this, window wraps have been installed to direct people 

to Cumbernauld Library to try to help increase footfall, with further window wraps 



currently being designed, as well as designs for the hoarding surrounding the former 

Fleming House site.  

 

 
3. Measures of success 
 
3.1  Some measures of success include: 

 

•  The procurement and establishment of long-term management agents for The 

Centre Cumbernauld by 1 October 2025. 

•          Completion of Fleming House demolition in 2025 

•  Completion of repair works to improve the shopping experience for customers, 

and help retain businesses to maximise rental income. 

•  Supporting businesses and third sector organisations to relocate either within 

the town centre or to an alternative location of their preference.  

•  The development and approval of a Masterplan for Cumbernauld town centre. 

•  Stage 1 demolition of The Centre Cumbernauld commencing in 2027. 

    

 
 
4. Supporting documentation 
 
  
4.1  Web site link for further information: 

www.northlanarkshire.gov.uk/RegeneratingCumbernauld. 
 

 
 
Pamela Humphries  
Chief Officer (Place)  

 
 

 

 

http://www.northlanarkshire.gov.uk/RegeneratingCumbernauld


5. Impacts ( http://connect/report-template-guidance ) 
 

5.1 Public Sector Equality Duty and Fairer Scotland Duty 
  

Does the report contain information that has an impact as a result of the Public Sector 
Equality Duty and/or Fairer Scotland Duty? 
 

 Yes ☐ No ☒ 

 
 

 
If Yes, please provide a brief summary of the impact? 
 
 

 If Yes, has an assessment been carried out and published on the council’s website? 
https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-
scotland-duty-impact-assessments 
 

 Yes ☐ No ☐ 

5.2 Financial impact 
  

Does the report contain any financial impacts? 
 

 Yes ☒ No ☐ 

  
If Yes, have all relevant financial impacts been discussed and agreed with Finance? 
 

 Yes ☒ No ☐ 

  
If Yes, please provide a brief summary of the impact? 
 
There are several financial impacts associated with the management of the Centre prior to 
demolition, including managing the non-domestic rates liability as premises are vacated.  
All options to mitigate the potential rates liability are being proactively considered, in 
consultation with Finance, and the Assessor.   
 

5.3 HR policy impact 
  

Does the report contain any HR policy or procedure impacts? 
 

 Yes ☐ No ☒ 

 

 
If Yes, have all relevant HR impacts been discussed and agreed with People 
Resources? 
 

 Yes ☐ No ☐ 

 
 
If Yes, please provide a brief summary of the impact? 
 

5.4 Legal impact 
  

Does the report contain any legal impacts (such as general legal matters, statutory 
considerations (including employment law considerations), or new legislation)? 
 

 Yes ☐ No ☒ 

  

http://connect/report-template-guidance
https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments
https://www.northlanarkshire.gov.uk/your-community/equalities/equality-and-fairer-scotland-duty-impact-assessments


If Yes, have all relevant legal impacts been discussed and agreed with Legal and 
Democratic? 
 

 Yes ☐ No ☐ 

  
If Yes, please provide a brief summary of the impact? 

 

5.5 Data protection impact 
  

Does the report / project / practice contain or involve the processing of personal data?  
 

 Yes ☐ No ☒ 

  
If Yes, is the processing of this personal data likely to result in a high risk to the data 
subject? 
 

 Yes ☐ No ☐ 

  
If Yes, has a Data Protection Impact Assessment (DPIA) been carried out and e-mailed 
to dataprotection@northlan.gov.uk  
 

 Yes ☐ No ☐ 

5.6 Technology / Digital impact 

 

 
Does the report contain information that has an impact on either technology, digital 
transformation, service redesign / business change processes, data management, or 
connectivity / broadband / Wi-Fi? 
 

 Yes ☐ No ☒ 

 
 
If Yes, please provide a brief summary of the impact? 
 

 

Where the impact identifies a requirement for significant technology change, has an 
assessment been carried out (or is scheduled to be carried out) by the Enterprise 
Architecture Governance Group (EAGG)?  
 

 Yes ☐ No ☐ 

5.7 Environmental / Carbon impact 
  

Does the report / project / practice contain information that has an impact on any 
environmental or carbon matters? 
 

 Yes ☐ No ☒ 

  
If Yes, please provide a brief summary of the impact? 
 

5.8 Communications impact 
  

Does the report contain any information that has an impact on the council’s 
communications activities? 
 

 Yes ☒ No ☐ 

  

mailto:dataprotection@northlan.gov.uk


If Yes, please provide a brief summary of the impact? 
 

As outlined in the report. 

 

5.9 Risk impact 

 
 
Is there a risk impact? 
 

 Yes ☒ No ☐ 

 

 
If Yes, please provide a brief summary of the key risks and potential impacts, 
highlighting where the risk(s) are assessed and recorded (e.g. Corporate or Service or 
Project Risk Registers), and how they are managed? 
 
All relevant project risks are contained within the project risk register which is monitored 
and reviewed on an ongoing basis. 
 

5.10 Armed Forces Covenant Duty 

 

 
Does the report require to take due regard of the Armed Forces Covenant Duty (i.e. 
does it relate to healthcare, housing, or education services for in-Service or ex-Service 
personnel, or their families, or widow(er)s)? 
 

 Yes ☐ No ☒ 

 

 
If Yes, please provide a brief summary of the provision which has been made to ensure 
there has been appropriate consideration of the particular needs of the Armed Forces 
community to make sure that they do not face disadvantage compared to other citizens 
in the provision of public services. 
 

5.11 Children’s rights and wellbeing impact 

 

 
Does the report contain any information regarding any council activity, service delivery, 
policy, or plan that has an impact on children and young people up to the age of 18, or 
on a specific group of these? 
 

 Yes ☐ No ☒ 

 

 
If Yes, please provide a brief summary of the impact and the provision that has been 
made to ensure there has been appropriate consideration of the relevant Articles from 
the United Nations Convention on the Rights of the Child (UNCRC). 
 

 
If Yes, has a Children’s Rights and Wellbeing Impact Assessment (CRWIA) been 
carried out?  
 

 Yes ☐ No ☐ 

 


